

STATE OF NEBRASKA  
DEPARTMENT OF ROADS  
ADDENDUM NO. 3  
PROJECT NO. EACSTPD-EACBR-10-2(111)  
CONTROL NO. 41913  
CALL ORDER F12  
ON N-10 NORTH OF KEARNEY  
LETTING DATE: MAY 22, 2003

On pages 46 and 47 of the Special Provisions, in the provision titled SPECIAL PROSECUTION AND PROGRESS (Phasing), the following changes are made:

1. In the "2003 Work" section, paragraph 2. is amended to read:
  2. From Sta. 103+80 south, as a minimum, complete the Phase 1 & 1A grading, drainage, surfacing, including driveways, and lighting and the Phase 1 bridge work at Sta. 94+17 by November 1, 2003. *The Phase 1 & 1A roadway work from Sta. 103+80 to Sta. 109+80 and the bridge at Sta. 104+77.5 are exempt from this requirement; this work is to be completed in 2004.*
2. In the "2003 Work" section, paragraph 3.a. is amended to read:
  - 3.a. South of Sta. 103+80, maintain two-lane two-way traffic on the newly constructed lanes on Highways N-10 and N-40, and on the existing roadway and bridge from Sta. 103+80± to the north end of the project.
3. In the "2003 Work" section, paragraph 3.b. is void.
4. In the "2004 Work" section, paragraphs 1. and 2. are amended to read:
  1. Complete any remaining roadway and bridge work south of Sta. 103+80.
  2. Complete the remaining roadway and bridge work north of Sta. 103+80.

\* \* \* \* \*

On page 48 of the Special Provisions, in the provision titled SPECIAL PROSECUTION AND PROGRESS (Internal Liquidated Damages), the following changes are made:

1. The title of section A. is amended to read:
  - A. Liquidated Damages for Phases 1 & 1A Roadway Work South of Sta. 103+80 and Phase 1 Bridge Work at Sta. 94+17.
2. In the first paragraph of section A., the two references to Sta. 109+80 are both amended to read Sta. 103+80.

\* \* \* \* \*

It should be noted that the phasing plan sheets, 2-P1 through 2-P13 will not be revised to reflect these changes.

DEPARTMENT OF ROADS

Claude Oie  
Construction Engineer

Issued: May 16, 2003

CO:KM:F12AD305

NOTICE: Only the contractors issued bidding proposals receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the contractor.