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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS

Pay Period End Date:

06.30.2008

Contract Location:
MAPLE STREET - FORT STREET, OMAHA

Contractor:
VRANA & SON CONSTRUCTION CO. (CHAS.)
4816 F ST

OMAHA NE 68117
47-044-7300
Phone:
(402)733-5200

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY
Counties

DOUGLAS

Project Number PCT

21908 000

Fed State Project Number
0.000 EACNH-EACBR-680-9(806)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

PROG

09.04.2003
09.15.2003
09.19.2003

10.06.2003
10.06.2003
07.26.2006

Description
GR CP CULV SEED BR GDRL

FENCE ELEC SIGN

Current Contract Amt
$15,706,790.23

Original Contract Amt
$15,416,759.67

% Dollar Comp

103%
% Time Comp

100%

Total to Date

Prev to Date

Total Earnings $16,099,657.30 $16,079,680.68

Stockpiled Materials

Gross Earnings $16,099,657.34 $16,079,680.72

Retainage

Escrow Amount

Securities Encmb

$.04 $.04
$-9,000.00 $-9,000.00
$.00 $.00
$.00 $.00

Net Earnings $16,090,657.34 $16,070,680.72

Liquidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Farivari, Mo

Project Engineer

Halstead, Kerri

Total for Adjustments

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$15,136.67 $15,136.67
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$15,136.67 $15,136.67

Payment $16,105,794.01 $16,085,817.39

06.30.2008

07.01.2008

Controller Div. Processed

Burling, Laurie

07.01.2008

Project Engineer

Lech, Marvin (Marv)

This Estimate

$19,976.62
$.00
$19,976.62
$.00
$.00
$.00
$19,976.62

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$19,976.62

06.30.2008
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Contract ID: 2908
Est Number: 0065
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Detailed breakdown of stockpiled

materials

Item Cd Item Desc

3017.55 SOIL GRID CONFINEMENT SYSTEM

Project 21908 000

Prpsl Line Nbr 0009 Proj Line Nbr

Detailed breakdown of stockpiled

materials

Item Cd Item Desc

3025.00 CONCRETE CLASS 47BD-4000 MEDIAN BARRIER

Project 21908 000

Prpsl Line Nbr 0026

Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0019  S.P. Initial Payment 12,551.00 18,826.50 OMO00064883 0030  S.P.Closure -44,291.00 -11,781.40 4964
SOIL GRID CONFINEMENT Epoxy Rebar
0037  S.P. Adjustment -5,600.00 -8,400.00 OMO00064883 Total for stockpile nbr 1: 0.00 $0.00
SOIL GRID CONFINEMENT Stkpl Nbr 2
0051 S.P. Adjustment -2,142.222 -3,213.33 OMO00064883 0027 S.P. Initial Payment 47,709.00 12,690.59 4963
SOIL GRID CONFINEMENT Epoxy Rebar Median Barrier
0054 S.P. Adjustment -4,808.778 -7,213.17 OMO00064883 0028 S.P. Adjustment 346.00 -92.04 4963
SOIL GRID CONFINEMENT Epoxy Rebar Median Barrier
Total for stockpile nbr 1: 0.00 $0.00 0029 S.P. Adjustment -1,321.00 -351.39 4963
Total for proposal line nbr 0009: 0.00 $0.00 Epoxy Rebar Median Barrier
Total for item code 3017.55: 0.00 $0.00 0030  S.P.Closure -46,042.00 -12,247.16 4963
Item Cd Item Desc Epoxy Rebar Median Barrier
3025.00 CONCRETE CLASS 47BD-4000 MEDIAN BARRIER Total for stockpile nbr 2: 0.00 $0.00
Project 21908 000 Stkpl Nbr 3
Prpsl Line Nbr 0026 Proj Line Nbr 0030  S.P.Closure 0.00 0.00 4963
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr REBAR FOR MEDIAN BARRIER
Total for stockpile nbr 3: 0.00 $0.00
Stkpl Nbr 1 Stkol Nbr 4
t r
0027 S.P. Initial Payment 45,958.00 12,224.83 4964 P
0030 S.P. Closure 0.00 0.00 4964
Epoxy Rebar
REBAR FOR MEDIAN BARRIER
0028 S.P. Adjustment -346.00 -92.04 4964
Total for stockpile nbr 4: 0.00 $0.00
Epoxy Rebar
0029  S.P.Adjustment -1,321.00 -351.39 4964 Stkpl Nbr 5 so0s
Epoxy Rebar 0030 S.P. Closure 0.00 0.00
Rebar for Median Barrier
Total for stockpile nbr 5: 0.00 $0.00
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Contract ID: 2908 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS Contract ID: 2908 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS
Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
Item Cd Item Desc Item Cd Item Desc
3025.00 CONCRETE CLASS 47BD-4000 MEDIAN BARRIER 3025.00 CONCRETE CLASS 47BD-4000 MEDIAN BARRIER
Project 21908 000 Project 21908 000
Prpsl Line Nbr 0026 Proj Line Nbr Prpsl Line Nbr 0026 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 6 Stkpl Nbr 8
0030  S.P.Closure 0.00 0.00 4963 0054  S.P.Closure -84,608.00 -22,505.72 4964
REBAR FOR MEDIAN BARRIER REBAR FOR MEDIAN BARRIER
Total for stockpile nbr 6: 0.00 $0.00 Total for stockpile nbr 8: 0.00 $-0.00
Stkpl Nbr 7 Total for proposal line nbr 0026: 0.00 $-0.00
0030  S.P.Closure 0.00 0.00 4963 Total for item code 3025.00: 0.00 $-0.00
REBAR FOR MEDIAN BARRIER Item Cd Item Desc
Total for stockpile nbr 7: 0.00 $0.00 3027.00 CONCRETE CLASS 47BD-4000 MEDIAN BARRIER TRANSITION SECTION
Stkpl Nbr 8 Project 21908 000
0030  S.P. Initial Payment 90,330.00 24,027.78 4964 Prps! Line Nbr 0027 Proj Line Nbr
REBAR FOR MEDIAN BARRIER Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0030  S.P. Adjustment -740.00 -196.84 4964
REBAR FOR MEDIAN BARRIER Stkpl Nbr 1
0035 S.P. Adjustment -1,104.00 -293.66 4964 0030 S.P. Initial Payment 1.00 496.00 4964
REBAR FOR MEDIAN BARRIER REBAR FOR MEDIAN TRANSITION
0036 S.P. Adjustment -95.00 2597 4964 0032  S.P. Adjustment -1.00 -496.00 4964
REBAR FOR MEDIAN BARRIER REBAR FOR MEDIAN TRANSITION
0037  S.P. Adjustment -11.00 293 4964 Total for stockpile nbr 1: 0.00 $0.00
REBAR FOR MEDIAN BARRIER Total for proposal line nbr 0027: 0.00 $0.00
0051 S.P. Adjustment -296.00 78.74 4964 Total for item code 3027.00: 0.00 $0.00
REBAR FOR MEDIAN BARRIER
0052  S.P. Adjustment -2,521.00 -670.59 4964
REBAR FOR MEDIAN BARRIER
0053  S.P. Adjustment -955.00 -254.03 4964

REBAR FOR MEDIAN BARRIER
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Contract ID: 2908 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS
Est Number: 0065 Pay Period End Date:  06.30.2008

Nebraska Department of Roads Date: 07.02.2008
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Contract ID: 2908 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS
Est Number: 0065 Pay Period End Date:  06.30.2008

Detailed breakdown of stockpiled
materials

Item Cd Item Desc
3027.03 CONCRETE CLASS 47BD-4000 MEDIAN BARRIER TRANSITION SECTION

Project 21908 000

Detailed breakdown of stockpiled
materials

Item Cd Item Desc
3075.56 10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21908 000

Prpsl Line Nbr 0028 Proj Line Nbr Prpsl Line Nbr 0030 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0030  S.P. Initial Payment 1.00 1,498.00 5063 0021  S.P. Adjustment -1,305.874 -3,657.75 143994
REBAR FOR TRANSITION BARRIER 10"BASKETS
0032  S.P. Adjustment -1.00 -1,498.00 5063 0022  S.P. Adjustment -945.388 -2,648.03 143994
REBAR FOR TRANSITION BARRIER 10"BASKETS
0036  S.P.Initial Payment 1.00 1,100.00 5063 0024  S.P.Adjustment -1,536.995 -4,305.12 143994
REBAR FOR TRANSITION BARRIER 10"BASKETS
0052  S.P. Adjustment -1.00 -1,100.00 5063 0025  S.P. Adjustment -930.449 -2,606.19 143994
REBAR FOR TRANSITION BARRIER 10"BASKETS
Total for stockpile nbr 1: 0.00 $0.00 0027  S.P. Adjustment -138.50 -387.94 143994
Total for proposal line nbr 0028: 0.00 $0.00 10"BASKETS
Total for item code 3027.03: 0.00 $0.00 0029  S.P. Adjustment -2,032.835 -5,693.97 143994
Item Cd Item Desc 10"BASKETS
3075.56 10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 0031  S.P. Adjustment -162.088 -454.01 143994
Project 21908 000 10"BASKETS
0035  S.P. Adjustment -28.783 -80.62 143994
Prpsl Line Nbr 0030 Proj Line Nbr
10"BASKETS
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0036  S.P. Adjustment -506.667 -1,419.17 143994
Stkpl Nbr 1 10"BASKETS
0011  S.P. Initial Payment 18,000.00 50,418.00 143994 0037  S.P. Adjustment 1.314.728 -3.682.55 143994
10"BASKETS 10"BASKETS
0017 S.P.Adjustment -1,512.00 -4.235.11 143994 0039  S.P.Adjustment -1,112.00 -3,114.71 143994
10"BASKETS 10"BASKETS
0018 S.P. Adjustment -1,023.909 -2,867.97 143994 0041  S.P. Adjustment -2,757.586 -7,724.00 143994
10"BASKETS 10"BASKETS
0020  S.P. Adjustment -1,350.957 -3,784.03 143994 0043  S.P. Adjustment -73.50 -205.87 143994
10"BASKETS

10"BASKETS



Date: 07.02.2008
Page: 5o0f42

Date: 07.02.2008
Page: 5o0f42

Nebraska Department of Roads Nebraska Department of Roads

Estimate Summary to Contractor Estimate Summary to Contractor

Contract ID: 2908
Est Number: 0065

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:  06.30.2008

Contract ID: 2908
Est Number: 0065

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:  06.30.2008

Detailed breakdown of stockpiled Detailed breakdown of stockpiled

materials materials
Item Cd Item Desc Item Cd Item Desc
3075.56 10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 3075.76 12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
Project 21908 000 Project 21908 000

Prpsl Line Nbr 0030 Proj Line Nbr Prpsl Line Nbr 0032 Proj Line Nbr

12"BASKETS

bASKET ASSEMLY 12" dOWELED

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0044  S.P. Adjustment -142.753 -399.85 143994 0022  S.P. Adjustment -10,320.00 -18,803.04 143994
10"BASKETS 12"BASKETS
0047  S.P. Adjustment -1,124.988 -3,151.09 143994 0023  S.P. Adjustment -9,905.80 -18,048.37 143994
10"BASKETS 12"BASKETS
Total for stockpile nbr 1: -0.00 $0.02 0024 S.P. Adjustment -17,098.60 -31,153.65 143994
Total for proposal line nbr 0030: -0.00 $0.02 12"BASKETS
Total for item code 3075.56: -0.00 $0.02 0025 S.P. Adjustment -2,215.606 -4,036.83 143994
Item Cd Item Desc 12"BASKETS
3075.76 12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 0027 S.P. Adjustment -3,087.821 -7,265.81 143994
Project 21908 000 12'BASKETS
Prpsl Line Nbr 0032 Proj Line Nbr 0028 S.P. Adjustment 424.313 77310 143994
12"BASKETS
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 1: -0.00 $-0.00
Stkpl Nbr 1 Stkpl Nbr 2
0011 S.P. Initial Payment 52,000.00 94,744.00 143994 0038  S.P. Initial Payment 24,906.00 77,457.66 C1162631
12"BASKETS bASKET ASSEMLY 12" dOWELED
0014 S.P. Adjustment -3,436.311 6,260.96 143994 0038  S.P. Adjustment -240.30 -747.33 C1162631
12"BASKETS bASKET ASSEMLY 12" dOWELED
0016  S.P. Adjustment -2,937.334 -5,351.82 143994 003 S.P. Adjustment 4293333 402227 1162631
12"BASKETS bASKET ASSEMLY 12" dOWELED
0017  S.P. Adjustment -281.882 513.59 143994 0041 SP. Adustment 82n 4326 1162631
12"BASKETS bASKET ASSEMLY 12" dOWELED
0020 S.P. Adjustment 275,889 50267 143994 0042  S.P. Adjustment -12,520.00 -38,937.20 C1162631
12"BASKETS bASKET ASSEMLY 12" dOWELED
0021 S.P. Adjustment -1.116.444 -2,034.16 143994 0043  S.P. Adjustment -300.00 -933.00 C1162631
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Contract ID: 2908 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS Contract ID: 2908 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS
Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
Item Cd Item Desc Item Cd Item Desc
3075.76 12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 4004.50 CAST IRON GRATE AND FRAME
Project 21908 000 Project 21908 000
Prpsl Line Nbr 0032 Proj Line Nbr Prpsl Line Nbr 0070 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 2
0044  S.P. Adjustment -10,474.147 -32,574.60 C1162631 0018 S.P. Adjustment -630.00 -687.33 127007
bASKET ASSEMLY 12" dOWELED CAST IRON GRATE AND FRAME
Total for stockpile nbr 2: 0.00 $0.00 0024  S.P. Adjustment -4,500.00 -4,909.50 127007
Total for proposal line nbr 0032: -0.00 $0.00 CAST IRON GRATE AND FRAME
Total for item code 3075.76: -0.00 $0.00 0027 S.P. Adjustment -16,660.00 -18,176.06 127007
ltem Cd Item Desc CAST IRON GRATE AND FRAME
4004.50  CAST IRON GRATE AND FRAME 0028  S.P. Adjustment -980.00 -1,069.18 127007

Project 21908 000 CAST IRON GRATE AND FRAME

Prpsl Line Nbr 0070 Proj Line Nbr 0030 SP. Adjustment 019400 o000 e
: _ _ _ CAST IRON GRATE AND FRAME
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0031  S.P. Adjustment -4,900.00 -5,345.90 127007
Stkpl Nbr 1 CAST IRON GRATE AND FRAME
0013  S.P. Initial Payment 18,584.00 21,182.04 127006 0033  S.P. Adjustment -9,156.00 -9,989.20 127007
FRAMES AND GRATES CAST IRON GRATE AND FRAME
0015  S.P.Closure -18,584.00 -21,182.04 127006 0035  S.P. Adjustment -2,940.00 -3,207.54 127007
FRAMES AND GRATES CAST IRON GRATE AND FRAME
Total for stockpile nbr 1: 0.00 $0.00 0040 S.P. Adjustment -2,195.00 -2,394.75 127007
Stkpl Nbr 2 CAST IRON GRATE AND FRAME
0014  S.P. Initial Payment 47,785.00 52,133.44 127007 Total for stockpile nbr 2: 0.00 $-0.00
CAST IRON GRATE AND FRAME Stkpl Nbr 3
0014  S.P. Initial Payment 27,785.00 30,313.44 127007 0019 S.P. Initial Payment 8,584.00 9,784.04 127006
CAST IRON GRATE AND FRAME FRAMES & GRATES
0015  S.P.Closure -27,785.00 -30,313.44 127007 0024  S.P. Adjustment -4,500.00 -5,129.10 127006
CAST IRON GRATE AND FRAME FRAMES & GRATES
0015  S.P.Adjustment -630.00 -687.33 127007 0027  S.P. Adjustment -4,084.00 -4,654.94 127006

CAST IRON GRATE AND FRAME FRAMES & GRATES
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Nebraska Department of Roads Nebraska Department of Roads

Estimate Summary to Contractor Estimate Summary to Contractor

Contract ID: 2908
Est Number: 0065

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:  06.30.2008

Contract ID: 2908
Est Number: 0065

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:  06.30.2008

Detailed breakdown of stockpiled Detailed breakdown of stockpiled

materials materials
Item Cd Item Desc Item Cd Item Desc
4004.50 CAST IRON GRATE AND FRAME 4004.50 CAST IRON GRATE AND FRAME
Project 21908 000 Project 21908 000

Prpsl Line Nbr 0070 Proj Line Nbr Prpsl Line Nbr 0070 Proj Line Nbr

FRAMES & GRATES

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 3
0034  S.P. Initial Payment 9,650.00 10,999.07 127006 0055  S.P. Closure -260.00 -296.35 127006
FRAMES & GRATES FRAMES & GRATES
0035  S.P. Adjustment -2,940.00 -3,351.01 127006 Total for stockpile nbr 3: 0.00 $0.01
FRAMES & GRATES Total for proposal line nbr 0070: 0.00 $0.01
0040  S.P. Adjustment -5,880.00 -6,702.02 127006 Total for item code 4004.50: 0.00 $0.01
FRAMES & GRATES Item Cd Item Desc
0042 S.P. Initial Payment 10,000.00 11,398.00 127006 432518 18" SAFETY SLOPED END SECTION
FRAMES & GRATES Project 21908 000
0042 S.P. Adjustment -830.00 -946.03 127006
Prpsl Line Nbr 0091 Proj Line Nbr
FRAMES & GRATES
Est Nbr Adjustment Type Adj Q Adj Amt Invoice Nbr
0042  S.P. Adjustment -5,050.00 -5,755.99 127006 ! y j Qty j
FRAMES & GRATES Stkpl Nbr 1
0043  S.P. Initial Payment 9,000.00 10,258.20 127006 0019  S.P. Initial Payment 1.00 379.42 M23190
FRAMES & GRATES 18" SAFETY SLOPED END SECTION
0045  S.P. Adjustment -4,950.00 -5,642.01 127006 0031  S.P. Adjustment -1.00 -379.42 M23190
FRAMES & GRATES 18" SAFETY SLOPED END SECTION
0045 S.P. Adjustment -1,320.00 -1,504.54 127006 Total for stockpile nbr 1: 0.00 $0.00
FRAMES & GRATES Total for proposal line nbr 0091: 0.00 $0.00
0051 S.P. Adjustment -630.00 -718.07 127006 Total for item code 4325.18: 0.00 $0.00
FRAMES & GRATES
0054 S.P. Adjustment -6,790.00 -7,739.24 127006
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:  06.30.2008
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:  06.30.2008

Detailed breakdown of stockpiled
materials

Item Cd Item Desc
4680.18 18" CORRUGATED METAL SLOTTED PIPE

Project 21908 000

Prpsl Line Nbr 0094 Proj Line Nbr

Detailed breakdown of stockpiled
materials

Item Cd Item Desc
6010.28 CLASS 47BD-5000 CONCRETE FOR BRIDGE

Project 21908 000

Prpsl Line Nbr 0120 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0019  S.P. Initial Payment 279.00 10,016.10 00220252 0028  S.P. Adjustment -328.25 -8,192.07 1937
18" CMP SLOTTED Miscellaneous Material to construct bridge deck
0027  S.P. Adjustment -202.00 -7,251.80 00220252 0044  S.P. Adjustment -408.70 -10,199.84 1937
18" CMP SLOTTED Miscellaneous Material to construct bridge deck
0047 S.P. Adjustment -47.00 -1,687.30 00220252 0045 S.P. Adjustment -100.00 -2,495.68 1937
18" CMP SLOTTED Miscellaneous Material to construct bridge deck
0051  S.P. Adjustment -30.00 -1,077.00 00220252 Total for stockpile nbr 1: 0.00 $0.01
18" CMP SLOTTED Total for proposal line nbr 0120: 0.00 $0.01
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 6010.28: 0.00 $0.01
Total for proposal line nbr 0094: 0.00 $0.00 Item Cd Item Desc
Total for item code 4680.18: 0.00 $0.00 6011.11 PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE
tem Cd  ltem Desc Project 21908 000
6010.28  CLASS 47BD-5000 CONCRETE FOR BRIDGE
Prpsl Line Nbr 0121 Proj Line Nbr
Project 21908 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0120 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0009 S.P. Initial Payment 26.00 4,429.88 E24558
Stkpl Nbr 1 Prestress PCC
0006 S.P. Initial Payment 1,100.50 27,464.96 1937 0028 S.P. Adjustment -0.25 -42.60 E24558
Miscellaneous Material to construct bridge deck Prestress PCC
0009  S.P. Adjustment -8.00 -199.65 1937 0041  S.P. Adjustment -1.00 -170.38 E24558
Miscellaneous Material to construct bridge deck Prestress PCC
0010 S.P. Adjustment -230.00 -5,740.06 1937 0043 S.P. Adjustment 0.50 85.19 E24558
Miscellaneous Material to construct bridge deck Prestress PCC
0014  S.P. Adjustment -25.55 -637.65 1937

Miscellaneous Material to construct bridge deck
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2908
Est Number: 0065

06.30.2008
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Detailed breakdown of stockpiled

materials

Item Cd Item Desc

6011.11 PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE

Project 21908 000

Prpsl Line Nbr 0121 Proj Line Nbr

Detailed breakdown of stockpiled

materials

Item Cd Item Desc
6131.50

Project 21908 000

Prpsl Line Nbr 0127 Proj Line Nbr

EPOXY COATED REINFORCING STEEL

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0055  S.P.Closure -25.25 -4,302.09 E24558 0003  S.P. Initial Payment 27,004.00 7,183.06 234-ne
Prestress PCC Buy America
Total for stockpile nbr 1: 0.00 $-0.00 0005  S.P. Adjustment -16,792.327 -4,466.76 234-ne
Total for proposal line nbr 0121: 0.00 $-0.00 Buy America
Total for item code 6011.11: 0.00 $-0.00 0007 S.P. Adjustment -7,471.219 -1,987.34 234-ne
Item Cd Item Desc Buy America
6095.00 STEEL DIAPHRAGM 0008 S.P. Adjustment -2,740.454 -728.96 234-ne
Project 21908 000 Buy America
Prps! Line Nbr 0125 Proj Line Nbr Total for stockpile nbr 1: -0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Stkpl Nbr 2
0014 S.P. Initial Payment 48,741.00 12,965.11 4441
Stkpl Nbr 1 EPOXY COATED REBAR
0030  S.P. Initial Payment 14.00 5,404.00 2-185-c 0025 S.P. Adjustment 15.152.01 -4.030.44 4441
Steel Diaphrams EPOXY COATED REBAR
0041  S.P. Adjustment "13.00 501800 218 0027  S.P.Adjustment -10,739.27 -2,856.65 4441
Steel Diaphrams EPOXY COATED REBAR
0043  S.P. Adjustment -1.00 ~386.00 2185 0028  S.P. Adjustment -22,849.72 -6,078.03 4441
Steel Diaphrams EPOXY COATED REBAR
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: -0.00 $-0.01
Total for proposal line nbr 0125: 0.00 $0.00 Stkpl Nbr 3
Total for item code 6095.00: 0.00 $0.00 0031 S.P. Initial Payment 7.261.00 1,931.43 5162
EPOXY COATED REINF STEEL
0031 S.P. Initial Payment 47,111.00 12,531.53 5162
EPOXY COATED REINF STEEL
0034 S.P. Adjustment -7,261.00 -1,931.43 5162

EPOXY COATED REINF STEEL
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Detailed breakdown of stockpiled
materials

Item Cd Item Desc
6131.50 EPOXY COATED REINFORCING STEEL

Project 21908 000

Prpsl Line Nbr 0127 Proj Line Nbr

Detailed breakdown of stockpiled

materials

Item Cd Item Desc

6210.50 PIPE PILING
Project 21908 000

Prpsl Line Nbr 0129

Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 1
0034  S.P. Adjustment -969.88 -257.99 5162 0003  S.P. Initial Payment 960.00 13,238.40 2-205-c
EPOXY COATED REINF STEEL Buy America
0035  S.P. Adjustment -2,582.00 -686.81 5162 0004  S.P.Adjustment -960.00 -13,238.40 2-205-c
EPOXY COATED REINF STEEL Buy America
0036  S.P.Adjustment -32,081.00 -8,533.55 5162 Total for stockpile nbr 1: 0.00 $0.00
EPOXY COATED REINF STEEL Stkpl Nbr 2
0037  S.P. Adjustment -11,478.12 -3,053.18 5162 0031  S.P. Initial Payment 2,460.00 33,923.40 0023C
EPOXY COATED REINF STEEL PIPE PILING
Total for stockpile nbr 3: 0.00 $0.00 0033 S.P. Adjustment -2,460.00 -33,923.40 0023C
Stkpl Nbr 4 PIPE PILING
0039  S.P. Initial Payment 47,218.00 12,559.99 5447 Total for stockpile nbr 2: 0.00 $0.00
Epoxy Coated Rebor Total for proposal line nbr 0129: 0.00 $0.00
0039  S.P. Adjustment 25,009.00 6,652.40 5447 Total for item code 6210.50: 0.00 $0.00
Epoxy Coated Rebor ltem Cd Item Desc
0044 S.P. Adjustment -47,130.00 -12,536.58 5447 7312.00 OVERHEAD SIGN SUPPORT, LOCATION
Epoxy Coated Rebor Project 21908 000
0045 S.P. Adjustment -3,545.00 -942 .97 5447
Epoxy Coated Rebor Prpsl Line Nbr 0229 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0046 S.P. Adjustment -21,552.00 -5,732.83 5447
Epoxy Coated Rebor Stkpl Nbr 1
Total for stockpile nbr 4: 0.00 $0.01 0021 S.P. Initial Payment 1.00 1,040.00 23207-1
Total for proposal line nbr 0127: 0.00 $0.00 OVERHEAD SIGN SUPPORT LOC 1
Total for item code 6131.50: 0.00 $0.00 0036 S.P. Adjustment -1.00 -1,040.00 232071
OVERHEAD SIGN SUPPORT LOC 1
Total for stockpile nbr 1: 0.00 $0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Detailed breakdown of stockpiled

materials

Item Cd Item Desc
7312.00

Project 21908 000

Prpsl Line Nbr 0229 Proj Line Nbr

OVERHEAD SIGN SUPPORT, LOCATION

Detailed breakdown of stockpiled

materials

Item Cd Item Desc

7312.01
Project 21908 000

Prpsl Line Nbr 0230

Proj Line Nbr

OVERHEAD SIGN SUPPORT, LOCATION

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 3
0030  S.P. Initial Payment 1.00 660.00 C1155710 0030  S.P. Initial Payment 1.00 660.00 C1155710
REBAR FOR O/H SIGN STR REBAR FOR O/H FOR SIGN STR
0036  S.P. Adjustment -1.00 -660.00 C1155710 0051  S.P. Adjustment -1.00 -660.00 C1155710
REBAR FOR O/H SIGN STR REBAR FOR O/H FOR SIGN STR
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 3: 0.00 $0.00
Total for proposal line nbr 0229: 0.00 $0.00 Total for proposal line nbr 0230: 0.00 $0.00
Total for item code 7312.00: 0.00 $0.00 Total for item code 7312.01: 0.00 $0.00
Item Cd Item Desc Item Cd Item Desc
7312.01 OVERHEAD SIGN SUPPORT, LOCATION 7312.02 OVERHEAD SIGN SUPPORT, LOCATION
Project 21908 000 Project 21908 000
Prpsl Line Nbr 0230 Proj Line Nbr Prpsl Line Nbr 0231 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0021 S.P. Initial Payment 1.00 1,040.00 23207-1 0021 S.P. Initial Payment 1.00 1,040.00 23207-1
OVERHEAD SIGN SUPPORT LOC 5 OVERHEAD SIGN SUPPORT LOC 6
0051  S.P. Adjustment -1.00 -1,040.00 23207-1 0051  S.P. Adjustment -1.00 -1,040.00 23207-1
OVERHEAD SIGN SUPPORT LOC 5 OVERHEAD SIGN SUPPORT LOC 6
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2 Stkpl Nbr 2
0027  S.P.Initial Payment 1.00 5,400.00 232073 0030  S.P. Initial Payment 1.00 660.00 C1155710
O/H sign support loc # 5 REBAR FOR O/H FOR SIGN STR
0051 S.P. Adjustment -1.00 -5,400.00 232073
O/H sign support loc # 5
Total for stockpile nbr 2: 0.00 $0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Detailed breakdown of stockpiled

materials
Item Cd Item Desc
7312.02 OVERHEAD SIGN SUPPORT, LOCATION
Project 21908 000

Prpsl Line Nbr 0231 Proj Line Nbr

Detailed breakdown of stockpiled

materials
Item Cd Item Desc

7312.04

Project 21908 000

Prpsl Line Nbr 0233 Proj Line Nbr

OVERHEAD SIGN SUPPORT, LOCATION

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0051  S.P. Adjustment -1.00 -660.00 C1155710 0021  S.P. Initial Payment 1.00 1,040.00 23207-1
REBAR FOR O/H FOR SIGN STR OVERHEAD SIGN SUPPORT LOC 9
Total for stockpile nbr 2: 0.00 $0.00 0033  S.P. Adjustment -1.00 -1,040.00 23207-1
Total for proposal line nbr 0231: 0.00 $0.00 OVERHEAD SIGN SUPPORT LOC 9
Total for item code 7312.02: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Item Cd Item Desc Stkpl Nbr 2
731203  OVERHEAD SIGN SUPPORT, LOCATION 0030  S.P. Initial Payment 1.00 660.00 C1155710
Project 21908 000 REBAR FOR O/H FOR SIGN STR
Prpsl Line Nbr 0232 Proj Line Nbr 0033  S.P. Adjustment -1.00 -660.00 C1155710
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr REBAR FOR O/H FOR SIGN STR
Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 1 Stkpl Nbr 3
0021 S.P. Initial Payment 1.00 1,040.00 29207 0030  S.P. Initial Payment 1.00 660.00 C1155710
OVERHEAD SIGN SUPPORT LOC 8 REBAR FOR O/H FOR SIGN STR
0050 S.P. Adjustment -1.00 -1,040.00 232071 0033 S.P. Adjustment 100 660.00 C1155710
OVERHEAD SIGN SUPPORT LOC 8 REBAR FOR O/H FOR SIGN STR
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 3: 0.00 $0.00
Stkp! Nor - 2 Stkpl Nbr 4
0030 S.P. Initial Payment 1.00 660.00 1155710 0031  S.P. Initial Payment 1.00 12,100.00 23207-6
REBAR FOR O/H FOR SIGN STR OH SIGN SUPPORT LOC #9
0050 P Adjustment .00 0600 crisero 0033 S.P.Adjustment -1.00 -12,100.00 23207-6
REBAR FOR O/H FOR SIGN STR OH SIGN SUPPORT LOC #9
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 4: 0.00 $0.00
Total for proposal line nbr 0232: 0.00 $0.00 Total for proposal line nbr 0233: 0.00 $0.00
Total for item code 7312.03: 0.00 $0.00 Total for item code 7312.04: 0.00 $0.00
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Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
Item Cd Item Desc Item Cd Item Desc
7312.05 OVERHEAD SIGN SUPPORT, LOCATION 7312.06 OVERHEAD SIGN SUPPORT, LOCATION
Project 21908 000 Project 21908 000
Prpsl Line Nbr 0234 Proj Line Nbr Prpsl Line Nbr 0235 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0021  S.P. Initial Payment 1.00 1,040.00 23207-1 0021  S.P. Initial Payment 1.00 1,040.00 23207-1
OVERHEAD SIGN SUPPORT LOC 11 OVERHEAD SIGN SUPPORT LOC 12
0033  S.P. Adjustment -1.00 -1,040.00 23207-1 0049  S.P. Adjustment -1.00 -1,040.00 23207-1
OVERHEAD SIGN SUPPORT LOC 11 OVERHEAD SIGN SUPPORT LOC 12
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2 Stkpl Nbr 2
0030  S.P.Initial Payment 1.00 660.00 C1155710 0027  S.P. Initial Payment 1.00 7,435.00 232073
REBAR FOR O/H FOR SIGN STR O/H sign support loc # 12
0033  S.P.Adjustment -1.00 -660.00 C1185710 0049  S.P. Adjustment -1.00 -7,435.00 232073
REBAR FOR O/H FOR SIGN STR O/H sign support loc # 12
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 3 Stkpl Nbr 3
0031  S.P. Initial Payment 1.00 12,900.00 23207-6 0030  S.P. Initial Payment 1.00 660.00 C1155710
OH SIGN SUPPORT LOC #11 REBAR FOR O/H FOR SIGN STR
0033  S.P. Adjustment -1.00 -12,900.00 23207-6 0049  S.P. Adjustment -1.00 -660.00 C1155710
OH SIGN SUPPORT LOC #11 REBAR FOR O/H FOR SIGN STR
Total for stockpile nbr 3: 0.00 $0.00 Total for stockpile nbr 3: 0.00 $0.00
Total for proposal line nbr 0234: 0.00 $0.00 Total for proposal line nbr 0235: 0.00 $0.00

Total for item code 7312.05: 0.00 $0.00 Total for item code 7312.06: 0.00 $0.00



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2908
Est Number: 0065

06.30.2008

Date: 07.02.2008

Page:

14 of 42

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2908
Est Number: 0065

06.30.2008

Date: 07.02.2008

Page:

14 of 42

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Detailed breakdown of stockpiled

materials

Item Cd Item Desc

7312.07
Project 21908 000

Prpsl Line Nbr 0236

Proj Line Nbr

OVERHEAD SIGN SUPPORT, LOCATION

Detailed breakdown of stockpiled

materials

Item Cd Item Desc
7312.08

Project 21908 000

Prpsl Line Nbr 0237 Proj Line Nbr

OVERHEAD SIGN SUPPORT, LOCATION

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0021  S.P. Initial Payment 1.00 1,040.00 23207-1 0030  S.P. Initial Payment 1.00 660.00 C1155710
OVERHEAD SIGN SUPPORT LOC16 REBAR FOR O/H FOR SIGN STR
0052  S.P. Adjustment -1.00 -1,040.00 23207-1 0031  S.P. Adjustment -1.00 -660.00 C1155710
OVERHEAD SIGN SUPPORT LOC16 REBAR FOR O/H FOR SIGN STR
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 2 Total for proposal line nbr 0237: 0.00 $0.00
0030 S.P. Initial Payment 1.00 660.00 C1155710 Total for item code 7312.08: 0.00 $0.00
REBAR FOR O/H FOR SIGN STR Item Cd Item Desc
0052  S.P. Adjustment -1.00 -660.00 C1155710 7312.09  OVERHEAD SIGN SUPPORT, LOCATION
REBAR FOR O/H FOR SIGN STR Project 21908 000
Total for stockpile nbr 2: 0.00 $0.00 Prpsl Line Nbr 0238 Proj Line Nbr
Total for proposal line nbr 0236 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 7312.07: 0.00 $0.00
Item Cd Item Desc Stkpl Nbr 1
7312.08 OVERHEAD SIGN SUPPORT, LOCATION 0021 S.P. Initial Payment 1.00 1,040.00 23207-1
OVERHEAD SIGN SUPPORT LOC 24
Project 21908 000 0052  S.P. Adjustment -1.00 -1,040.00 23207-1
Prpsl Line Nbr 0237 Proj Line Nbr OVERHEAD SIGN SUPPORT LOC 24
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Stkpl Nbr 2
0021  S.P.Initial Payment 1.00 1,040.00 23207-1 0030  S.P. Initial Payment 1.00 660.00 C1155710
OVERHEAD SIGN SUPPORT LOC 17 REBAR FOR O/H FOR SIGN STR
0031  S.P. Adjustment -1.00 -1,040.00 23207-1 0052  S.P. Adjustment -1.00 -660.00 C1155710
OVERHEAD SIGN SUPPORT LOC 17 REBAR FOR O/H FOR SIGN STR
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Detailed breakdown of stockpiled

materials

Item Cd Item Desc

7312.09 OVERHEAD SIGN SUPPORT, LOCATION

Project 21908 000

Prpsl Line Nbr 0238

Proj Line Nbr

Detailed breakdown of stockpiled

materials

Item Cd Item Desc
A001.02 PULL BOX, TYPE PB-1A

Project 21908 000

Prpsl Line Nbr 0173

Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 1
0031  S.P. Initial Payment 218.66 19,443.25 63712 0011 S.P. Initial Payment 12.00 1,320.00 S$1001289
TYPE B SIGN PULL BOX
0052  S.P. Adjustment -1.00 -88.92 63712 0021  S.P. Closure -12.00 -1,320.00 S$1001289
TYPE B SIGN PULL BOX
0054  S.P.Closure -217.66 -19,354.33 63712 Total for stockpile nbr 1: 0.00 $0.00
TYPE B SIGN Stkpl Nbr 2
Total for stockpile nbr 3: 0.00 $0.00 0014 S.P. Initial Payment 3.00 435.00 127476
Total for proposal line nbr 0238: 0.00 $0.00 Pull Box Type PB-1A
Total for item code 7312.09: 0.00 $0.00 0041  S.P. Adjustment -1.00 -145.00 127476
Item Cd Item Desc Pull Box Type PB-1A
A001.01  PULL BOX, TYPE PB-1 0047  S.P.Adjustment 2.00 -290.00 127476
Project 21908 000 Pull Box Type PB-1A
Prpsl Line Nbr 0172 Proj Line Nbr Total for stockpile nbr 2: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for proposal line nbr 0173 0.00 $0.00
Total for item code A001.02: 0.00 $0.00
Stkpl Nbr 1 Item Cd Item Desc
0014  S.P. Initial Payment 4.00 580.00 127476 A00112  PULL BOX, TYPE PB-5
Pull Box Type PB-1
0054  S.P.Adjustment -2.00 -290.00 127476 Project 21908 000
Pull Box Type PB-1 Prpsl Line Nbr 0174 Proj Line Nbr
0055 S.P. Closure -2.00 -290.00 127476 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Pull Box Type PB-1 Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0011 S.P. Initial Payment 9.00 1,323.00 §1001289
Total for proposal line nbr 0172: 0.00 $0.00 PULL BOX
Total for item code A001.01: 0.00 $0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Detailed breakdown of stockpiled

materials

Item Cd Item Desc
A001.12 PULL BOX, TYPE PB-5

Project 21908 000

Prpsl Line Nbr 0174

Proj Line Nbr

Detailed breakdown of stockpiled

materials

Item Cd Item Desc
A001.15 PULL BOX, TYPE PB-6A

Project 21908 000

Prpsl Line Nbr 0175

Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0021  S.P.Closure -9.00 -1,323.00 $1001289 0011 S.P. Initial Payment 13.00 1,911.00 $1001289
PULL BOX PULL BOX
Total for stockpile nbr 1: 0.00 $0.00 0012  S.P. Adjustment -1.00 -147.00 $1001289
Stkpl Nbr 2 PULL BOX
0021 S.P. Initial Payment 12.00 1,320.00 100128900 0020 S.P. Adjustment -1.00 -147.00 S1001289
Pull box type Pb-5 PULL BOX
0027 S.P. Adjustment -3.00 -330.00 100128900 0021 S.P. Closure -11.00 -1,617.00 S1001289
Pull box type Pb-5 PULL BOX
0034 S.P. Adjustment -1.00 -110.00 $100128900 Total for stockpile nbr 1: 0.00 $0.00
Pull box type Pb-5 Stkpl Nbr 2
0039  S.P. Adjustment -3.00 -330.00 $100128900 0021  S.P. Initial Payment 9.00 1,323.00 S1001289
Pull box type Pb-5 PULL BOX TYPE PB-6A
0047  S.P. Adjustment -1.00 -110.00 100128900 0027  S.P.Adjustment -2.00 -294.00 $1001289
Pull box type Pb-5 PULL BOX TYPE PB-6A
0052 S.P. Adjustment -4.00 -440.00 s100128900 0039 S.P. Adjustment -1.00 -147.00 S1001289
Pull box type Pb-5 PULL BOX TYPE PB-6A
Total for stockpile nbr 2: 0.00 $0.00 0054  S.P. Adjustment -5.00 -735.00 $1001289
Total for proposal line nbr 0174: 0.00 $0.00 PULL BOX TYPE PB-6A
Total for item code A001.12: 0.00 $0.00 0055  S.P.Closure -1.00 -147.00 $1001289
PULL BOX TYPE PB-6A
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0175: 0.00 $0.00
Total for item code A001.15: 0.00 $0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Detailed breakdown of stockpiled

materials

Item Cd Item Desc
A001.16 PULL BOX, TYPE PB-6

Project 21908 000

Prpsl Line Nbr 0176

Proj Line Nbr

Detailed breakdown of stockpiled

materials

Item Cd Item Desc

A002.42 EMERGENCY VEHICLE PREEMPTION SYSTEM

Project 21908 000

Prpsl Line Nbr 0177

Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0020  S.P. Initial Payment 13.00 794.95 $239331400 0014  S.P. Initial Payment 2.00 9,695.00 04208
PULL BOX TYPE PB-6 EMERGENCY PREEMPT
0020  S.P. Adjustment -1.00 -61.15 $239331400 0054  S.P.Adjustment -2.00 -9,695.00 04208
PULL BOX TYPE PB-6 EMERGENCY PREEMPT
0022  S.P.Adjustment -2.00 -122.30 5239331400 Total for stockpile nbr 1: 0.00 $0.00
PULL BOX TYPE PB-6 Total for proposal line nbr 0177: 0.00 $0.00
0034 S.P. Adjustment -1.00 -61.15 S239331400 Total for item code A002.42: 0.00 $0.00
PULL BOX TYPE PB-6 ltem Cd Item Desc
0037  S.P. Adjustment -1.00 -61.15 $239331400 A004.00  TRAFFIC SIGNAL, TYPE TS-1
PULL BOX TYPE PB-6 Project 21908 000
0047 S.P. Adjustment -7.00 -428.05 S239331400
PULL BOX TYPE PB.6 Prpsl Line Nbr 0178 Proj Line Nbr
0055 SP. Closure 100 6115 5239331400 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
PULL BOX TYPE PB-6 Stkpl Nbr 1
0055 S.P. Closure 0.00 0.00 S239331400 0014 S.P. Initial Payment 17.00 6,205.00 163614
PULL BOX TYPE PB-6 Traffic signal Type TS-1
Total for stockpile nbr 1: 0.00 $0.00 0052  S.P.Adjustment -17.00 -6,205.00 163614
Total for proposal line nbr 0176: 0.00 $0.00 Traffic signal Type TS-1
Total for item code A001.16: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0178: 0.00 $0.00
Total for item code A004.00: 0.00 $0.00
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Detailed breakdown of stockpiled

materials
Item Cd Item Desc
A004.10 TRAFFIC SIGNAL, TYPE TS-1A
Project 21908 000

Prpsl Line Nbr 0179 Proj Line Nbr

Detailed breakdown of stockpiled

materials
Item Cd Item Desc
A005.25 TRAFFIC SIGNAL CONTROLLER, TYPE TC-170
Project 21908 000

Prpsl Line Nbr 0180 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0014  S.P. Initial Payment 2.00 576.00 163614 0021  S.P. Initial Payment 2.00 11,170.00 164688
Traffic signal Type TS-1A TRAFFIC SIGNAL CONTROLLER
0052  S.P. Adjustment -2.00 -576.00 163614 0055  S.P. Adjustment -2.00 -11,170.00 164688
Traffic signal Type TS-1A TRAFFIC SIGNAL CONTROLLER
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 2 Total for proposal line nbr 0180: 0.00 $0.00
0020 S.P. Initial Payment 2.00 11,170.00 164688 Total for item code A005.25: 0.00 $0.00
TRAFFIC SIGNAL Item Cd Item Desc
0021 S.P. Closure -2.00 -11,170.00 164688 A008.76  STREET LIGHTING UNIT, TYPE SL-S-40-4-0.20
TRAFFIC SIGNAL Project 21908 000
Total for stockpile nbr 2: 0.00 $0.00 Prpsl Line Nbr 0185 Proj Line Nbr
Total for proposal line nbr 0179: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A004.10: 0.00 $0.00
Item Cd Item Desc Stkpl Nbr 1
A005.25 TRAFFIC SIGNAL CONTROLLER, TYPE TC-170 0020 S.P. Initial Payment 29.00 28,327.78 $231145300
ST. LIGHT UNIT
Project 21908 000 0021  S.P. Closure 20.00 28,327.78 $231145300
Prpsl Line Nbr 0180 Proj Line Nbr ST. LIGHT UNIT
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0185: 0.00 $0.00
0014  S.P. Initial Payment 2.00 3,650.00 04208 Total for item code A008.76: 0.00 $0.00
TRAFFIC SIGNAL DISCONNECT
0054  S.P. Closure -2.00 -3,650.00 04208
TRAFFIC SIGNAL DISCONNECT
Total for stockpile nbr 1: 0.00 $0.00
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06.30.2008

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.73

Project 21908 000

Prpsl Line Nbr 0186 Proj Line Nbr

STREET LIGHTING UNIT, TYPE SL-S-45-6 & 6-0.20

Detailed breakdown of stockpiled
materials

Item Cd Item Desc
A009.73

Project 21908 000

Prpsl Line Nbr 0186 Proj Line Nbr

STREET LIGHTING UNIT, TYPE SL-S-45-6 & 6-0.20

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 3

0020  S.P. Initial Payment 2.00 2,702.00 $231145005 0035  S.P. Adjustment -7.00 -1,722.00 S$2311491

ST.LIGHT UNIT ST. LIGHTING UNIT, TYPE SL-S-45-6

0031  S.P. Adjustment -2.00 -2,702.00 5231145005 0037  S.P. Adjustment -1.00 -246.00 $2311491

ST.LIGHT UNIT ST. LIGHTING UNIT, TYPE SL-S-45-6

Total for stockpile nbr 1: 0.00 $0.00 0052  S.P. Adjustment -6.00 -1,476.00 $2311491

Stkpl Nbr 2 ST. LIGHTING UNIT, TYPE SL-S-45-6

0021 S.P. Initial Payment 29.00 28,327.78 S$231145300 0053  S.P. Adjustment -8.00 -1,968.00 S2311491

ST. LIGHTING TYPE SL-S-45-6 ST. LIGHTING UNIT, TYPE SL-S-45-6

0031 S.P. Adjustment -6.00 -5,860.92 S$231145300 0054  S.P.Closure -1.00 -246.00 $2311491

ST. LIGHTING TYPE SL-S-45-6 ST. LIGHTING UNIT, TYPE SL-S-45-6

0035 S.P. Adjustment -7.00 -6,837.74 S231145300 Total for stockpile nbr 3: 0.00 $0.00

ST. LIGHTING TYPE SL-S-45-6 Total for proposal line nbr 0186: 0.00 $0.00

0037  S.P. Adjustment -1.00 -976.82 S$231145300 Total for item code A009.73: 0.00 $0.00

ST. LIGHTING TYPE SL-S-45-6 Item Cd Item Desc

0052  S.P. Adjustment -6.00 -5,860.92 S$231145300 A009.82  STREET LIGHTING UNIT, TYPE SL-BT-50-12-0.40

ST. LIGHTING TYPE SL-S-45-6 Project 21908 000

0053 S.P. Adjustment -8.00 -7,814.56 S231145300 Prps! Line Nbr 0187 Proj Line Nbr

ST. LIGHTING TYPE SL-S-45-6

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0055 S.P. Closure -1.00 -976.82 S231145300
ST. LIGHTING TYPE SL-S-45-6 Stkpl Nbr 1
Total for stockpile nbr 2: 0.00 $0.00 0030  S.P. Initial Payment 2.00 603.06 S$2311582.
Street Light Unit

Stkpl Nbr 3

0022  S.P. Initial Payment 29.00 7,134.00 S2311491

ST. LIGHTING UNIT, TYPE SL-S-45-6

0031 S.P. Adjustment -6.00 -1,476.00 S2311491

ST. LIGHTING UNIT, TYPE SL-S-45-6
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Detailed breakdown of stockpiled

materials

Item Cd Item Desc
A009.82

Project 21908 000

Prpsl Line Nbr 0187 Proj Line Nbr

STREET LIGHTING UNIT, TYPE SL-BT-50-12-0.40

Detailed breakdown of stockpiled

materials

Item Cd Item Desc
A010.20 LUMINAIRE, TYPE HML-A-1KW

Project 21908 000

Prpsl Line Nbr 0188 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0052  S.P. Adjustment -2.00 -603.06 $2311582. 0022  S.P. Initial Payment 32.00 15,456.00 S$2311491
Street Light Unit HI-MAST FIXTURES &LAMPS
Total for stockpile nbr 1: 0.00 $0.00 0034  S.P. Adjustment -32.00 -15,456.00 52311491
Total for proposal line nbr 0187: 0.00 $0.00 HI-MAST FIXTURES &LAMPS
Total for item code A009.82: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Item Cd Item Desc Total for proposal line nbr 0188: 0.00 $0.00
A010.08  LUMINAIRE, TYPE HPS-150 Total for item code A010.20: 0.00 $0.00
Project 21908 000 ltem Cd  ltem Desc
Prpsl Line Nbr 0243 Proj Line Nbr A01026  LUMINAIRE, TYPE HMLA-1KW
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ Project 21908 000
Stkpl Nbr 1 Prpsl Line Nbr 0189 Proj Line Nbr
0022 S.P. Initial Payment 20.00 5.120.00 S2311491 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
SIGN LIGHTS AND LAMP Stkpl Nbr 1
0031  S.P. Adjustment -3.00 -768.00 $2311491 0022  S.P. Initial Payment 16.00 7,728.00 $2311491
SIGN LIGHTS AND LAMP HI-MAST FIXTURES & LAMP
0051  S.P. Adjustment -2.00 -512.00 S2311491 0047  S.P. Adjustment -8.00 -3,864.00 S$2311491
SIGN LIGHTS AND LAMP HI-MAST FIXTURES & LAMP
0052  S.P. Adjustment -15.00 -3,840.00 52311491 0054  S.P.Closure -8.00 -3,864.00 $2311491
SIGN LIGHTS AND LAMP HI-MAST FIXTURES & LAMP
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0243: 0.00 $0.00 Total for proposal line nbr 0189: 0.00 $0.00
Total for item code A010.08: 0.00 $0.00 Total for item code A010.26: 0.00 $0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA¢
Pay Period End Date:

Detailed breakdown of stockpiled
materials

Item Cd Item Desc
A016.55 MAST ARM SIGNAL POLE, TYPE MP-35

Project 21908 000

Prpsl Line Nbr 0191 Proj Line Nbr

Detailed breakdown of stockpiled

materials

Item Cd Item Desc
A018.83 REINFORCING STEEL

Project 21908 000

Prpsl Line Nbr 0195 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0022  S.P. Initial Payment 2.00 5,120.00 $2311453 0020  S.P. Initial Payment 5,628.00 2,346.88 IN3918
MAST ARM SIGNAL POLE, MP-35 REINFORCING STEEL
0045  S.P. Adjustment -1.00 -2,560.00 S2311453 0022  S.P. Adjustment -4,207.00 -1,754.32 IN3918
MAST ARM SIGNAL POLE, MP-35 REINFORCING STEEL
0054  S.P. Adjustment -1.00 -2,560.00 52311453 0031  S.P. Adjustment -1,361.00 -567.54 IN3918
MAST ARM SIGNAL POLE, MP-35 REINFORCING STEEL
Total for stockpile nbr 1: 0.00 $0.00 0045  S.P. Adjustment -60.00 -25.02 IN3918
Total for proposal line nbr 0191: 0.00 $0.00 REINFORCING STEEL
Total for item code A016.55: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Item Cd Item Desc Total for proposal line nbr 0195: 0.00 $0.00
A016.75  MAST ARM SIGNAL POLE, TYPE MP-55 Total for item code A018.83: 0.00 $0.00
Project 21908 000 ltem Cd  Item Desc
A700.20 RELOCATE STREET LIGHTING UNIT
Prpsl Line Nbr 0192 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr  Project 21908 000
Stkpl Nbr 1 Prpsl Line Nbr 0222 Proj Line Nbr
0022 S.P. Initial Payment 4.00 15.588.00 S2311453 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
MAST ARM SIGNAL POLE M-55 Stkpl Nbr 1
0045  S.P. Adjustment -3.00 -11,691.00 52311453 0030  S.P. Initial Payment 6.00 1,809.18 $2311582
MAST ARM SIGNAL POLE M-55 Street light unit
0054  S.P. Adjustment -1.00 -3,897.00 52311453 0039  S.P. Adjustment -3.00 -904.59 $2311582
MAST ARM SIGNAL POLE M-55 Street light unit
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0192: 0.00 $0.00
Total for item code A016.75: 0.00 $0.00
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Contract ID: 2908 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS

Est Number: 0065 Pay Period End Date:

06.30.2008

Detailed breakdown of stockpiled

materials

Item Cd Item Desc
A700.20 RELOCATE STREET LIGHTING UNIT

Project 21908 000

Detailed breakdown of stockpiled

materials

Item Cd Item Desc

P704.18 18" STORM SEWER PIPE, TYPE 3,4,5 OR 6

Project 21908 000

Prpsl Line Nbr 0222 Proj Line Nbr Prpsl Line Nbr 0105 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0052  S.P. Adjustment -3.00 -904.59 $2311582 0019  S.P. Initial Payment 618.00 4,270.38 M23190
Street light unit 18"STORM SEWER PIPE
Total for stockpile nbr 1: 0.00 $0.00 0021  S.P. Adjustment -66.00 -456.06 M23190
Total for proposal line nbr 0222: 0.00 $0.00 18"STORM SEWER PIPE
Total for item code A700.20: 0.00 $0.00 0022  S.P.Adjustment -183.68 -1,269.23 M23190
ltem Cd Item Desc 18"STORM SEWER PIPE
A750.10  MODIFY HIGH MAST TOWER 0031 S.P. Adjustment -306.56 -2,118.33 M23190
Project 21908 000 18"STORM SEWER PIPE
0045 S.P. Adjustment -61.76 -426.76 M23190
Prpsl Line Nbr 0224 Proj Line Nbr
18"STORM SEWER PIPE
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 1: -0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0105: -0.00 $0.00
iti S$2351968.0
0021 S.P. Initial Payment 6.00 54,396.00 Total for item code P704.18: -0.00 $0.00
WINCH HOUSINGS/LOWERING SYSREM
Total remaining for contract: $0.04
0022 S.P. Adjustment -3.00 -27,198.00 S2351968.0
WINCH HOUSINGS/LOWERING SYSREM
0034  S.P. Adjustment -1.00 -9,066.00 S$2351968.0
WINCH HOUSINGS/LOWERING SYSREM
0052  S.P. Adjustment -2.00 -18,132.00 $2351968.0
WINCH HOUSINGS/LOWERING SYSREM
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0224: 0.00 $0.00
Total for item code A750.10: 0.00 $0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS

Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING GROUP 1 GRADING
0001 0001 0030.10 80,000.00 1.000 80,000.00 0009 0009 3017.55 1.50 51,519.000 77,278.50
MOBILIZATION LS 1.000 80,000.00 SOIL GRID CONFINEMENT SYSTEM SF 51,519.000 77,278.50
1.000 80,000.00 54,536.001 81,804.00
0.000 0.00 0.000 0.00
0002 0002 1009.00 40,000.00 1.000 40,000.00 0010 0010 3275.20 5.80 71,531.000 414,879.80
GENERAL CLEARING AND GRUBBING LS 1.000 40,000.00 CRUSH CONCRETE PAVEMENT SY 71,531.000 414,879.80
1.000 40,000.00 75,867.786 440,033.16
0.000 0.00 0.000 0.00
0003 0003 1010.01 3.80 238,872.000 907,713.60 0011 0011 7017.00 3.00 2,603.000 7,809.00
EXCAVATION (ESTABLISHED QUANTITY) CcY 238,872.000 907,713.60 REMOVE GUARDRAIL LF 2,603.000 7,809.00
261,269.000 992,822.20 2,701.000 8,103.00
0.000 0.00 0.000 0.00
0004 0004 1011.00 8.00 689.000 5,512.00 0012 0012 L006.00 135.00 37.000 4,995.00
WATER MGAL 689.000 5,512.00 COVER CROP SEEDING ACRE 37.000 4,995.00
675.000 5,400.00 37.000 4,995.00
0.000 0.00 0.000 0.00
0005 0005 1101.00 4.50 9,022.000 40,599.00 0013 0013 L020.00 1.50 12,007.000 18,010.50
REMOVE PAVEMENT SY 9,022.000 40,599.00 EROSION CONTROL SY 12,007.000 18,010.50
11,386.249 51,238.13 9,486.730 14,230.10
0.000 0.00 0.000 0.00
0006 0006 1101.25 2.50 4,398.000 10,995.00 0014 0014 L020.01 4.50 14,243.000 64,093.50
SAWING PAVEMENT LF 4,398.000 10,995.00 EROSION CONTROL, TYPE A SY 14,243.000 64,093.50
4,307.500 10,768.75 22,583.040 101,623.69
0.000 0.00 0.000 0.00
0007 0007 1122.01 4.50 2,317.000 10,426.50 0015 0015 L020.10 1.50 4,163.000 6,244.50
REMOVE CONCRETE MEDIAN SURFACING SY 2,317.000 10,426.50 EROSION CONTROL, TYPE HV SY 4,163.000 6,244.50
2,327.110 10,472.00 3,182.900 4,774.35
0.000 0.00 0.000 0.00
0008 0008 1123.00 5.30 7,466.000 39,569.80 0016 0016 L021.01 13.50 539.000 7,276.50
REMOVE CONCRETE DITCH LINER SY 7,466.000 39,569.80 EROSION CHECKS, TYPE A BALE 539.000 7,276.50
8,564.250 45,390.52 412.000 5,562.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2908

Date: 07.02.2008
Page: 24 of 42

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2908

Date: 07.02.2008
Page: 24 of 42

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS

Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Prpsl Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING GROUP 3 CONCRETE PAVEMENT
0017 0017 L021.06 12.50 287.000 3,587.50 0023 0023 1020.01 14.00 48.000 672.00
EROSION CHECKS, TYPE HV BALE 287.000 3,587.50 DELINEATOR, TYPE | EACH 48.000 672.00
371.000 4,637.50 48.000 672.00
0.000 0.00 0.000 0.00
0018 0018 L022.11 2.10 4,470.000 9,387.00 0024 0024 1020.02 15.50 182.000 2,821.00
FABRIC SILT FENCE-LOW POROSITY LF 4,470.000 9,387.00 DELINEATOR, TYPE I EACH 182.000 2,821.00
8,707.100 18,284.91 182.000 2,821.00
0.000 0.00 0.000 0.00
0019 0019 L022.12 2.60 276.000 717.60 0025 0025 3017.46 37.50 3,059.000 114,712.50
FABRIC SILT FENCE-HIGH POROSITY LF 276.000 717.60 6" CONCRETE CLASS 47B-3000 IMPRINTED % 3,059.000 114,712.50
34.000 gg.40 MEDIAN SURFACING 2,877.572 107,908.95
0.000 0.00 0.000 0.00
0020 0020 L022.24 6.50 25.000 16250 0026 0026 3025.00 28.00 7,389.000 206,892.00
FABRIC SILT FENCE-WP-WW-HIGH POROSITY LF 25.000 162.50 CONCRETE CLASS 47BD-4000 MEDIAN LF 7,389.000 206,892.00
0.000 000 BARRIER 7,389.000 206,892.00
0.000 0.00 0.000 0.00
4001 4001 6960.02 6,930.73 0.000 0.00 0027 0027 3027.00 3,400.00 4.000 13,600.00
ADDITIONAL WORK LS 1.000 6,930.73 CONCRETE CLASS 47BD-4000 MEDIAN EACH 4.000 13,600.00
1.000 6,930.73 BARRIER TRANSITION SECTION 4.000 13,600.00
0.000 0.00 TYPEA 0.000 0.00
GROUP 1 GRADING Contracted 1,749257.80 0028 0028 3027.03 3,500.00 8.000 28,000.00
Current 175618853 L R TRANSITION SECTION EACH pon T
n place 1,927,158.44 )
This Estimate 0.00 TYPEB 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0029 0029 3075.52 23.50 16,535.000 388,572.50
0021 0021 0002.61 25 00 760.000 19,000.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 16,535.000 388,572.50
PLOWABLE PAVEMENT MARKER EACH 760.000 19,000.00 14,469.484 340,032.87
821.000 20,525.00 0.000 0.00
0.000 0.00 0030 0030 3075.56 26.90 18,161.000 488,530.90
0022 0022 0030.30 250,000.00 1000 25000000 10" DOWELED CONCRETE PAVEMENT, CLASS % 18,161.000 488,530.90
MOBILIZATION LS 1.000 250,000.00 478-3500 18,161.000 488,530.90
1.000 250,000.00 0.000 0.00
0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS

Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Prpsl Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT GROUP 3 CONCRETE PAVEMENT
0031 0031 3075.72 2500  49,692.000  1,242,300.00 0039 0039 6131.61 055 650.000 357.50
12" CONCRETE PAVEMENT, CLASS 47B-3500 sy 49692.000  1,242,300.00 EPOXY COATED REINFORCING STEEL FOR LB 650.000 357.50
53.467.437  1,336,685.97 DBARRIER 650.000 357.50
0.000 0.00 0.000 0.00
0032 0032 3075.76 2610 106,870.000  2,789,307.00 0040 0040 7492.04 060  25,500.000 15,300.00
12" DOWELED CONCRETE PAVEMENT, CLASS sy 106,870.000  2,789,307.00 4" WHITE THERMOPLASTIC, TYPE C LF 0.000 0.00
47B-3500 106,870.000  2,789,307.01 0.000 0.00
0.000 0.00 0.000 0.00
0033 0033 3089.25 25.00 8,241.000 206,025.00 0041 0041 7492.05 065  21,800.000 14,170.00
TEMPORARY SURFACING sy 8,241.000 206,025.00 4" YELLOW THERMOPLASTIC, TYPE C LF 0.000 0.00
o 8,349.068 208,726.71 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 3300.50 23,000.00 1.000 23,000.00 0042 0042 7500.32 205.00 12.000 2,460.00
PORTLAND CEMENT CONCRETE LS 1.000 2300000 ARROW, PREFORMED PAVEMENT MARKING, EACH 12.000 2,460.00
SMOOTHNESS TESTING 1000 2300000 TYPE4 13.000 2.665.00
0.000 0.00 0.000 0.00
0035 0035 4024.55 70.00 55.000 3,850.00 0043 0043 7500.38 250.00 6.000 1,500.00
FLUME SPILLWAY LF 55.000 3.850.00 ONLY, PREFORMED PAVEMENT MARKING, EACH 6.000 1,500.00
27.200 1,00400 TYPE4 6.000 1,500.00
0.000 0.00 0.000 0.00
0036 0036 4024.70 2,110.00 4.000 844000 0044 0044 7502.14 290  15,600.000 45,240.00
CONCRETE FLUME, TYPE | EACH 4.000 844000 4" WHITE PREFORMED PAVEMENT MARKING, LF 15,600.000 45,240.00
3.000 6,330.00 |YPE4 GROOVED 16,823.000 48,786.70
0.000 0.00 0.000 0.00
0037 0037 4764.35 6.30 8,041.000 50,658.30 0045 0045 7508.04 6.80 9,300.000 63,240.00
4" PERFORATED PIPE UNDERDRAIN LF 8,041.000 50,658.30 12" WHITE PREFORMED PAVEMENT MARKING, LF 9,300.000 63,240.00
8,041.000 50658.30 |YPE4 14,615.000 99,382.00
0.000 0.00 0.000 0.00
0038 0038 6010.40 230.00 24.000 552000 0046 0046 8011.05 850  13,804.000 117,334.00
CLASS 47BD-4000 CONCRETE FOR BARRIER cy 24.000 552000 CRUSHED ROCK FOUNDATION COURSE 6" sY 13,804.000 117,334.00
24.000 5,520.00 5,470.084 46,495.72
0.000 0.00 0.000 0.00
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Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Prpsl Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT GROUP 3 CONCRETE PAVEMENT
0047 0047 8011.12 11.60 11,191.000 129,815.60 0055 0055 8060.06 550  20,750.000 114,125.00
CRUSHED ROCK FOUNDATION COURSE 12" sy 11,191.000 129,815.60 LONGITUDINAL SUBDRAIN LF 20,750.000 114,125.00
0.000 0.00 20,750.000 114,125.00
0.000 0.00 0.000 0.00
0048 0048 8029.10 5.80 3,000.000 17,400.00 0056 0056 8101.50 1.40  133,534.000 186,947.60
AGGREGATE FOUNDATION COURSE-D 4" sy 3,000.000 17,400.00 STABILIZED SUBGRADE SY 133,534.000 186,947.60
3,986.150 23,119.67 128,088.047 179,323.28
0.000 0.00 0.000 0.00
0049 0049 8029.11 6.90 3,000.000 20,700.00 0057 0057 9005.00 48.00 200.000 9,600.00
AGGREGATE FOUNDATION COURSE-D 5" sy 3,000.000 20,700.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 9,600.00
2,358.074 16,270.71 SP5(0.5) 82.080 3,939.84
0.000 0.00 0.000 0.00
0050 0050 8029.84 2.70 11,252.000 30,380.40 0058 0058 9009.75 32.00  44,372.000 1,419,904.00
BITUMINOUS FOUNDATION COURSE 4" sy 11,252.000 30,380.40 TEMPORARY SURFACING S\% 44,372.000 1,419,904.00
28,112.006 7590242 ., 47,642.298 1,524,553.52
0.000 0.00 0.000 0.00
0051 0051 8029.85 3.10 61,701.000 191,273.10 0059 0059 9111.00 8.00 657.000 5,256.00
BITUMINOUS FOUNDATION COURSE 5" IS\% 61,701.000 191,273.10  WATER MGAL 657.000 5,256.00
35,178.039 109,051.91 471.268 3,770.14
0.000 0.00 0.000 0.00
0052 0052 8032.04 2.45 20,444.000 50,087.80 0060 0060 9170.00 115.00 335.471 38,579.17
CRUSHED CONCRETE FOUNDATION COURSE sy 20,444.000 50,087.80 EARTH SHOULDER CONSTRUCTION STA 335.471 38,579.17
4" 532.328 1,304.21 335.471 38,579.17
0.000 0.00 0.000 0.00
0053 0053 8032.05 1.75 91,861.000 160,756.75 0061 0061 9173.20 1.59 57,724.000 91,781.16
CRUSHED CONCRETE FOUNDATION COURSE IS\% 89,839.000 157,218.25 SUBGRADE PREPARATION sY 57,724.000 91,781.16
5" 122,801.324 214,902.34 63,169.956 100,440.23
0.000 0.00 0.000 0.00
0054 0054 8060.05 90.00 205.000 18,450.00 0062 0062 9179.34 0.90 23,605.000 21,244 .50
GRANULAR SUBDRAIN EACH 205.000 18,450.00 COLD MILLING, CLASS 4 S\% 23,605.000 21,244 .50
165.000 14,850.00 17,487.444 15,738.70
0.000 0.00 0.000 0.00
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Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Prpsl Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT GROUP 3 CONCRETE PAVEMENT
0063 0063 9179.54 120  49,483.000 50,379.60 4012 4012 1900.11 1,891.00 0.000 0.00
COLD MILLING, CLASS 4 sy 49,483.000 5937960 REMOVAL EACH 1.000 1,891.00
YPE A 61,355.959 73,627.14 1.000 1,891.00
0.000 0.00 0.000 0.00
0064 0064 9179.56 210  29,104.000 61,1840 4013 4013 3014.11 16.50 0.000 0.00
COLD MILLING, CLASS 4 sy 29,104.000 6111840 COMBINATION CONCRETE CLASS 47B-3500 LF 24.000 396.00
YPE B 48,754.527 102,384.52 CURBAND GUTTER 39.500 651.75
0.000 0.00 0.000 0.00
0065 0065 9190.50 17.35 5,920.000 102,712.00 4014 4014 9000.50 91.00 0.000 0.00
FLY ASH TON 5.920.000 102,712.00 ASPHALTIC CONCRETE FOR TEMPORARY TON 23.580 214578
5,034.850 87,354.64 SURFACING 64.850 5,901.35
0.000 0.00 0.000 0.00
0066 0066 A069.15 3.70 4,901.000 18,133.70 4017 4017 7502.14 3.21 0.000 0.00
11/2-INCH CONDUIT IN MEDIAN BARRIER LF 4,901.000 18,133.70 4" WHITE PREFORMED PAVEMENT MARKING, LF 25,500.000 81,855.00
4,670.000 17,279.00  'YPE4, GROOVED 27,160.000 87,183.60
0.000 0.00 0.000 0.00
4002 4002 3008.05 7.20 0.000 000 4018 4018 7503.14 3.26 0.000 0.00
TIE BARS EACH 284.000 2,044.80 4" YELLOW PREFORMED PAVEMENT MARKING,  LF 21,800.000 71,068.00
397.000 285840 |YPE4 GROOVED 47,316.000 154,250.16
0.000 0.00 0.000 0.00
4007 4007 1136.10 5,696.12 0.000 000 4023 4023 1010.97 1,577.51 0.000 0.00
REMOVE LS 1.000 569612 REGRADE EACH 1.000 1,577.51
1.000 5,696.12 1.000 1,577.51
0.000 0.00 0.000 0.00
4008 4008 A580.92 1,297.00 0.000 000 4024 4024 4976.05 1,118.13 0.000 0.00
INSTALL LS 1.000 1,207.00 ADDITIONAL WORK LS 1.000 1,118.13
1.000 1,297.00 1.000 1,118.13
0.000 0.00 0.000 0.00
4010 4010 4015.07 283.00 0.000 000 4030 4030 1136.10 1,844.54 0.000 0.00
ADJUST MANHOLE TO GRADE EACH 3.000 84900 REMOVE LS 1.000 1,844.54
5.000 1,415.00 1.000 1,844.54
0.000 0.00 0.000 0.00
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Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Prpsl Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT GROUP 3 CONCRETE PAVEMENT
4033 4033 6960.02 11,015.71 0.000 0.00 4045 4045 9300.32 49,209.98 0.000 0.00
ADDITIONAL WORK LS 1.000 11,015.71  INCENTIVE PAYMENT FOR LS 1.000 49,209.98
1.000 11,015.71 1.000 49,209.98
1.000 11,015.71 0.000 0.00
4034 4034 6960.01 1,383.82 0.000 0.00 GROUP 3 CONCRETE PAVEMENT Contracted 8,849,147.47
ADDITIONAL LS 1.000 1,383.82 Current 9,052,336.74
1.000 1,383.82 In place 9,126,917.52
1.000 1,383.82 This Estimate 13,481.27
4035 4035 6960.02 1,081.74 0.000 0.00 GROUP 4 CULVERTS
ADDITIONAL WORK LS 1.000 1,081.74 0067 0067 0030.40 25,000.00 1.000 25,000.00
1.000 1,081.74  MOBILIZATION LS 1.000 25,000.00
1.000 1,081.74 1.000 25,000.00
4037 4037 0030.01 2,155.89 0.000 0.00 0.000 0.00
ADDITIONAL MOBILIZATION LS 1.000 2,155.89 0068 0068 1119.00 750.00 6.000 4,500.00
1.000 2,155.89  REMOVE INLET EACH 6.000 4,500.00
0.000 0.00 7.000 5,250.00
4038 4038 6960.02 1,480.50 0.000 0.00 0.000 0.00
ADDITIONAL WORK LS 1.000 1,480.50 0069 0069 1119.50 950.00 1.000 950.00
1.000 1,480.50 REMOVE JUNCTION BOX EACH 1.000 950.00
0.000 0.00 1.000 950.00
4039 4039 1900.11 4,037.79 0.000 0.00 0.000 0.00
REMOVAL EACH 1.000 4,037.79 0070 0070 4004.50 1.00  71,040.000 71,040.00
1.000 4,037.79  CAST IRON GRATE AND FRAME LB 71,040.000 71,040.00
0.000 0.00 71,040.000 71,040.00
4040 4040 3031.05 0.934 0.000 0.00 0.000 0.00
5" CONCRETE BASE COURSE SY 2,022.000 1,888.55 0071 0071 4012.31 4,500.00 1.000 4,500.00
2,022.000 1,888.55  MODIFY JUNCTION BOX EACH 1.000 4,500.00
0.000 0.00 1.000 4,500.00
4043 4043 0096.00 -7,839.09 0.000 0.00 0.000 0.00
DEDUCTION LS 1.000 -7,839.09 0072 0072 4018.50 250.00 1.000 250.00
1.000 -7,839.09  TAPPING EXISTING PIPE EACH 1.000 250.00
0.000 0.00 0.000 0.00
0.000 0.00
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Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj Prpsl  Proj
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS GROUP 4 CULVERTS

0073 0073 4035.00 150.00 29.000 4350.00 0081 0081 4107.07 600.00 7.650 4,590.00
REMOVE FLARED-END SECTION EACH 29.000 4350.00 CLASS 47B-3000 OR AX-3000 CONCRETE FOR cy 7.650 4,590.00
30.000 450000 CONCRETE COLLARS 7,610 4,566.00
0.000 0.00 0.000 0.00
0074 0074 4035.25 350.00 1.000 350.00 0082 0082 4130.06 8,700.00 0.050 435.00
REMOVE AND SALVAGE FLARED-END SECTION  EACH 1.000 350.00 CLASS 47B-3000 OR AX-3000 CONCRETE FOR cyY 0.050 435.00
1.000 35000 PIPE CULVERT PLUG 0.000 0.00
0.000 0.00 0.000 0.00
0075 0075 4040.00 200.00 11.000 2,200.00 0083 0083 4151.00 0.55 1,212.000 666.60
REMOVE HEADWALLS FROM CULVERTS EACH 11.000 2,200.00 REINFORCING STEEL FOR BOX CULVERT LB 1,212.000 666.60
12.000 2.400.00 1,212.000 666.60
0.000 0.00 0.000 0.00
0076 0076 4043.50 12.50 1,477.700 18,471.25 0084 0084 415550 0.55 9,670.000 5,318.50
REMOVE SEWER PIPE LF 1,477.700 18,47125 REINFORCING STEEL FOR INLET AND LB 9,670.000 5,318.50
1,576.700 19,708.75  JUNCTION BOX 9,848.000 5416.41
0.000 0.00 0.000 0.00
0077 0077 4044.00 3,500.00 1.000 3,500.00 0085 0085 4157.00 2.40 602.000 1,444.80
PREPARATION OF STRUCTURE EACH 1.000 3.500.00 REINFORCING STEEL FOR COLLARS LB 602.000 1,444.80
AT STA. 240460 1.000 3,500.00 610.000 1,464.00
0.000 0.00 0.000 0.00
0078 0078 4051.01 60.00 28.000 1,680.00 0086 0086 4310.18 500.00 5.000 2,500.00
EXCAVATION FOR BOX CULVERTS cy 28.000 1,680.00 18" FLARED-END SECTION EACH 5.000 2,500.00
28.000 1,680.00 5.000 2,500.00
0.000 0.00 0.000 0.00
0079 0079 4101.06 475.00 13.380 6,355.50 0087 0087 4310.24 550.00 23.000 12,650.00
CLASS 47B-3000 OR AX-3000 CONCRETE FOR cY 13.380 6,355.50 24" FLARED-END SECTION EACH 23.000 12,650.00
BOX CULVERT 13.380 6,355.50 23.000 12,650.00
0.000 0.00 0.000 0.00
0080 0080 4105.59 300.00 169.300 50,790.00 0088 0088 4310.30 600.00 3.000 1,800.00
CLASS 47B-3000 CONCRETE FOR INLET AND cy 169.300 50.790.00 30" FLARED-END SECTION EACH 3.000 1,800.00
JUNCTION BOX 176.100 52,830.00 4.000 2,400.00
0.000 0.00 0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS

Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS GROUP 4 CULVERTS
0089 0089 4310.36 720.00 2.000 1,440.00 0097 0097 P700.18 36.00 26.000 936.00
36" FLARED-END SECTION EACH 2.000 1,440.00 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 26.000 936.00
2.000 1,440.00 32.000 1,152.00
0.000 0.00 0.000 0.00
0090 0090 4310.42 870.00 5.000 4,350.00 0098 0098 P700.24 40.00 5,635.000 225,400.00
42" FLARED-END SECTION EACH 5.000 4,350.00 24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 5,635.000 225,400.00
5.000 4,350.00 5,683.200 227,328.00
0.000 0.00 0.000 0.00
0091 0091 4325.18 430.00 3.000 1,290.00 0099 0099 P700.36 60.38 64.000 3,864.32
18" SAFETY SLOPED END SECTION EACH 3.000 1,290.00 36" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 64.000 3,864.32
3.000 1,290.00 70.000 4,226.60
0.000 0.00 0.000 0.00
0092 0092 4461.18 250.00 1.000 250.00 0100 0100 P702.18 25.50 159.000 4,054.50
INSTALL 18" CONCRETE FLARED-END SECTION EACH 1.000 250.00 18" STORM SEWER PIPE, TYPE 1 LF 159.000 4,054.50
1.000 250.00 333.560 8,505.78
0.000 0.00 0.000 0.00
0093 0093 4670.05 130.00 11.000 1,430.00 0101 0101 P702.24 35.00 86.000 3,010.00
CULVERT SANDFILL CcY 11.000 1,430.00 24" STORM SEWER PIPE, TYPE 1 LF 86.000 3,010.00
0.000 0.00 86.000 3,010.00
0.000 0.00 0.000 0.00
0094 0094 4680.18 44.00 754.000 33,176.00 0102 0102 P702.30 50.00 91.000 4,550.00
18" CORRUGATED METAL SLOTTED PIPE LF 754.000 33,176.00 30" STORM SEWER PIPE, TYPE 1 LF 91.000 4,550.00
930.000 40,920.00 106.560 5,328.00
0.000 0.00 0.000 0.00
0095 0095 4900.24 550.00 6.000 3,300.00 0103 0103 P702.42 80.00 497.000 39,760.00
AREA INLET SEDIMENT FILTER EACH 6.000 3,300.00 42" STORM SEWER PIPE, TYPE 1 LF 497.000 39,760.00
1.000 550.00 457.000 36,560.00
0.000 0.00 0.000 0.00
0096 0096 P700.12 32.00 34.000 1,088.00 0104 0104 P704.12 110.00 4.000 440.00
12" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 34.000 1,088.00 12" STORM SEWER PIPE, TYPE 3,4,5 OR 6 LF 4.000 440.00
34.000 1,088.00 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2908

Date: 07.02.2008
Page: 31 of 42

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2908

Date: 07.02.2008
Page: 31 of 42

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS

Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Prpsl Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS GROUP 4 CULVERTS
0105 0105 P704.18 30.00 863.000 25,890.00 4036 4036 6960.02 1,021.31 0.000 0.00
18" STORM SEWER PIPE, TYPE 3,4,5 OR 6 LF 863.000 25,890.00 ADDITIONAL WORK LS 1.000 1,021.31
855.600 25,668.00 1.000 1,021.31
0.000 0.00 1.000 1,021.31
0106 0106 P704.30 50.00 245.000 12,250.00 GROUP 4 CULVERTS Contracted 589,820.47
30" STORM SEWER PIPE, TYPE 3,4,5 OR 6 LF 245.000 12,250.00 Current 601,636.68
245.000 12,250.00 In place 613,459.85
0.000 0.00 This Estimate 1,021.31
4004 4004 A900.10 857.69 0.000 0.00 GROUP 5 SEEDING

ADDITIONAL WORK EACH 1.000 85769 0107 0107 0030.50 500.00 1.000 500.00
1.000 857.69  MOBILIZATION LS 1.000 500.00
0.000 0.00 1.000 500.00
4006 4006 A900.10 3,830.61 0.000 0.00 0.000 0.00
ADDITIONAL WORK EACH 1.000 3,830.61 0108 0108 L001.01 410.00 35.000 14,350.00
1.000 3,830.61  SEEDING, TYPE A ACRE 35.000 14,350.00
0.000 0.00 34.580 14,177.80
4025 4025 6960.02 2,616.05 0.000 0.00 0.000 0.00
ADDITIONAL WORK LS 1.000 2,616.05 0109 0109 L001.02 440.00 9.000 3,960.00
1.000 2,616.05 SEEDING, TYPE B ACRE 9.000 3,960.00
0.000 0.00 10.542 4,638.48
4028 4028 5100.00 2,430.72 0.000 0.00 0.000 0.00
REMOVAL OF EXISTING STRUCTURES EACH 1.000 2,430.72 0110 0110 L020.07 3.00 3,597.000 10,791.00
1.000 2,430.72  EROSION CONTROL, TYPE B-1 % 3,597.000 10,791.00
0.000 0.00 2,437.460 7,312.38
4029 4029 P369.18 6.091 0.000 0.00 0.000 0.00
18" SLOTTED CULVERT PIPE, TYPE 3,4 OR 5 LF 174.000 1,059.83 0114 0111 L032.75 70.00 99 000 6.930.00
174.000 1,059.83  MULCH TON 99.000 6,930.00
0.000 0.00 88.610 6,202.70
0.000 0.00
GROUP 5 SEEDING Contracted 36,531.00
Current 36,531.00
In place 32,831.36

This Estimate

0.00
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Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj Prpsl  Proj
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 116+83.18 GROUP 6 BRIDGE AT STA. 116+83.18
0112 0112 0030.60 50,000.00 1.000 50,000.00 0120 0120 6010.28 328.00 1,100.500 360,964.00
MOBILIZATION LS 1.000 50,000.00 CLASS 47BD-5000 CONCRETE FOR BRIDGE CY 1,100.500 360,964.00
1.000 50,000.00 1,100.500 360,964.00
0.000 0.00 0.000 0.00
0113 0113 3050.16 235.00 608.200 142,927.00 0121 0121 6011.11 430,000.00 1.000 430,000.00
CONCRETE FOR PAVEMENT APPROACHES CcY 608.200 142,927.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 430,000.00
CLASS 47BD-5000 608.200 142.927.00 SUPERSTRUCTURE 1.000 430,000.00
0.000 0.00 AT STA.116+83.18 0.000 0.00
0114 0114 3051.10 0.52 58,535.000 30,438.20 0122 0122 6030.00 65,000.00 1.000 65,000.00
EPOXY COATED REINFORCING STEEL FOR LB 58,535.000 30,438.20 PREPARATION OF BRIDGE EACH 1.000 65,000.00
PAVEMENT APPROACHES
58,535.000 30,438.19 AT STA. 11648318 LT 1.000 65,000.00
0.000 0.00 0.000 0.00
0115 0115 6000.10 8,500.00 1.000 8,500.00 0123 0123 6030.01 65,000.00 1.000 65,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 8,500.00 PREPARATION OF BRIDGE EACH 1.000 65,000.00
1.000 8,500.00 AT STA. 116+83.18 RT. 1.000 65,000.00
0.000 0.00 0.000 0.00
0116 0116 6000.11 8,500.00 1.000 8,500.00 0124 0124 6080.00 0.94 2,355.000 2,213.70
ABUTMENT NO.2 EXCAVATION LS 1.000 8,500.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,355.000 2,213.70
1.000 8,500.00 2,356.360 2,214.98
0.000 0.00 0.000 0.00
0117 0117 6000.20 14,000.00 1.000 14,000.00 0125 0125 6095.00 700.00 24.000 16,800.00
PIER NO.1 EXCAVATION LS 1.000 14,000.00 STEEL DIAPHRAGM EACH 24.000 16,800.00
1.000 14,000.00 24.000 16,800.00
0.000 0.00 0.000 0.00
0118 0118 6005.35 33.00 280.200 9,246.60 0126 0126 6107.00 40.00 1,283.000 51,320.00
PRECOMPRESSED POLYURETHANE FOAM LF 280.200 9,246.60 CONCRETE SLOPE PROTECTION SY 1,283.000 51,320.00
JOINT 280.200 9,246.60 1,068.008 42,720.32
0.000 0.00 0.000 0.00
0119 0119 6010.22 293.00 746.200 218,636.60 0127 0127 6131.50 0.55 242,675.000 133,471.25
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 746.200 218,636.60 EPOXY COATED REINFORCING STEEL LB 242,675.000 133,471.25
746.200 218,636.60 287,621.880 158,192.05
0.000 0.00 0.000 0.00
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GROUP 6 BRIDGE AT STA. 116+83.18 GROUP 6 BRIDGE AT STA. 116+83.18
0128 0128 6139.50 25.00 270.300 6,757.50 4022 4022 4102.18 483.24 0.000 0.00
SUBSURFACE DRAINAGE MATTING sy 270.300 6,757.50 CLASS 47B-3500 CONCRETE FOR RETAINING sy 58.600 28,317.86
270.300 6,757.50 WALL 58.600 28,317.86
0.000 0.00 0.000 0.00
0129 0129 6210.50 22.00  16,000.000 352,000.00 6001 6001 6210.59 13.20 0.000 0.00
PIPE PILING LF 16,000.000 352,000.00 PILE CUT-OFF LF 21.400 282.48
15,971.100 351,364.20 28.900 381.48
0.000 0.00 0.000 0.00
0130 0130 6501.00 11,000.00 1.000 11,000.00 6002 6002 6960.03 750.00 0.000 0.00
PENETRATING PROTECTIVE CONCRETE LS 1.000 11,000.00 ADDITIONAL SOIL-SETUP FACTOR EACH 1.000 750.00
SEALANT 1.000 11,000.00 1.000 750.00
0.000 0.00 0.000 0.00
0131 0131 6510.60 25,000.00 1.000 25,000.00 GROUP 6 BRIDGE AT STA. 116+83.18 Contracted 2,034,673.35
BRIDGE SHORING LS 1.000 25,000.00 Current 2.067,591.21
1.000 25,000.00 In place 2,083,176.80
0.000 0.00 This Estimate 0.00
0132 0132 6600.03 10.50 361.000 3,790.50 GROUP 7 GUARDRAIL
3" CONDUIT IN BRIDGE LF 361.000 3,790.50 0158 0158 0162 0030.70 500.00 1.000 500.00
361.000 3,790.50  MOBILIZATION LS 1.000 500.00
0.000 0.00 1.000 500.00
0133 0133 6601.15 9.00 722.000 6,498.00 0.471 235.29
1 1/2" CONDUIT IN BRIDGE LF 722.000 6,498.00 0159 0159 7011.20 35.00 12.500 437.50
722.000 6,498.00  W-BEAM GUARDRAIL LF 12.500 437.50
0.000 0.00 12.500 437.50
0134 0134 8091.00 34.00 665.000 22,610.00 0.000 0.00
GRANULAR BACKFILL cY 665.000 2261000 o160 0163 7015.00 7.10 605.000 4,295.50
665.000 22,610.00 CABLE GUARDRAIL LF 605.000 4,295.50
0.000 0.00 608.000 4,316.80
4021 4021 4163.25 0.88 0.000 0.00 0.000 0.00
REINFORCING STEEL LB 4,054.000 3567.52 0161 0160 7020.00 2,000.00 2.000 4,000.00
4,054.000 3,567.52  BRIDGE APPROACH SECTIONS EACH 2.000 4,000.00
0.000 0.00 2.000 4,000.00
0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj Prpsl  Proj
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Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL GROUP 7B FENCE
0162 0164 7023.00 1,000.00 2.000 2,000.00 0168 0169 7117.05 110.00 2.000 220.00
TERMINAL ANCHORAGE SECTIONS EACH 2.000 2,000.00 PULL POST FOR 5 FOOT CHAIN-LINK FENCE EACH 2.000 220.00
2.000 2,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0163 0161 7024.25 2,000.00 2.000 400000  GROUP 7B FENCE Contracted 5.746.00
GUARDRAIL END TREATMENT, TYPE | EACH 2.000 4,000.00 Current 5.746.00
2.000 4,000.00 In place 0.00
0.000 0.00 This Estimate 0.00
4005 4005 1137.50 2,156.92 0.000 0.00 GROUP 8B ELECTRICAL
REMOVE AND RESET LS 1.000 2,156.92 0169 0170 0003.76 30,000.00 1.000 30,000.00
1.000 2,156.92 TEMPORARY TRAFFIC SIGNAL EACH 1.000 30,000.00
0.000 0.00
AT MAPLE STREET & I-680 SB RAMP 1.000 30,000.00
GROUP 7 GUARDRAIL Contracted 15,233.00 0.000 0.00
Current 17,389.92 0170 0171 0003.77 30,000.00 1.000 30,000.00
In place 17,411.22 TEMPORARY TRAFFIC SIGNAL EACH 1.000 30,000.00
This Estimate 235.29 AT MAPLE STREET & 1-680 NB RAMP 1.000 30,000.00
GROUP 7B FENCE 0.000 0.00
0164 0165 0030.71 520.00 1.000 520.00 0171 0172 0030.81 10,000.00 1.000 10,000.00
MOBILIZATION LS 1.000 520.00 MOBILIZATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0.000 0.00 0.000 0.00
0165 0166 7110.05 6.50 742.000 4,823.00 0172 0173 A001.01 560.00 4.000 2,240.00
5 FOOT CHAIN-LINK FENCE LF 742.000 4,823.00 PULL BOX, TYPE PB-1 EACH 4.000 2,240.00
0.000 0.00 2.000 1,120.00
0.000 0.00 0.000 0.00
0166 0167 7115.05 78.00 1.000 78.00 0173 0174 A001.02 530.00 3.000 1,590.00
END POST FOR 5 FOOT CHAIN-LINK FENCE EACH 1.000 78.00 PULL BOX, TYPE PB-1A EACH 3.000 1,590.00
0.000 0.00 3.000 1,590.00
0.000 0.00 0.000 0.00
0167 0168 7116.05 105.00 1.000 105.00 0174 0175 A001.12 370.00 12.000 4,440.00
CORNER POST FOR 5 FOOT CHAIN-LINK EACH 1.000 105.00 PULL BOX, TYPE PB-5 EACH 12.000 4,440.00
FENCE 0.000 0.00 12.000 4,440.00
0.000 0.00 0.000 0.00
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Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
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Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL GROUP 8B ELECTRICAL
0175 0176 A001.15 440.00 9.000 3,960.00 0183 0184 A007.15 550.00 5.000 2,750.00
PULL BOX, TYPE PB-6A EACH 9.000 3,960.00 VEHICLE DETECTOR, TYPE TD-5 EACH 5.000 2,750.00
10.000 4,400.00 5.000 2,750.00
0.000 0.00 0.000 0.00
0176 0177 A001.16 440.00 13.000 5,720.00 0184 0185 A007.16 1,300.00 1.000 1,300.00
PULL BOX, TYPE PB-6 EACH 13.000 5,720.00 VEHICLE DETECTOR, TYPE TD-5A EACH 1.000 1,300.00
12.000 5,280.00 1.000 1,300.00
0.000 0.00 0.000 0.00
0177 0178 A002.42 7,300.00 2.000 14,600.00 0185 0186 A008.76 1,200.00 1.000 1,200.00
EMERGENCY VEHICLE PREEMPTION SYSTEM EACH 2.000 14,600.00 STREET LIGHTING UNIT, TYPE SL-S-40-4-0.20 EACH 1.000 1,200.00
2.000 14,600.00 1.000 1,200.00
0.000 0.00 0.000 0.00
0178 0179 A004.00 650.00 17.000 11,050.00 0186 0187 A009.73 1,550.00 29.000 44,950.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 17.000 11,050.00 STREET LIGHTING UNIT, TYPE SL-S-45-6 & EACH 29.000 44,950.00
17.000 11,050.00 6020 28.000 43,400.00
0.000 0.00 0.000 0.00
0179 0180 A004.10 550.00 2.000 1,100.00 0187 0188 A009.82 2,300.00 2.000 4,600.00
TRAFFIC SIGNAL, TYPE TS-1A EACH 2.000 1,100.00 STREET LIGHTING UNIT, TYPE SL-BT-50-12-0.40 EACH 2.000 4,600.00
2.000 1,100.00 2.000 4,600.00
0.000 0.00 0.000 0.00
0180 0181 A005.25 11,000.00 2.000 22,000.00 0188 0189 A010.20 730.00 32.000 23,360.00
TRAFFIC SIGNAL CONTROLLER, TYPE TC-170 EACH 2.000 22,000.00 LUMINAIRE, TYPE HML-A-1KW EACH 32.000 23,360.00
2.000 22,000.00 32.000 23,360.00
0.000 0.00 0.000 0.00
0181 0182 A006.98 210.00 4.000 840.00 0189 0190 A010.26 730.00 16.000 11,680.00
VEHICLE DETECTOR, TYPE A PREFORMED EACH 4.000 840.00 LUMINAIRE, TYPE HML-V-1KW EACH 16.000 11,680.00
4.000 840.00 16.000 11,680.00
0.000 0.00 0.000 0.00
0182 0183 A007.00 225.00 16.000 3,600.00 0190 0191 A010.60 450.00 8.000 3,600.00
VEHICLE DETECTOR, TYPE B PREFORMED EACH 16.000 3,600.00 UNDERDECK LUMINAIRE, TYPE UD-100 EACH 8.000 3,600.00
16.000 3,600.00 8.000 3,600.00
0.000 0.00 0.000 0.00
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GROUP 8B ELECTRICAL GROUP 8B ELECTRICAL
0191 0192 A016.55 5,000.00 2.000 10,000.00 0199 0200 A020.36 5,000.00 2.000 10,000.00
MAST ARM SIGNAL POLE, TYPE MP-35 EACH 2.000 10,000.00 LIGHTING CONTROL CENTER, TYPE R-2 EACH 2.000 10,000.00
2.000 10,000.00 2.000 10,000.00
0.000 0.00 0.000 0.00
0192 0193 A016.75 7,000.00 4.000 28,000.00 0200 0201 A070.10 3.45 4,220.000 14,559.00
MAST ARM SIGNAL POLE, TYPE MP-55 EACH 4.000 28,000.00 1 1/2-INCH CONDUIT IN TRENCH LF 4,220.000 14,559.00
4.000 28,000.00 5,809.000 20,041.05
0.000 0.00 0.000 0.00
0193 0194 A018.81 2,750.00 6.000 16,500.00 0201 0202 A070.14 3.70 1,5652.000 5,742.40
FOUNDATION DESIGN EACH 6.000 16,500.00  2-INCH CONDUIT IN TRENCH LF 1,5652.000 5,742.40
6.000 16,500.00 1,041.000 3,851.70
0.000 0.00 0.000 0.00
0194 0195 A018.82 150.00 90.000 13,500.00 0202 0203 A070.18 4.60 1,983.000 9,121.80
CONCRETE FOR FOUNDATION CcY 90.000 13,500.00 3-INCH CONDUIT IN TRENCH LF 1,983.000 9,121.80
96.100 14,415.00 2,387.000 10,980.20
0.000 0.00 0.000 0.00
0195 0196 A018.83 1.50 7,278.000 10,917.00 0203 0204 A072.10 3.50 910.000 3,185.00
REINFORCING STEEL LB 7,278.000 10,917.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 910.000 3,185.00
9,183.000 13,774.50 910.000 3,185.00
0.000 0.00 0.000 0.00
0196 0197 A018.84 215.00 36.000 7,740.00 0204 0205 A072.14 3.50 371.000 1,298.50
ANCHOR BOLTS EACH 36.000 7,740.00 2-INCH CONDUIT UNDER ROADWAY LF 371.000 1,298.50
36.000 7,740.00 563.000 1,970.50
0.000 0.00 0.000 0.00
0197 0198 A020.17 1,750.00 2.000 3,500.00 0205 0206 A072.18 5.10 532.000 2,713.20
LIGHTING CONTROL CENTER, TYPE P EACH 2.000 3,500.00 3-INCH CONDUIT UNDER ROADWAY LF 532.000 2,713.20
2.000 3,500.00 610.000 3,111.00
0.000 0.00 0.000 0.00
0198 0199 A020.35 1,790.00 1.000 1,790.00 0206 0207 A077.13 0.95 120.000 114.00
LIGHTING CONTROL CENTER, TYPE R-1 EACH 1.000 1,790.00 3/C #14 AWG TRAFFIC SIGNAL CABLE LF 120.000 114.00
1.000 1,790.00 120.000 114.00
0.000 0.00 0.000 0.00
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GROUP 8B ELECTRICAL GROUP 8B ELECTRICAL

0207 0208 AQ077.26 1.45 857.000 1,242.65 0215 0216 A080.24 0.65 19,790.000 12,863.50
16/C #14 AWG TRAFFIC SIGNAL CABLE LF 857.000 1,242.65 STREET LIGHTING CABLE, NO. 6 USE LF 19,790.000 12,863.50
1,481.000 2,147 .45 19,402.000 12,611.30
0.000 0.00 0.000 0.00
0208 0209 A079.01 0.80 679.000 543.20 0216 0217 A081.00 0.90 2,872.000 2,584.80
2/C #14 AWG DETECTOR LEAD-IN CABLE LF 679.000 543.20 6 PAIR COMMUNICATION CABLE LF 2,872.000 2,584.80
917.000 733.60 2,849.000 2,564.10
0.000 0.00 0.000 0.00
0209 0210 A079.07 1.40 384.000 537.60 0217 0218 A507.20 810.00 2.000 1,620.00
OPTICAL DETECTOR CABLE LF 384.000 537.60 INSTALL VIDEO CAMERA EACH 2.000 1,620.00
301.000 421.40 2.000 1,620.00
0.000 0.00 0.000 0.00
0210 0211 A079.21 1.80 120.000 216.00 0218 0219 A610.00 3,200.00 1.000 3,200.00
COAXIAL CABLE LF 120.000 216.00 REMOVE TRAFFIC SIGNAL EACH 1.000 3,200.00
0.000 0.00 AT 1-680 & MAPLE STREET 1.000 3,200.00
0.000 0.00 0.000 0.00
0211 0212 A079.50 0.70 647.000 452.90 0219 0220 A620.02 950.00 1.000 950.00
GROUNDING CONDUCTOR LF 647.000 452.90 REMOVE LIGHTING CONTROL CENTER EACH 1.000 950.00
693.000 485.10 TYPE A 1.000 950.00
0.000 0.00 0.000 0.00
0212 0213 A079.55 0.45 2,562.000 1,152.90 0220 0221 A620.03 980.00 1.000 980.00
SERVICE CABLE LF 2,562.000 1,152.90 REMOVE LIGHTING CONTROL CENTER EACH 1.000 980.00
1,626.000 731.70 TYPE B 1.000 980.00
0.000 0.00 0.000 0.00
0213 0214 A080.10 1.00 12,470.000 12,470.00 0221 0222 A630.20 150.00 2.000 300.00
STREET LIGHTING CABLE, NO. 2 USE LF 12,470.000 12,470.00 REMOVE PULL BOX EACH 2.000 300.00
12,756.000 12,756.00 6.000 900.00
0.000 0.00 0.000 0.00
0214 0215 A080.22 0.62 12,290.000 7,619.80 0222 0223 A700.20 1,280.00 6.000 7,680.00
STREET LIGHTING CABLE, NO. 6 BARE LF 12,290.000 7,619.80 RELOCATE STREET LIGHTING UNIT EACH 6.000 7,680.00
12,042.000 7,466.04 6.000 7,680.00
0.000 0.00 0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj Prpsl  Proj
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Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL GROUP 8B ELECTRICAL
0223 0224 A706.00 210.00 2.000 420.00 4026 4026 A910.00 1,075.00 0.000 0.00
RELOCATE PULL BOX EACH 2.000 420.00 ELECTRICAL WORK LS 1.000 1,075.00
2.000 420.00 A DDITIONAL ELECTRICAL WORK 1.000 1,075.00
0.000 0.00 0.000 0.00
0224 0225 A750.10 12,800.00 6.000 76,800.00 4027 4027 A100.12 2,538.85 0.000 0.00
MODIFY HIGH MAST TOWER EACH 6.000 76,800.00 ELECTRICAL SERVICE EACH 1.000 2,538.85
TYPE A 6.000 76,800.00 1.000 2,538.85
0.000 0.00 0.000 0.00
0225 0226 A800.70 8.60 762.000 6,553.20 4032 4032 A100.12 4,557.00 0.000 0.00
MAINTENANCE OF LIGHTING UNITS DAY 762.000 6,553.20 ELECTRICAL SERVICE EACH 1.000 4,557.00
762.000 6,553.20 1.000 4,557.00
0.000 0.00 0.000 0.00
4003 4003 3900.27 2,912.49 0.000 000 GROUP 8B ELECTRICAL Contracted 511,447.45
ADDITIONAL COST EACH 2.000 5,824.98 Current 531 573.90
2.000 5,824.98 In place 540,029.29
0.000 0.00 This Estimate 0.00
4015 4015 A018.75 1,522.50 0.000 0.00 GROUP 8C SIGNING
HIGH MAST TOWER EACH 1.000 152250 0206 0227 0030.82 3,000.00 1.000 3,000.00
1.000 1,622.50  MOBILIZATION LS 1.000 3,000.00
0.000 0.00 1.000 3,000.00
4016 4016 A018.75 850.00 0.000 0.00 0.000 0.00
HIGH MAST TOWER EACH 1.000 850.00 0227 0228 7308.00 3,000.00 2.000 6,000.00
1.000 850.00 REMOVE SIGN, STRUCTURE, AND EACH 2.000 6,000.00
0.000 0.00 FOUNDATION 2.000 6,000.00
4019 4019 5999.92 1,924.69 0.000 0.00 0.000 0.00
ELECTRICAL LS 1.000 192469 02208 0220 7308.10 400.00 1.000 400.00
1.000 1,92469 REMOVE SIGN EACH 1.000 400.00
0.000 0.00 1.000 400.00
4020 4020 5999.92 1,833.43 0.000 0.00 0.000 0.00
ELECTRICAL LS 1.000 1,83343 0220 0230 7312.00 34,000.00 1.000 34,000.00
1.000 1,833.43  OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 34,000.00
0.000 0.00 ] 1.000 34,000.00
0.000 0.00
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GROUP 8C SIGNING GROUP 8C SIGNING
0230 0231 7312.01 9,000.00 1.000 9,000.00 0238 0239 7312.09 35,500.00 1.000 35,500.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 9,000.00 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 35,500.00
5 1.000 9,000.00 o4 1.000 35,500.00
0.000 0.00 0.000 0.00
0231 0232 7312.02 18,000.00 1.000 18,000.00 0239 0240 7322.01 120.00 218.667 26,240.04
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 18,000.00 TYPE B SIGN SY 218.667 26,240.04
6 1.000 18,000.00 218.793 26,255.16
0.000 0.00 0.000 0.00
0232 0233 7312.03 16,900.00 1.000 16,900.00 0240 0241 7340.00 1.50 3,015.000 4,522.50
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 16,900.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 3,015.000 4,522.50
8 1.000 16,900.00 3,015.000 4,522.50
0.000 0.00 0.000 0.00
0233 0234 7312.04 17,000.00 1.000 17,000.00 0241 0242 7360.24 550.00 16.000 8,800.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 17,000.00 24" SIGN SUPPORT FOOTING EACH 16.000 8,800.00
9 1.000 17,000.00 14.000 7,700.00
0.000 0.00 0.000 0.00
0234 0235 7312.05 17,200.00 1.000 17,200.00 0242 0243 7390.10 200.00 4.000 800.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 17,200.00 REMOVE SIGN, POST, AND FOOTING EACH 4.000 800.00
1 1.000 17,200.00 4.000 800.00
0.000 0.00 0.000 0.00
0235 0236 7312.06 11,500.00 1.000 11,500.00 0243 0244 A010.08 840.00 20.000 16,800.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 11,500.00 LUMINAIRE, TYPE HPS-150 EACH 20.000 16,800.00
12 1.000 11,500.00 20.000 16,800.00
0.000 0.00 0.000 0.00
0236 0237 7312.07 35,000.00 1.000 35,000.00 0244 0245 A018.82 320.00 100.000 32,000.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 35,000.00 CONCRETE FOR FOUNDATION CY 100.000 32,000.00
16 1.000 35,000.00 100.000 32,000.00
0.000 0.00 0.000 0.00
0237 0238 7312.08 35,100.00 1.000 35,100.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 35,100.00
17 1.000 35,100.00
0.000 0.00
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Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Prpsl Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8C SIGNING GROUP 10 GENERAL ITEMS
0245 0246 A018.83 0.90 11,400.000 10,260.00 0252 0253 0002.44 0.06  221,200.000 13,272.00
REINFORCING STEEL LB 11,400.000 10,260.00 TEMPORARY PAVEMENT MARKING, TYPE LF 221,200.000 13,272.00
11,400.000 10,260.00 PAINT 389,629.000 23,377.75
0.000 0.00 0.000 0.00
GROUP 8C SIGNING Contracted 338,022.54 0253 0254 0002.47 0.23  122,000.000 28,060.00
c _ TEMPORARY PAVEMENT MARKING SURFACE LF 122,000.000 28,060.00
,nu:::: 222:3?22 PREPARATION 337,357.500 77,592.23
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0254 0255 0002.97 135.00 100.000 13,500.00
0246 0247 0001.08 0.40  154,845.000 61,938.00 FLASHING ARROW PANEL DAY 100.000 13,500.00
BARRICADE, TYPE II BDAY 154,845.000 61,938.00 283.000 38,205.00
203,666.000 81,466.40 0.000 0.00
0.000 0.00 0255 0256 0003.10 220.00 200.000 44,000.00
0247 0248 0001.10 160  15,576.000 2492160 FLAGGING DAY 200.000 44,000.00
BARRICADE, TYPE IlI BDAY 15,576.000 24,921.60 30.000 6,600.00
43,869.000 70,190.40 0.000 0.00
0.000 0.00 0256 0257 0003.50 40.00 18,212.500 728,500.00
0248 0249 0001.75 390 1,060.000 3392.00 CONCRETE PROTECTION BARRIER LF 18,212.500 728,500.00
TEMPORARY SIGN DAY EACH 1,060.000 3,392.00 17,971.940 718,877.60
1,377.000 4,406.40 0.000 0.00
0.000 0.00 0257 0258 0003.51 13.00 350.000 4,550.00
0249 0250 0001.90 045  47,360.000 7104.00 INSTALL CONCRETE PROTECTION BARRIER LF 350.000 4,550.00
SIGN DAY EACH 47,360.000 7,104.00 935.000 12,155.00
65,438.000 9,815.70 0.000 0.00
0.000 0.00 0258 0259 0003.53 5.60 8,460.000 47,376.00
0250 0251 0001.99 105 6.416.000 6.736.80 TEMPORARY GLARE SCREEN LF 8,460.000 47,376.00
CONTRACTOR FURNISHED SIGN DAY EACH 6,416.000 6,736.80 8,452.000 47,331.20
15,741.500 16,528.58 0.000 0.00
0.000 0.00 0259 0260 0003.56 150  38,862.500 58,293.75
0251 0252 0002.30 0.25 115,500.000 28,875.00 RELOCATE CONCRETE PROTECTION BARRIER LF 38,862.500 58,293.75
PAVEMENT MARKING REMOVAL LF 115,500.000 28,875.00 39,910.470 59,865.71
205,182.500 51,295.63 0.000 0.00
0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHAS

Est Number: 0065 Pay Period End Date:  06.30.2008 Est Number: 0065 Pay Period End Date:  06.30.2008
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS GROUP 10 GENERAL ITEMS
0260 0261 0003.57 630.00 14.000 8,820.00 0268 0269 9110.02 115.00 20.000 2,300.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 14.000 8,820.00 RENTAL OF MOTOR GRADER, FULLY HOUR 20.000 2,300.00
15.000 9,450.00 OPERATED 28.306 3,255.19
0.000 0.00 0.000 0.00
0261 0262 0003.58 1,471.27 9.000 13,241.43 0269 0270 9110.03 80.00 60.000 4,800.00
INERTIAL BARRIER SYSTEM EACH 9.000 13,241.43 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 60.000 4,800.00
13.000 19,126.51 74.500 5,960.00
0.000 0.00 22.000 1,760.00
0262 0263 0003.64 580.00 5.000 2,900.00 0270 0271 9110.06 95.00 40.000 3,800.00
REPLACEMENT MODULE EACH 5.000 2,900.00 RENTAL OF BACKHOE, FULLY OPERATED HOUR 40.000 3,800.00
0.000 0.00 50.440 4,791.80
0.000 0.00 0.000 0.00
0263 0264 0005.10 80.00 762.000 60,960.00 0271 0272 9110.07 90.00 60.000 5,400.00
TRAFFIC CONTROL MANAGEMENT DAY 762.000 60,960.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 60.000 5,400.00
759.000 60,720.00 364.330 32,789.70
0.000 0.00 0.000 0.00
0264 0265 0010.04 4,640.00 1.000 4,640.00 0272 0273 A801.00 43.00 2,000.000 86,000.00
FIELD OFFICE EACH 1.000 4,640.00 CONSTRUCTION LIGHTING HOUR 2,000.000 86,000.00
1.000 4,640.00 548.500 23,585.50
0.000 0.00 0.000 0.00
0265 0266 0020.00 0.80 2,000.000 1,600.00 4011 4011 0002.30 0.96 0.000 0.00
TRAINING HOUR 2,000.000 1,600.00 PAVEMENT MARKING REMOVAL LF 1,321.000 1,268.16
213.000 170.40 1,321.000 1,268.16
0.000 0.00 0.000 0.00
0266 0267 0030.00 15,000.00 1.000 15,000.00
MOBILIZATION LS 1.000 15,000.00
1.000 15,000.00
0.000 0.00
0267 0268 9110.01 115.00 60.000 6,900.00
RENTAL OF LOADER, FULLY OPERATED HOUR 60.000 6,900.00
101.270 11,646.05
30.250 3,478.75
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GROUP 10 GENERAL ITEMS
4031 4031 0003.50 0.75 0.000 0.00
CONCRETE PROTECTION BARRIER LF 15,499.940 11,624.96
15,499.000 11,624.25
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 1,286,880.58
Current 1,299,773.69
In place 1,421,735.16
This Estimate 5,238.75

Totals for contract

Contracted
Current

In place

This Estimate

15,416,759.66
15,706,790.23
16,099,657.30

19,976.62



