
STATE OF NEBRASKA 
DEPARTMENT OF ROADS 

ADDENDUM NO. 2 
AND 

ELECTRONIC BIDDING SYSTEM 
AMENDMENT NO. 1 

PROJECT NO. STR-75-2(1064)  
CONTROL NO. 22342  

CALL ORDER 210  
PLATTSMOUTH NORTH BRIDGES 

LETTING DATE: JULY 31, 2008   
 
 

  The Schedule of Items is amended  as follows: 
 
 1.  Group 6C has been added.  (This group has been added for the replacement of pins  
                 on the outside girder of the southbound bridge over the Platte River at Ref. Post  
                 76.30.) 
 
 2.  In Group 6A, the quantity for the bid item ñBearing Device Replacementò is incorrect  
                 and should read 20.000 EACH. 
 
 3.  In Group 6A, the bid item ñFixed Bearingò has been added with a quantity of  
                 10.000 EACH. 
  
 The EBS generated bid items sheets must show these corrections or the bid will be 
considered void. 
 

* * * * * 
 

 In Addendum No. 1, issued July 18, 2008, the provision titled SPECIAL PROSECUTION 
AND PROGRESS (Time Allowances, Phasing, Project Liquidated Damages and Internal 
Liquidated Damages) is void and superseded by the following: 
 

SPECIAL PROSECUTION AND PROGRESS 
(Time Allowances, Phasing, Project  Liquidated Damages 

and Internal Liquidated Damages) 
 

I.  General 
 

 The Time Allowance for Project STR-75-2(1064) is 398 Calendar Days.  The Tentative 
Start for the project is August 25, 2008, and the Tentative Completion is September 26, 2009. 
 
 Each bridge group (6, 6A, 6B and 6C) within this project will be treated as a separate 
project with its own Time Allowance, Start and Completion date, and Internal Liquidated 
Damage.   
 
 Groups 6A and 6C will be constructed in the 2008 construction season.  Groups 6 and 6B 
will be constructed in 2009.   
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II.  Project Liquidated Damages 
 
 Project Liquidated Damages for this project shall be set at $1/calendar day for every day 
the project extends beyond the 398 Calendar Day Time Allowance.  Subsection 108.08 in the 
Standard Specifications will not be used to calculate Project Liquidated Damages.  
  
III.  Bridge Group 6A @ Sta. 929+64.5, Work in 2008 Construction Season 
 
 The Time Allowance for Group 6A is 132 Calendar Days.  The Tentative Start for Group 
6A is August 25, 2008, and the Tentative Completion is January 3, 2009.  The condition of the  
bridge deck is considered critical  and requires completion in the 2008 construction season.  The 
Time Allowance for this bridge was determined assuming multiple crews working multiple shifts.  
 
 The Contractor will not be allowed to slip form the concrete bridge rails.  The use of cold 
weather concrete will be required for this group of work. 
  
 The Internal Liquidated Damages for Group 6A, using the formula in Subsection 108.08 
of the Standard Specifications, is determined using the following parameters: 
 
  LD = R x C 
                                   T 
 
  Where:   LD = Internal Liquidated damages for Group 6A per calendar day  
                                              (rounded to the nearest dollar). 
      C = Original contract amount for Group 6A (includes all work completed     
                                              and unfinished). 
      T = Original number of calendar days for Group 6A = 132 CD. 
      R = 0.12 for calendar day projects.  
 
IV.  Bridge Group 6C @ Ref. Post  76.30, Work in 2008 Construction Season 
 
 The Time Allowance for Group 6A is 27 Calendar Days.  The Tentative Start for Group 
6C is August 25, 2008, and the Tentative Completion is September 20, 2008.  If requested by the 
Contractor, the Department will allow a later start date, with the latest start being December 8, 
2008 (27 calendar days with a January 3, 2009 completion).  The condition of the bridge pins 
requiring replacement is considered critical and requires completion in the 2008 construction 
season.   
 
 The Contractor will be required to work at only one pin replacement location at a time.  A 
Truck Mounted Attenuator system shall be positioned in front of each work area as shown in the 
plans. 
  
 The Contractor shall only be allowed to access the work sites under the bridge from the 
deck.  The Contractor will not be allowed to place any embankment material in the river. 
  
 The Internal Liquidated Damages for Group 6C, using the formula in Subsection 108.08 
of the Standard Specifications, is determined using the following parameters: 
 
  LD = R x C 
                                   T 



Addendum No. 2 
Project No. STR-75-2(1064) 
Page 3 
 
 
  Where:   LD = Internal Liquidated damages for Group 6C per calendar day  
                                              (rounded to the nearest dollar). 
 
      C = Original contract amount for Group 6C (includes all work completed     
                                              and unfinished). 
      T = Original number of calendar days for Group 6C = 27 CD. 
      R = 0.12 for calendar day projects.  
 
V.  Bridge Group 6 @ Sta. 859+67.5, Work in 2009 
 
 The Time Allowance for Group 6 is 139 Calendar Days.  The Tentative Start for Group 6 
is March 30, 2009, and the Tentative Completion is August 15, 2009.  The Time Allowance for 
this bridge was determined assuming a normal crew working conventional shifts.   
 
 The Internal Liquidated Damages for Group 6, using the formula in Subsection 108.08 of 
the Standard Specifications, is determined using the following parameters: 
 
  LD = R x C 
                                   T 
 
  Where:   LD = Internal Liquidated Damages for Group 6 per calendar day  
                                               (rounded to the nearest dollar). 
 
      C = Original contract amount for Group 6 (includes all work completed  
                                             and unfinished). 
      T = Original number of calendar days for Group 6 = 139 CD. 
      R = 0.12 for calendar day projects.  
 
VI.  Bridge Group 6B @ Sta. 1023+96.4, Work in 2009 
 
 The Time Allowance for Group 6B is 181 Calendar Days.  The Tentative Start for Group 
6B is March 30, 2009, and the Tentative Completion is September 26, 2009.  The Time 
Allowance for this bridge was determined assuming a normal crew working conventional shifts.   
 
 The liquidated damages for Group 6B, using the formula in Subsection 108.08 of the 
Standard Specifications, is determined using the following parameters: 
 
  LD = R x C 
                                   T 
 
  Where:   LD = Internal Liquidated Damages for Group 6B per calendar day  
                                               (rounded to the nearest dollar). 
      C = Original contract amount for Group 6B (includes all work completed  
                                             and unfinished). 
      T = Original number of calendar days for Group 6B = 181 CD. 
      R = 0.12 for calendar day projects.   
 

* * * * * 
 



Addendum No. 2 
Project No. STR-75-2(1064) 
Page 4 
 
 On page 3 of Addendum No.1, the first paragraph of the provision titled SPECIAL 
PROSECUTION AND PROGRESS (Ordering Material) is amended to read: 
 
 The Contractor will be allowed to order required materials (reinforcing steel, structural 
steel, support beams/HP piling/high strength 1ò ʌ threaded bolts, etc.) upon award of the 
contract. 
 

* * * * * 
 

 On page 42 of the Special Provisions, in the provision titled TRAFFIC CONTROL 
MANAGEMENT, paragraph 1.c. is void and superseded by the following: 
 
 1.c. Traffic Control Management shall be used for the Group 6A work in 2008 from  
  August 25 , 2008, to January 3, 2009, the Group 6C work in 2008 from  
  August 25, 2008, to September 20, 2008, or as otherwise approved by the  
                        Engineer, and for the Groups 6 and 6B work in 2009 from March 30, 2009, to  
                        September 26, 2009, or as otherwise directed by the Engineer. 
 

* * * * * 
 

 On plan sheet 16 in the NOTES column under the item ñRequired Construction As 
Followsò, the following note is void: 
 
  ñConcrete Repair at Abutment, if necessaryò 
 

* * * * * 
 

 On plan sheet 30 in the QUANTITIES column, the quantity for the item ñBearing Device 
Replacementò is amended to read as follows: 
 
   Bearing Device Replacement  20 EACH 
 

* * * * * 
 

 The plans are amended to include Special Plan 5C, plan sheets 91 and 92, and Special 
Plan 6C, plan sheet 93, as depicted on the attached sheets. 
 

* * * * * 
 

 Upon execution of the contract, the plans will be revised to reflect these changes. 
 
 
                                                                          DEPARTMENT OF ROADS 
 
 

      Original Signed By Liz Wunderlich 
 
             For   Claude Oie 
           Construction Engineer 
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Issued:  July 22, 2008 

CO:210AD207 
 
NOTICE:  Only the contractors issued bidding proposals receive this addendum and 
responsibility for notifying any potential subcontractors or suppliers remains with the contractor. 
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