

STATE OF NEBRASKA
DEPARTMENT OF ROADS
ADDENDUM NO. 1
AND
ELECTRONIC BIDDING SYSTEM
AMENDMENT NO. 1
PROJECT NOS. EACSTPE-2235(3) & EACIM-STPAA-80-7(100)
CONTROL NOS. 41415B & 41667
CALL ORDER F19
GRAND ISLAND SOUTH AND I-80/SOUTH LOCUST STREET INTERCHANGE
LETTING DATE: APRIL 18, 2002

The Schedule of Items is amended as follows:

1. In Group 6A, the bid item "Shear Connectors" is no longer required for this project and has been removed as a bid item.
2. In Group 10, the fixed unit price for the bid item "Barricade, Type II" has been removed. The Contractor will now be required to supply a bid price for this item.

The EBS generated bid items sheet must show this correction or the bid will be considered void.

* * * * *

On page 45 of the Special Provisions, in the provision titled SPECIAL PROSECUTION AND PROGRESS (PHASING), the third paragraph in Section I., Project EACIM-STPAA-80-7(100) is void and superseded by the following:

The Contractor may close South Locust Street, from Sta. 598+40± to Sta. 612+79±, on September 3, 2002 until November 30, 2002, or as directed by the Engineer; however, the Contractor will be required to keep South Locust Street open to through traffic from December 1, 2002, or as directed by the Engineer, to April 20, 2003.

* * * * *

On page 50 of the Special Provisions, in the provision titled SPECIAL PROSECUTION AND PROGRESS (Holidays and UNL Home Football Game Days), the first sentence is amended to read:

The Contractor will be required to schedule his operations in a manner to have all I-80 traffic lanes open to traffic on the following holidays:

* * * * *

On page 55 of the Special Provisions, in the provision titled AGGREGATE FOUNDATION COURSE, the second sentence of paragraph 3. is void and superseded by the following:

Any increased depth of aggregate foundation course placed under 150 mm surfacing will not be measured for payment. Payment for such increased depth shall be considered as included within payment for "Aggregate Foundation Course-D 100 mm".

* * * * *

On page 90 of the Special Provisions, the provision titled ENGINEERING SERVICES & CONSTRUCTION STAKING AND SURVEYING is void and superseded by the following:

ENGINEERING SERVICES &
CONSTRUCTION STAKING AND SURVEYING

The NDOR will provide the Project Manager/Inspections Services for both projects in this proposal.

The NDOR will stake only the right-of-way for both projects; the Contractor shall be responsible for all other construction staking and surveying required for both projects. The Contractor is directed to bid the item "Construction Staking and Surveying" accordingly.

* * * * *

The Special Provisions are amended to include the following:

TEMPORARY TRAFFIC CONTROL DEVICES

The last sentence of paragraph 2.b.(i) of Subsection 422.04 in the Supplemental Specifications is void.

Paragraphs 3.b. and 3.c. of Subsection 422.05 are void and superseded by the following:

- b. Vertical panels shall be paid for at ½ the contract unit price for the item "Barricade, Type II".
- c. "42 inch (1070 mm) Reflectorized Cones", "Reflectorized Drums", and "Barricades Type II" shall be paid for at the contract unit price bid for the item "Barricade, Type II".

* * * * *

The Special Provisions are amended to include the following:

SHEAR CONNECTORS

Shear connectors are now to be installed according to OSHA Instruction, Directive No. CPL 2 – 1.34, dated March 22, 2002.

Section 708, Steel Structures, in the 2001 Supplemental Specifications to the Standard Specifications, is amended as follows:

1. Paragraph 24. of Subsection 708.03 is void.
2. Paragraph 3. of Subsection 708.04 is void.
3. Paragraphs 1. and 5. of Subsection 708.05 are void.

* * * * *

On plan sheet 132 of Project EACIM-STPAA-80-7(100), the dimension for the "Section Modulus" is amended to read:

$870 \times 10^3 \text{ mm}^3 / \text{m}$

* * * * *

Upon execution of the contract, the plans will be revised to reflect this change.

DEPARTMENT OF ROADS

Claude Oie
Construction Engineer

Issued: April 9, 2002

CO:KM:F19AD104

NOTICE: Only the contractors issued bidding proposals receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the contractor.