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 INFORMATIONAL PROPOSAL  (For information only, not to be used for bidding) 
 

                                NEBRASKA DEPARTMENT OF ROADS 
                                LETTING DATE : May 22, 2003 
 
 
 
  
           CALL ORDER: F10       CONTRACT ID: 7949 
 
           CONTROL NO./SEQ. NO.: 70949  /000 PROJECT  NO.: EACSTPD-EACBR-18-2(110) 
  
              TENTATIVE START DATE: 08/04/03     CONTRACT TIME:  105 WORKING DAYS 
 
           LOCATION: N-18, ORAFINO TO US-283 BRIDGES. 
           IN  COUNTY: FRONTIER     GOSPER 
                                                                         BIDDER 
 
              GROUP 1 GRADING 
              GROUP 2 AGGREGATES 
              GROUP 4 CULVERTS 
              GROUP 4A CONCRETE BOX CULVERT AT STA. 1602+08.61 
              GROUP 4B CONCRETE BOX CULVERT AT STA. 1887+09 
              GROUP 5 SEEDING 
              GROUP 6 BRIDGE AT STA 1268+27.00 
              GROUP 6A BRIDGE AT STA 1268+27.00 
              GROUP 6B BRIDGE AT STA. 1740+30 
              GROUP 6C BRIDGE AT STA. 1740+30 
              GROUP 6D BRIDGE AT STA. 1813+17 
              GROUP 6E BRIDGE AT STA. 1813+17 
              GROUP 7 GUARDRAIL 
              GROUP 10 GENERAL ITEMS 
 
 
 
 
 

 
THIS PROPOSAL CONTAINS A DBE GOAL OF  10.0 %. 

 
SEE SPECIAL PROVISIONS FOR GROUP TIES 

 
 

NOTES 
___________________________________________________________________ 
|THE TOTAL AMOUNT OF WORK WHICH WILL BE ACCEPTED IN THIS LETTING IS | 
| LIMITED TO $____________.                                         | 
|___________________________________________________________________| 
___________________________________________________________________ 
|THE NUMBER OF _________ CONTRACTS WHICH WILL BE ACCEPTED IN THIS   | 
|LETTING IS LIMITED TO ____.                                        | 
|___________________________________________________________________| 
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NOTICE TO ALL BIDDERS 
 
 To report bid rigging activities, call:  1-800-424-9071 
 
 The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” 
Monday through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of 
possible bid rigging, bidder collusion, or other fraudulent activities should use the “hotline” to 
report such activities. 
 
 The “hotline” is part of the DOT’s continuing effort to identify and investigate highway 
construction contract fraud and abuse and is operated under the direction of the DOT Inspector 
General.  All information will be treated confidentially and caller anonymity will be respected. 
 
 

LETTING QUESTIONS 
 

 Prior to the letting, any questions pertaining to the Special Provisions or the plans for this 
project should be directed to Construction Division personnel at (402) 479-4568 or 
(402) 479-4529. 
 
 



Project No. EACSTPD-EACBR-18-2(110) 

-3- 



Project No. EACSTPD-EACBR-18-2(110) 

-4- 



Project No. EACSTPD-EACBR-18-2(110) 

-5- 



Project No. EACSTPD-EACBR-18-2(110) 

-6- 



Project No. EACSTPD-EACBR-18-2(110) 

-7- 



Project No. EACSTPD-EACBR-18-2(110) 

-8- 



Project No. EACSTPD-EACBR-18-2(110) 

-9- 



Project No. EACSTPD-EACBR-18-2(110) 

-10- 



Project No. EACSTPD-EACBR-18-2(110) 

-11- 



Project No. EACSTPD-EACBR-18-2(110) 

-12- 



Project No. EACSTPD-EACBR-18-2(110) 

-13- 



Project No. EACSTPD-EACBR-18-2(110) 

-14- 



Project No. EACSTPD-EACBR-18-2(110) 

-15- 



Project No. EACSTPD-EACBR-18-2(110) 

-16- 



Project No. EACSTPD-EACBR-18-2(110) 

-17- 

 



Project No. EACSTPD-EACBR-18-2(110) 

-18- 

GENERAL DECISION NE020002 03/01/02 NE2 
 General Decision Number NE020002 
 
 Superseded General Decision No. NE010002 
 
 State: Nebraska 
 
 Construction Type: 
 HEAVY 
 HIGHWAY 
 
 County(ies): 
 ADAMS              FURNAS              NANCE 
 ANTELOPE           GAGE                NEMAHA 
 ARTHUR             GARDEN              NUCKOLLS 
 BANNER             GARFIELD            OTOE 
 BLAINE             GOSPER              PAWNEE 
 BOONE              GRANT               PERKINS 
 BOX BUTTE          GREELEY             PHELPS 
 BOYD               HALL                PIERCE 
 BROWN              HAMILTON            PLATTE 
 BUFFALO            HARLAN              POLK 
 BURT               HAYES               RED WILLOW 
 BUTLER             HITCHCOCK           RICHARDSON 
 CEDAR              HOLT                ROCK 
 CHASE              HOOKER              SALINE 
 CHERRY             HOWARD              SAUNDERS 
 CHEYENNE           JEFFERSON           SCOTTS BLUFF 
 CLAY               JOHNSON             SEWARD 
 COLFAX             KEARNEY             SHERIDAN 
 CUMING             KEITH               SHERMAN 
 CUSTER             KEYA PAHA           SIOUX 
 DAKOTA             KIMBALL             STANTON 
 DAWES              KNOX                THAYER 
 DAWSON             LANCASTER           THOMAS 
 DEUEL              LINCOLN             THURSTON 
 DIXON              LOGAN               VALLEY 
 DODGE              LOUP                WAYNE 
 DUNDY              MADISON             WEBSTER 
 FILLMORE           MCPHERSON           WHEELER 
 FRANKLIN           MERRICK             YORK 
 FRONTIER           MORRILL 
 
 HEAVY CONSTRUCTION PROJECTS (does not include water well 
 drilling); HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, 
 building structures in rest area projects, and railroad 
 construction; bascule, suspension & spandrel arch bridges; 
 bridges designed for commercial navigation; bridges involving 
 marine construction; other major bridges) 
 
 SAUNDERS COUNTY (WEST OF HWY. #109 EXTENDED NORTH AND SOUTH TO 
THE COUNTY LINE) 
 
 Modification Number     Publication Date 
             0             03/01/2002 
 
COUNTY(ies): 
ADAMS              FURNAS              NANCE 
ANTELOPE           GAGE                NEMAHA 



Project No. EACSTPD-EACBR-18-2(110) 

-19- 

ARTHUR             GARDEN              NUCKOLLS 
BANNER             GARFIELD            OTOE 
BLAINE             GOSPER              PAWNEE 
BOONE              GRANT               PERKINS 
BOX BUTTE          GREELEY             PHELPS 
BOYD               HALL                PIERCE 
BROWN              HAMILTON            PLATTE 
BUFFALO            HARLAN              POLK 
BURT               HAYES               RED WILLOW 
BUTLER             HITCHCOCK           RICHARDSON 
CEDAR              HOLT                ROCK 
CHASE              HOOKER              SALINE 
CHERRY             HOWARD              SAUNDERS 
CHEYENNE           JEFFERSON           SCOTTS BLUFF 
CLAY               JOHNSON             SEWARD 
COLFAX             KEARNEY             SHERIDAN 
CUMING             KEITH               SHERMAN 
CUSTER             KEYA PAHA           SIOUX 
DAKOTA             KIMBALL             STANTON 
DAWES              KNOX                THAYER 
DAWSON             LANCASTER           THOMAS 
DEUEL              LINCOLN             THURSTON 
DIXON              LOGAN               VALLEY 
DODGE              LOUP                WAYNE 
DUNDY              MADISON             WEBSTER 
FILLMORE           MCPHERSON           WHEELER 
FRANKLIN           MERRICK             YORK 
FRONTIER           MORRILL 
 
 SUNE2002E  06/16/1999 
                                     Rates           Fringes 
CARPENTER                             13.30 
CEMENT FINISHER                       12.50 
ELECTRICIAN                           11.90 
FLAGGER                                7.60 
FORM SETTER                           10.80 
LABORER                                8.30 
MANHOLE BUILDER                       10.20 
MECHANIC                              12.95 
PAINTER                                8.35 
PILE DRIVER LEADPERSON                 8.35 
POWER EQUIPMENT OPERATORS: 
  Asphalt distributor                  9.65 
  Asphalt paving machine              12.35 
  Asphalt paving machine (screed)     10.45 
  Asphalt roller, self-propelled      11.20 
  Backhoe excavator (track type)      12.55 
 
  Concrete finishing machine or slip 
 form paver                        12.80 
  Concrete saw operator               11.20 
  Concrete cure machine                9.20 
  Concrete texture machine             9.20 
  Bulldozer or push tractors: 
 Less than 115 drawbar h.p.        11.60 
 115 drawbar h.p. and over         12.80 
  Material stockpiler                 10.20 
  Motor grader (finisher)             13.15 
  Motor grader (rough)                10.90 
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  Power broom operator                 9.15 
  Roller or compactor, earthwork, 
 self-propelled                    10.05 
  Scraper                             12.40 
  Traveling plant stabilization       11.60 
  Water tankers: 
 Under 6000 gallons                 9.65 
 6000 gallons and over             11.20 
  All purpose spreader                 9.50 
  Clamshell, dragline, crane, 
 pile driver/shovel                13.60 
  Dredge pump                          9.50 
  Front end loaders: 
 4 cu. yds. or less                11.40 
 Over 4 cu. yds.                   12.10 
  Hydrohammer                          9.60 
  Loader/backhoe (rubber-tired)        9.85 
  Power grader machine (trimmer & 
 profiler)                         12.80 
  Skid steer loader                    9.50 
  Tractor (farm type)                  9.50 
  Trenching machine                    9.85 
  Stationary plant (base or stabili- 
 zation)                           11.75 
  Stationary plant (asphalt or 
 concrete)                         12.75 
  Crusher (including those with 
 integral screening plant)         11.75 
TRUCK DRIVERS: 
  Single axle                          8.40 
  Tandem axle                          9.65 
  Semi-trailer or lowboy              10.85 
  Transit mix                          9.65 
WELDER                                12.25 
---------------------------------------------------------------- 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29 CFR 5.5(a)(1)(v)). 
---------------------------------------------------------------- 
In the listing above, the "SU" designation means that rates 
listed under that identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
 
indicate unions whose rates have been determined to be 
prevailing. 
 
      WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter?  This can 
 be: 
 
* an existing published wage determination 
* a survey underlying a wage determination 
* a Wage and Hour Division letter setting forth a 
  position on a wage determination matter 
* a conformance (additional classification and rate) 
  ruling 
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On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program.  If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the Branch 
of Construction Wage Determinations.  Write to: 
 
     Branch of Construction Wage Determinations 
     Wage and Hour Division 
     U. S. Department of Labor 
     200 Constitution Avenue, N. W. 
     Washington, D. C.  20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
          Wage and Hour Administrator 
          U.S. Department of Labor 
          200 Constitution Avenue, N. W. 
          Washington, D. C.  20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage payment 
data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative Review 
Board (formerly the Wage Appeals Board). Write to: 
 
          Administrative Review Board 
          U. S. Department of Labor 
          200 Constitution Avenue, N. W. 
          Washington, D. C.  20210 
 
4.) All decisions by the Administrative Review Board are final. 
            END OF GENERAL DECISION 
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SPECIAL PROVISIONS 
FOR 

FEDERAL AID 
PROJECT NO. EACSTPD-EACBR-18-2(110) 

 
GENERAL CONDITIONS 

 
 Sealed bids for the work contemplated in this proposal form will be received at the office 
of the Nebraska Department of Roads in Room 104 of the Central Office Building at 
1500 Highway 2 at Lincoln, Nebraska, on May 22, 2003, until 1:30 P.M.   
 
 Bids submitted by mail should be addressed to the Nebraska Department of Roads, 
c/o Contract Lettings Section, P.O. Box 94759, Lincoln, NE 68509-4759. 
 
 The 1997 English Edition of the Standard Specifications for Highway Construction, 
including all amendments and additions thereto effective at the date of the contract, are made a 
part of these Special Provisions, through reference. 
 
 The Supplemental Specifications to the 1997 English Edition of the Standard 
Specifications for Highway Construction dated July 12, 2001, including all amendments and 
additions thereto effective at the date of the contract, are made part of these Special Provisions, 
through reference. 
 
 The Required Contract Provisions, Form FHWA 1273, (Rev. 4-93), and the Notice of 
Requirement for Affirmative Action to Ensure Equal Employment Opportunity and Standard 
Federal Equal Employment Opportunity Construction Contract Specifications dated 
November 3, 1980, are attached to and are a part of this proposal form.  The Standard Labor 
Classifications and Descriptions for Highway Construction dated September 1, 1996, are made 
a part of these special provisions, through reference. 
 
 The General Wage Decision issued under the Davis-Bacon and Related Acts is attached 
to and is a part of this proposal form. 
 
 The attention of bidders is directed to the Required Contract Provisions covering 
subletting or assigning the contract.   
 
 GROUPS 1, 2, 4, 4A, 4B, 5, 6 OR 6A, 6B OR 6C, 6D OR 6E, 7 AND 10 ARE TIED 
TOGETHER AND BIDDING PROPOSAL FORMS FOR THIS WORK WILL BE ISSUED AND A 
CONTRACT AWARDED TO A CONTRACTOR WHO IS QUALIFIED FOR GRADING OR 
BRIDGES. 
 
 GROUP 6A IS AN ALTERNATE FOR GROUP 6. 
 
 GROUP 6C IS AN ALTERNATE FOR GROUP 6B. 
 
 GROUP 6E IS AN ALTERNATE FOR GROUP 6D. 
 
 BIDDERS ARE TO SUBMIT THEIR LOWEST BID ONLY. 
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DISADVANTAGED BUSINESS ENTERPRISES 
(S1-8-0801) 

 
A. Policy 
 
 The Contractor agrees to ensure that disadvantaged business enterprises as defined in 
49 CFR Part 26 shall have a “level playing field” and equal opportunity to participate in the 
performance of contracts financed in whole or in part with Federal funds under this contract.  
Consequently, the disadvantaged business requirements of 49 CFR Part 26 are hereby made a 
part of and incorporated by this reference into this contract. 
 
B. Disadvantaged Business Enterprises Obligation 
 
 The Contractor agrees to ensure that disadvantaged business enterprises as defined in 
49 CFR Part 26 have a “level playing field” and equal opportunity to participate in the 
performance of contracts and subcontracts financed in whole or in part with Federal funds 
provided under this agreement.  In this regard, the Contractor shall take all necessary and 
reasonable steps in accordance with 49 CFR Part 26 to ensure that disadvantaged business 
enterprises have a “level playing field” and equal opportunity to compete for and perform 
contracts.  The Contractor shall not discriminate on the basis of race, color, national origin, or 
sex in the award and performance of FHWA assisted contracts. 
 
 Failure of the Contractor to carry out the requirements set forth above shall constitute 
breach of contract and, after the notification of the FHWA, may result in termination of the 
agreement or contract by the State or such remedy as the State deems appropriate. 
 
 

USE OF DISADVANTAGED BUSINESS ENTERPRISES 
(S1-9-0801) 

 
I.  INTRODUCTION:  The specific requirements of the use of Disadvantaged Business 
Enterprises, hereinafter referred to as DBEs, are set forth in these Required Contract Provisions 
and are imposed pursuant to 49 CFR Part 26.   
 
A. Definitions: 
 

1. Whenever “NDR” is used within these special provisions it shall refer to the 
Nebraska Department of Roads. 

 
2. For the purpose of these special provisions, the following definitions will apply: 

 
a. Disadvantaged Business Enterprise (DBE) means a for profit small 

business concern, as defined pursuant to Section 3 of the Small Business 
Act and Small Business Administration regulations implementing it, which 
is independently owned and controlled by one or more socially and 
economically disadvantaged individuals. 

 
b. Owned and controlled means a business: 
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(1) Which is at least 51 percent (51%) owned by one or more socially 

and economically disadvantaged individuals or women, or, in the 
case of a public owned business, such individuals must own at 
least 51 percent (51%) of each class of voting stock and 
51 percent of the aggregate of all stock outstanding. 

 
(2) Whose management and daily business operations are controlled 

by one or more of the socially and economically disadvantaged 
owners. 

 
c. Socially and economically disadvantaged individual means a person who 

is a citizen (or lawful permanent resident) of the United States, and who 
is: 

 
(1) “African American,” which includes persons having origins in any 

of the Black racial groups of Africa; 
 

(2) “Hispanic American,” which includes persons of Mexican, Puerto 
Rican, Cuban, Dominican, Central or South American, or other 
Spanish or Portuguese culture or origin, regardless of race; 

 
(3) “Native American,” which includes persons who are American 

Indians, Eskimos, Aleuts, or Native Hawaiians; 
 

(4) “Asian-Pacific American,” which includes persons whose origins 
are from Japan, China, Taiwan, Korea, Burma (Myanmar), 
Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, 
Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust 
Territories of the Pacific Islands (Republic of Palau), the 
Commonwealth of the Northern Marianas Islands, Macao, Fiji, 
Tonga, Kirbati, Juvalu, Nauru, Federated States of Micronesia, or 
Hong Kong; 

 
(5) “Subcontinent Asian American,” which includes persons whose 

origins are from India, Pakistan, Bangladesh, Bhutan, the 
Maldives Islands, Nepal or Sri Lanka; 

 
(6) A Woman; 

 
(7) Any additional groups whose members are designated as socially 

and economically disadvantaged by the SBA, at such time as the 
SBA designation becomes effective. 

 
II.  DBE CONTRACT GOALS: 
 
A. DBE goals are set by the NDR for specific contracts.  The specific DBE contract goals 

are stated on the Required DBE Participation Form included in the proposal.  The 
Contractor must meet or exceed the goal or demonstrate good faith efforts to meet the 
goal.  Requirements for submission of DBE good faith effort information are contained in 
Section IV of these special provisions. 
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B. A current list of certified DBE Contractors will be posted on the NDR website 
(www.dor.s tate.ne.us).  Only the DBE firms whose names appear on the list will be 
considered in meeting the contract goal for this project.  The DBE firms will be 
considered only for the items of work listed under the heading, “Nature of Business”.  
DBE firms may request to have additional items of work added to their “Nature of 
Business”; however, no items of work will be added after 5:00 p.m., ten (10) calendar  
days preceding the letting. 

 
C. Contractors shall, as a minimum, seek DBE subcontractors in the same geographic area 

in which they seek subcontractors generally for a given solicitation.  If the contractor 
cannot meet the DBE goals using DBEs from the normal area, the contractor will expand 
its search to a reasonably greater geographic area. 

 
D. Contractors are required to make good faith efforts to replace a DBE subcontractor that 

is unable to perform with another DBE.  In order to ensure compliance with this 
requirement, any substitution of DBE subcontractors after execution of the contract must 
be approved by the NDR.   

 
E. Contractors are also encouraged to use the services of banks owned and controlled by 

minorities and women; however, this will not be counted toward the contract DBE goal. 
 
III.  MEETING DBE CONTRACT GOAL CRITERIA:  The award of the contract will be made 
upon  satisfaction of the requirements of these special provisions.  The apparent low bidder 
must either meet or exceed the DBE goals for the contract or satisfy the NDR that good faith 
efforts were made to meet the goals.   
 
A. REQUIRED DBE PARTICIPATION INFORMATION:  All bidders are required to submit 

to the NDR the "Required DBE Participation Form" with their bid proposal on the form 
provided in this proposal.   

 
B. THE REQUIRED DBE PARTICIPATION FORM SHALL INCLUDE: 
 

1. The names and addresses of the DBE subcontractors that will actually participate 
in meeting the contract goal. 

 
2. A complete description (by item number or group, etc.) of the work each named 

DBE subcontractor will perform. 
 
3. The dollar amount of participation by each named DBE subcontractor. 
 
4. Written and signed documentation from the bidder of commitment to use a DBE 

subcontractor whose participation it submits to meet a contract goal. 
 
5. The apparent low bidder must submit written and signed confirmation from each 

DBE that it is participating in the contract as provided in the prime contractor’s 
commitment, BY 5:00 P.M. ON THE FIRST WEDNESDAY FOLLOWING THE 
LETTING.  IF THE WEDNESDAY FALLS ON A STATE HOLIDAY, THE TIME 
WILL BE EXTENDED UNTIL 10:00 A.M. ON THE NEXT OFFICIAL WORKING 
DAY OF THE NEBRASKA DEPARTMENT OF ROADS. 

 
6. If the contract goal is not met, evidence of good faith efforts. 
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C. THE PROPOSAL WILL NOT BE READ IF THE "REQUIRED DBE PARTICIPATION 
FORM" IS NOT INCLUDED.   
 
IF NO DBE PARTICIPATION IS INTENDED, THE FORM MUST INDICATE THAT 
GOOD FAITH EFFORT DOCUMENTATION WILL BE SUBMITTED.  A BLANK FORM 
THAT IS SIGNED WILL BE INTERPRETED AS MEANING NO DBE PARTICIPATION 
IS INTENDED AND WILL BE READ. 
 
LISTING OPTIONS AND/OR ALTERNATES FOR DBE SUBCONTRACTORS AND/OR 
ITEMS OR GROUPS OF WORK TO BE PERFORMED IS NOT ALLOWED, AND WILL 
CAUSE THIS BID TO BE DECLARED NON-RESPONSIVE. 
 
REQUIRED DBE INFORMATION SHALL NOT BE SUBJECT TO REVISION AFTER 
BIDS ARE OPENED. 

 
D. The information submitted on the DBE Participation Form will be verified by the NDR.  

Errors in addition will be treated in accordance with current NDR specifications and 
procedures. 

 
E. If the use of non-certified firms or the use of DBE firms not certified for the type of work 

indicated results in under achievement of the goal, the bid will be declared non-
responsive. 

 
F. If, at any time prior to execution of the contract, previously undetected errors result in 

under-achievement of the goal, the low bidder, along with the other bidders on the 
project, will be given 5 days from receipt of notification by the NDR to submit good faith 
information as outlined in Section IV of these specifications. 

 
G. REQUIRED BIDDERS LIST INFORMATION:  All bidders must provide to the NDR the 

identity of all firms who bid or quote subcontracts on DOT-assisted projects, including 
both DBEs and non-DBEs.  This information must be provided with the bid proposal on a 
form provided to the contractors by the NDR Contracts Office.   

 
IV.  GOOD FAITH DETERMINATION:  It is the low bidder's responsibility to meet the DBE 
contract goals or to provide sufficient information to enable the NDR to determine that, prior to 
bidding, the low bidder actually made good faith efforts to meet such goals. 
 
A. The NDR will, in the "Apparent Low Bidder" listing (available 24 hours after bid opening) 

identify all projects which contain a DBE goal.  The listing will indicate the apparent low 
bidder's status in attaining the goal, i.e. "Contractor Meets DBE Goal," or "Contractor 
Requires Good Faith Determination."  

 

B. If the low bidder's “Required DBE Participation Form” submitted with the bid indicates 
the DBE contract goal will be met, and the NDR concurs, the contract will proceed 
toward award and the low bidder need not submit any further DBE information prior to 
award. 

 
C. Good Faith Information Submittal:  If the contract DBE goals have not been met, the 

"Apparent Low Bidders" listing will reflect that the apparent low bidder is required to 
submit good faith effort information.  Complete and accurate documented information to 
support a good faith efforts determination MUST BE SUBMITTED BY 5:00 P.M. ON THE 
FIRST WEDNESDAY FOLLOWING THE LETTING.  IF THE WEDNESDAY FALLS ON 
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A STATE HOLIDAY, THE TIME WILL BE EXTENDED UNTIL 10:00 A.M. ON THE 
NEXT OFFICIAL WORKING DAY OF THE NEBRASKA DEPARTMENT OF ROADS. 

 
D. Any other bidder on the contract who requires a good faith effort submittal must also 

follow the time frames set forth in "C" above if they wish to be considered for award of 
the contract.  Any bidder who does not meet the submittal deadlines, WILL BE NOT BE 
ELIGIBLE FOR AWARD OF THE CONTRACT.  (The only exception is a case where the 
apparent low bidder who met the goal initially is declared ineligible for the award for 
reasons other than DBE goal attainment.)  If this results in a new apparent low bidder 
who did not initially meet the goal, ALL other bidders on the contract indicating good faith 
effort will be notified, and given 5 days after receipt, to submit complete information to 
support their good faith efforts.  Bidders are cautioned by the NDR to retain 
documentation of their good faith efforts until an award is made, or all bids are rejected. 

 
E. The NDR will review all information submitted to determine whether the apparent low 

bidder actually made good faith efforts to meet the contract goal.  The decision as to 
whether the good faith efforts are acceptable will be made jointly by a committee 
comprised of the NDR’ Highway Civil Rights Coordinator, the Contracts Letting Manager, 
and the Legal Counsel. 

 
 A NDR determination that the low bidder's information failed to show acceptable good 

faith efforts shall be cause for declaring the low bid non-responsive.  In making a 
determination, information submitted by other bidders will be considered.  If the low bid 
is declared non-responsive, the above procedure will be applied to the next lowest bid, 
and other higher bids if necessary, until a bid is found that meets the goal, or establishes 
that good faith efforts were made to meet it.  NDR reserves the right to reject all bids and 
readvertise the contract if none of the bids result in a satisfactory level of DBE 
participation at a reasonable price. 

 
F. Establishing Good Faith Efforts:  To demonstrate good faith efforts to meet the DBE 

contract goals, documentation shall be maintained and submitted to the NDR as set forth 
above.  Such documentation may include any or all of the following: (This list is not 
intended to be a mandatory checklist, nor is it intended to be exclusive or exhaustive. 
Other factors or types of efforts may be relevant in appropriate cases.) 

 
1. Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all Certified DBE firms 
that have the capability to perform the work of the contract.  The bidder must 
solicit this interest within sufficient time to allow the DBE firms to respond to the 
solicitation.  The bidder must determine with certainty if the DBE firms are 
interested, by taking steps to follow up initial solicitations. 

 
2. Selecting portions of the work to be performed by DBE firms in order to increase 

the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the prime contractor might otherwise 
prefer to perform work items with its own workforce. 

  
3. Providing interested DBE firms with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them 
in responding to a solicitation. 
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4. (1) Negotiating in good faith with interested DBE firms.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers, and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation should include the names, 
addresses, and telephone numbers of DBE firms that were considered; a 
description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional 
agreements could not be reached for DBE firms to perform the work. 
 
(2) A bidder using good business judgement would consider a number of factors 
in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE firms, is not in itself sufficient reason for a bidder’s failure to meet the 
contract DBE goal, as long as such costs are reasonable.  Also, the ability or 
desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Prime contractors are not, however, required to accept higher quotes 
from DBE firms if the price difference is excessive or unreasonable. 

 
5. Not rejecting DBE firms as being unqualified without sound reasons based on a 

thorough investigation of their capabilities.  The contractor’s standing within its 
industry, membership in specific groups, organizations, or associations and 
political or social affiliations (for example union vs. non-union employee status) 
are not legitimate causes for the rejection, or non-solicitation of bids in the 
contractor’s efforts to meet the project DBE goal. 

 
6. Making efforts to assist interested DBE firms in obtaining bonding, lines of credit, 

or insurance as required by the recipient or contractor.   
 

7. Making efforts to assist interested DBE firms in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

8. Effectively using the services of available minority/women community 
organizations; minority/women contractors’ groups; local, state, and Federal 
minority/women business assistance offices; and other organizations as allowed 
on a case-by-case basis to provide assistance in the recruitment and placement 
of DBEs. 

 
G. If the NDR's preliminary finding is that the bidder did not demonstrate a satisfactory effort 

to meet the contract goal, the bidder may appeal the decision by submitting a written 
request for reconsideration within three (3) days of the decision.  The bidder may then 
present information either in a written narrative supporting its good faith effort submittal, 
or may appear in person.  Any new information not included in the original submittal will 
not be used in the final determination.  The appeal will be heard by a Hearing Officer 
appointed by the NDR’ Director.  The Hearing Officer will be an individual who is 
knowledgeable about the DBE Program and its good faith efforts provision, but who had 
no part in the initial decision.  

 
The Hearing Officer will hear the appeal within five (5) days of receipt of the written 
request, and will issue a written decision within three (3) days after the appeal.  The 
reconsideration process is administratively final and has no further appeal. 
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V.  COMMERCIALLY USEFUL FUNCTION: 
 
A. A contractor may count toward its DBE goals only expenditures to DBE firms that 

perform a commercially useful function in the work of a contract.  A DBE firm is 
considered to perform a commercially useful function when it is responsible for the 
execution of a distinct element of the work of a contract, and carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  
The DBE firm must also be responsible for materials and supplies used on the contract, 
for negotiating price, determining quality and quantity, ordering the material, installing 
(where applicable), and paying for the material. 

 
Guidelines: 
 

1. As a general rule, it is expected that workers on a DBE subcontract shall be 
regular employees of the DBE subcontractor, and shall be listed on the 
subcontractor's payroll.  A regular employee is a person who would normally be 
working for the DBE firm on any other subcontract with any other prime 
contractor, and whose immediate past employment has not been with the prime 
contractor on the present project, or with the renter-lessor of equipment being 
used on the present project. 

 
2. On DBE subcontracts, the DBE must perform or exercise responsibility for at 

least 30 percent of the total cost of its contract with its own work force, or the 
DBE will not be considered to be performing a commercially useful function.  (If a 
DBE subcontracts part of its work to another firm, the value of the subcontracted 
work may be counted toward DBE goals only if the DBE's subcontractor is itself a 
DBE.  Work that a DBE subcontracts to a non-DBE firm does not count toward 
DBE goals.)   
 
Operators of leased specialized equipment are included under this provision.  In 
any  case, all employees shall be listed on the DBE firm’s payroll and paid by that 
firm.   
 

3. In addition, a DBE subcontractor shall be required to designate a project 
superintendent/foreman who is a regular employee of the subcontractor, and who 
shall be active in the day-to-day management of the project.  

 
4. DBE subcontractors who purchase supplies and materials from the prime 

contractor, which are to be incorporated into the project WILL NOT count toward 
the established DBE contract goals.   

 
5. TWO PARTY CHECKS:  The NDR does not prohibit the practice of a DBE firm 

and a prime contractor using two party checks, so long as the prime contractor 
acts solely as a guarantor, and the funds do not come from the prime contractor.  
Two party checks cannot be used unless formal written requests to do so from 
the DBE firm and the prime contractor are delivered to the NDR Disadvantaged 
Business Enterprise Office and the NDR DBE Office gives its written approval to 
do so.  The NDR will closely monitor the use of two party checks to avoid abuse 
of this practice.   
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VI.  PROHIBITED PRACTICES: 
 
A. An area of special concern is exclusive arrangements between the prime contractor and 

DBE subcontractors.  The DBE subcontractors must be willing to contract with more than 
one prime contractor.   

 
B. Any subcontracting arrangement which artificially inflates DBE participation is not 

acceptable.  Of utmost concern are the interjection of DBE middlemen or passive 
conduits and arrangements in which a DBE subcontractor is acting essentially as a 
broker.   

 
VII.  ADMINISTRATION OF THE DBE PROGRAM: 
 
A. The Nebraska Department of Roads intends to achieve its annual overall DBE 

participation goal with a “narrowly tailored” DBE Program that meets the “strict scrutiny” 
requirements as defined by case law.  The NDR will adhere to all of the rules and 
regulations of the DOT’s DBE Program Regulations as contained in CFR 49 part 26. 

 
 It is the intention of the NDR that DBE subcontractors be independent companies, and 

function in the same capacity as majority contractors.  It is not the intention of the NDR 
to be involved with "in name only" DBE subcontractors who are not providing a 
commercially useful function to the highway industry.  The following will be used in 
administering the DBE Program. 

 
Situation #1: 

 
Prime Contractor “A” subcontracts to a DBE subcontractor, who performs the work with 
its own workforce (the employees work on a full-time basis for the DBE firm, or were 
hired from a union hall, employment service, or other hiring sources by the DBE firm, 
and are supervised by a full-time employee of the DBE), and uses its own equipment, or 
equipment rented or leased from an equipment dealer.  Prime Contractor “A” is not 
involved in the DBE firm’s operation, other than coordinating when the work is to be 
performed, and/or other normal industry practices of contracts between a prime 
contractor and a subcontractor.  
 
THIS IS THE IDEAL SITUATION, IS TOTALLY ACCEPTABLE, AND IS WITHIN THE 
INTENT OF THE DBE PROGRAM.  
 
Situation #2: 

 
Prime Contractor “A” subcontracts to a DBE firm, that performs the work with its own 
workforce, (the employees work on a full-time basis for the DBE firm, or were hired from 
a union hall, employment service, or other sources by the DBE firm for the project, and 
are supervised by a full-time employee of the DBE).  The DBE firm uses equipment 
owned by a majority contractor, (either Prime Contractor “A”, or some other majority 
contractor), on a long-term rent or lease arrangement at rates consistent with normal 
industry standards, and not leased on an “as equipment is needed” basis.  This situation 
would be no different than the DBE firm leasing or renting equipment from a commercial 
equipment supplier.  Many majority contractors lease equipment, and the action is 
standard industry practice.  THIS IS TOTALLY ACCEPTABLE, AND IS WITHIN THE 
INTENT OF THE DBE PROGRAM. 
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Situation #3: 
 

A DBE firm is a subcontractor to Prime Contractor "A", on a NDR’ project.  When it is 
time for the subcontract work to be performed, the work is actually performed using 
Prime Contractor "A's" equipment, work force, and supervisory personnel.  The DBE firm 
then makes a certified payroll using the names of Prime Contractor "A's" employees.  
Basically, the subcontract work was performed by Prime Contractor “A”.  While the NDR 
cannot tell the DBE subcontractor who to hire, or where to obtain equipment, we find this 
to be a very close association with the prime contractor, and the DBE’s owner is not 
considered to be in control of the DBE firm, or the project in question.  This situation 
described is not considered to be a commercially useful function, and may be subject to 
any of the administrative actions as cited in Section VIII, C. below. 

 
 Note:  If a DBE subcontractor is performing work on a project with his own equipment, 

workforce and supervisory personnel, and an equipment failure or unusual circumstance 
occurs, and the prime contractor rents or loans equipment and/or employees on a short-
term basis to the DBE, the NDR could find this acceptable as long as this only occurs 
occasionally and is kept to an absolute minimum. 

 
Situation #4: 

 
A DBE firm is a subcontractor to Prime Contractor "A" on a NDR project.  When it is time 
for the subcontract work to be performed, the work is actually done using the workforce, 
equipment, and supervisory personnel of a majority contractor, Contractor “B”.  The DBE 
firm makes a certified payroll showing Contractor "B's" employees.  While the NDR 
cannot tell the DBE subcontractor who to hire, or where to obtain equipment, this 
condition is not considered to be within the intent of the DBE Program.  In reality, 
majority Contractor "B" is the one that performed the work.  The NDR does not consider 
this to be a commercially useful function, as Prime Contractor "A" is actually 
subcontracting to majority Contractor "B", in an unapproved status, rather than the DBE 
firm.  This situation described is not considered to be a commercially useful function, and 
may be subject to any of the administrative actions as cited in Section VIII, C. below. 

 
Situation #5: 

 
Prime Contractor "A" is buying supplies from a DBE supplier or contractor to fulfill the 
DBE goal.  This is only acceptable if the DBE firm is a true supplier.  The mere fact that 
the DBE firm purchases the material from another supplier, then adds some cost and 
sells the material to a prime contractor, does not constitute the DBE as being a supplier.  
A supplier must have an inventory and be generally recognized as a material supplier.  
This situation described may be subject to any of the administrative actions as cited in 
Section VIII, C. below. 
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Situation #6: 
 

A DBE firm is a subcontractor to Prime Contractor “A”.  When it is time for the 
subcontract work to be performed, the DBE firm brings in its workforce to do the work, 
and uses equipment already at the site that belongs to Prime Contractor "A".  The DBE 
subcontractor says it is leasing the equipment from Prime Contractor "A".  The NDR will 
closely review this arrangement.  This situation resembles a "specific equipment lease" 
where the equipment is made available on a convenience basis to the DBE firm.  The 
test is whether or not the DBE firm can use the equipment at the DBE's convenience, 
and not be tied to the availability of the equipment by Prime Contractor “A”.  If the 
equipment lease arrangement indicates the DBE firm has total control of the equipment, 
but in fact Prime Contractor "A" controls the equipment, the NDR would question the 
relationship to determine whether or not a commercially useful function had been 
provided.  This situation described may be subject to any of the administrative actions 
cited in Section VIII, C. below. 

 
 
The above situations are very broad and general.  While it is known that many different 
situations may arise, these are basic guidelines used to administer the DBE Program. 
 
The NDR is more than willing to discuss particular situations with either DBE firms or 
prime contractors prior to a letting in the hope of developing DBE firms. 

 
 
VIII.  INVESTIGATORY POWERS, ADMINISTRATIVE PROCEDURES FOR ENFORCEMENT 
     AND PENALTIES 
 
A. INVESTIGATORY POWERS: 
 

1. The NDR specifically reserves the right and power to investigate, monitor and/or 
review all actions taken, statements made, documents submitted, by any 
contractor, subcontractor or DBE firm under the terms of these provisions. 

 
B. ADMINISTRATIVE PROCEDURES FOR ENFORCEMENT: 

 
Whenever the NDR believes a contractor, subcontractor or DBE firm may not be 
operating in compliance with the terms of these provisions, the NDR will conduct an 
investigation.  If the NDR finds any person or entity not in compliance with these 
provisions, the NDR will notify such person or entity in writing as to the specific instances 
or matters found to be in non-compliance.  At the option of the NDR, the person or entity 
shall then be allowed a reasonable time to correct any deficiencies noted, and to come 
into compliance.  In the event that the person or entity cannot, thereafter, come into 
compliance, or fails or refuses to do so, then the NDR may impose one or more of the 
penalties hereafter provided for.  It is specifically provided by the NDR that any person or 
entity will be found to be out of compliance with these provisions if an investigation 
reveals any violation or act of such serious or compelling nature that the violation or act 
indicates a serious lack of business integrity or honesty. 
 

C. PENALTIES: 
 
 1. In the event the NDR finds any contractor, subcontractor, or DBE firm, to be out 

of compliance with these provisions, the NDR may impose one or more of the 
following sanctions: 
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a. Termination of the contract. 
 
b. The DBE firm may be decertified and/or suspended from participating in 

the NDR’ DBE Program. 
 
c. The prime contractor may not be able to count the work performed toward 

his project DBE goal, and if possible to do so, may need to subcontract 
other work on the project to DBE subcontractors to achieve the goal. 

 
d. The contract items involved may be considered for a monetary reduction 

equal to the amount of work not done by the DBE subcontractor. 
 
e. The prime contractor may be suspended and/or debarred. 
 
f. If at any time during the life of the contract, it is determined that the 

contractor is out of compliance with these provisions, the NDR may 
withhold payment of progress payments. 

 
g. If at the completion of the project, the contractor is determined to be out 

of compliance, the NDR may sustain damages, the exact extent of which 
would be difficult or impossible to ascertain and, therefore, in order to 
liquidate such damages, the monetary difference between the amount 
stated by the contractor and the amount actually paid to the DBEs will be 
deducted from the contractor's payment as liquidated damages.  These 
damages would be in addition to any liquidated damages assessed in 
accordance with Subsection 108.08 of the Standard Specifications. 

 
h. Referral to the Attorney General for possible prosecution for fraud. 
 
i. Other action as appropriate, within the discretion of the NDR. 

 
 

DISADVANTAGED BUSINESS ENTERPRISE (DBE) GOAL 
(S1-9-0801) 

 
 ALL BIDDERS SHALL SUBMIT WRITTEN ASSURANCE THAT THE MINIMUM GOAL 
FOR DISADVANTAGED BUSINESS ENTERPRISE (DBE) PARTICIPATION WILL BE MET.  
THE REQUIRED DBE PARTICIPATION FORM INCLUDED IN THIS PROPOSAL SHALL BE 
USED. The bidder shall submit the name and address of the DBE(s), a complete description of 
the participation by the DBE(s), and the dollar value of the participation.  If the bidder cannot 
meet the minimum goal for DBE participation, as specified herein, the bidder shall submit 
complete documentation of its efforts, following the time limits set forth in IV. A., "Good Faith 
Information Submittal".  These efforts shall include but not be limited to those stated previously 
in IV. E., "Establishing Good Faith Efforts". 
 
 Bidders that fail to meet DBE goals or fail to demonstrate sufficient good faith efforts 
shall be declared non-responsive and ineligible for award of the contract. 
 
 Bidders shall assume the responsibility of determining if they are the apparent low 
bidders by contacting the Nebraska Department of Roads, Contract Lettings Section in Lincoln, 
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Nebraska.  Such information is made public 24 hours after the announced time for opening bids.  
This information is available from the NDR’ Internet web site (http://www.dor.state.ne.us/).   
 
 The contract shall be awarded to the lowest responsive responsible bidder.   
 
 The standard NDR’ procedure concerning subcontractors and suppliers shall apply. 
 
 The DBE firms identified at the time of bid opening are the firms to whom subcontracts 
will be issued.  The work subcontracted to be done, and the amount to be paid for the work, 
shall be as identified at the time of bid opening. 
 
 If the prime contractor desires to alter this list after execution of the contract, it must 
demonstrate to the NDR that the listed DBE firm(s) is unable to perform, and provide the 
necessary written justification for approval.  Justification must also include written 
documentation from the affected DBE firm(s) stating their position on the prime contractor’s 
request.  There must be a solid basis for any change. 
 
 Any substitution of the named DBE firms must be approved by the Department of Roads 
Disadvantaged Business Enterprise Office. Substitution of DBE's will only be allowed when the 
DBE firm(s) is not able to perform because of default or over-extension on other jobs or other 
similar justification.  A prime contractor's ability to negotiate a more advantageous contract with 
another subcontractor is not considered as a valid basis for change.   
 
 PRIOR TO FINAL PAYMENT THE FOLLOWING FORMS MUST BE COMPLETED AND 
SUBMITTED TO THE NDR DISADVANTAGED BUSINESS ENTERPRISE OFFICE.   
 

A. DR Form 441, DBE I.  This form shall be filled out by the prime contractor, 
indicating the DBE firms used, actual work performed, and actual amount of 
money paid to the DBE Firms.   

 
B. DR Form 442, DBE II.  This form shall be filled out by the DBE subcontractor, 

indicating the name of the DBE firm, actual work performed, and actual amount of 
money received from the prime contractor.  

 
C. The above referenced forms are available from the NDR’ Disadvantaged Business 

Enterprise Office, upon request.  The forms are also available electronically from 
the NDR’ Internet web site (http://www.dor.state.ne.us/).   

 
 The Code of Federal Regulations, Title 49, Part 26 and the Nebraska Department of 
Roads’ Disadvantaged Business Enterprise (DBE) Program, are hereby made a part of and 
incorporated by this reference into this proposal.  Copies of these documents are available, 
upon request, from the Nebraska Department of Roads, Disadvantaged Business Enterprise 
Office, P.O. Box 94759, Lincoln, Nebraska 68509-4759.   
 
 

SUBLETTING OR ASSIGNING OF CONTRACT 
(S1-9-0801) 

 
 Prior to beginning work, a copy of all executed subcontracts, written agreements and/or 
lease agreements used to meet DBE goals shall be submitted to the construction engineer for 
forwarding to the minority business office.  These copies must contain prices.   
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PROMPT PAYMENT CLAUSE: 
 
 The prime contractor shall include a “Prompt Payment Clause” as a part of every 
subcontract (including second tier subcontracts) for work and material.  The “Prompt Payment 
Clause” will require payment to all subcontractors for all labor and material, for work completed, 
within twenty (20) calendar days of receipt of progress payments from the NDR for said work.  
The “Prompt Payment Clause” will also stipulate the return of retainage within thirty (30) 
calendar days after the subcontractor achieves the specified work as verified by payment from 
the NDR.  
 
 The failure by the prime contractor to carry out the requirements of the “Prompt Payment 
Clause” and/or timely return of retainage, without just cause, is a material breech of this 
contract, which may result in the NDR withholding the amount of payment from the prime 
contractor that should have been paid to the subcontractor, termination of this contract, or other 
such remedy as the NDR deems appropriate. 
 
NOTE:  The prime contractor may withhold payment only for just cause, and must notify the 
NDR in writing of its intent to withhold payment prior to actually withholding payment.  The prime 
contractor shall not withhold, delay or postpone payment without first receiving written approval 
from the NDR.  
 
 

DBE GOAL CREDIT 
(S1-9-0801) 

 
 It is the intent of the NDR to assure eligible DBE firms have a “level playing field” and 
equal opportunity to participate in federal-aid contracts, and maintain the integrity of the DBE 
program. DBE participation is counted toward goals as follows: 
 
 When a DBE firm participates in a contract, only the value of the work actually performed 
by the DBE firm counts toward the goal. 
 
1. The entire amount of that portion of a construction contract that is performed by the DBE 

firm’s own forces is counted toward the goal.  This includes the cost of supplies and 
materials obtained by the DBE firm for the work of the contract, including supplies 
purchased or equipment leased by the DBE, but not supplies or equipment the DBE 
purchases or leases from the prime contractor or its affiliate. 
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Example:  A DBE firm furnishing and erecting steel or concrete superstructure members, 
furnishing and driving piling for bridge structures, furnishing and placing prestressed 
concrete deck panels, and furnishing and placing panels for retained earth walls will be 
considered a commercially useful function for attaining contract goals for disadvantaged 
business enterprise (DBE) participation unless the supplies or materials are purchased 
from the prime contractor or its affiliate.  
 
When a DBE subcontractor is responsible for substantially constructing a complete 
structure the total value of the subcontract may be credited to the DBE goal.   
 

 Paragraph 8.a. (5) of Subsection 109.07 in the 1997 English Edition of the Standard 
Specifications is void and superseded by the following: 
 

When applicable a DR Form 441, "Identification of DBE Goal Achievement".  
 
B. Manufacturers, Suppliers, and Haulers: 
 
 DBE Manufacturers may be given 100% credit towards the DBE goal for products they 

produce for the contract.   
 
 DBE Suppliers may be given 60% credit towards the DBE goal for products they furnish 

for the contract.   
 
 DBE Haulers may be given 100% credit towards a DBE goal for the delivery fees 

charged.   
 
 A DBE firm certified as both a supplier and hauler may be given 60% credit for supplying 

a given product and 100% credit for hauling that same product. 
 
 See the DBE Goal Credit Table for a guide to DBE credit.   
 
 

DESCRIPTIONS 
(S1-9-0801) 

 
Manufacturer - To be certified as a manufacturer, a DBE firm must operate or maintain a factory 
or establishment that produces, on the premises, the materials, supplies, articles or equipment 
required under the contract and of the general character described by the specifications.   
 
Supplier - A DBE supplier, or regular dealer, is a firm that owns, operates, or maintains a store, 
warehouse, or other establishment in which the materials, supplies, articles, or equipment of the 
general character described by the specifications, and required under the contract are bought, 
kept in stock, and regularly sold or leased to the public in the usual course of business. 
To be a supplier or regular dealer, the firm must be an established, regular business that 
engages, as its principal business and under its own name, in the purchase and sale or lease of 
the products in question. 
 
A DBE firm may be a supplier or regular dealer in such bulk products as petroleum products, 
steel, cement, gravel, stone, or asphalt without owning a place of business if the DBE firm both 
owns and operates distribution equipment for the products.  Any supplementing of a DBE 
supplier’s or regular dealer’s own distribution equipment shall be by a long-term lease 
agreement and not on an ad hoc or contract-by-contract basis.   
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Hauler - The DBE firm must be responsible for the management and supervision of the entire 
trucking operation for which it is responsible on a particular contract.  There cannot be a 
contrived arrangement for the purpose of meeting DBE goals. 
 
The DBE firm must itself own and operate at least one fully licensed, insured, and operational 
truck used on the contract. 
 
The DBE firm receives credit for the total value of the transportation services it provides on the 
contract using trucks it owns, insures, and operates using drivers it employs. 
The DBE firm may lease trucks from another DBE firm, including an owner-operator who is 
certified as a DBE.  The DBE firm that leases trucks from another DBE firm receives credit for 
the total value of the transportation services the lessee DBE firm provides on the contract. 
 
The DBE firm may also lease trucks from a non-DBE firm, including an owner-operator.  The 
DBE firm that leases the trucks from a non-DBE firm is entitled to credit only for the fee or 
commission it receives as a result of the lease agreement.  The DBE firm does not receive 
credit for the total value of the transportation services provided by the lessee, since these 
services are not provided by a DBE firm. 
 
For the purposes of the above paragraphs, a lease must indicate that the DBE firm has 
exclusive use of, and control over the truck.  This does not preclude the leased truck from 
working for others during the term of the lease with the consent of the DBE firm, so long as the 
lease gives the DBE firm absolute priority for the use of the leased truck.  Leased trucks must 
display the name and identification number of the DBE firm. 
 
If a DBE firm performs in the manner outlined above, it will be performing a commercially useful 
function.   
 
Pass-throughs and/or brokering will not be tolerated.  A pass-through/brokering situation is one 
in which a DBE firm contracts to haul materials for a project, then hires another hauler to 
actually perform on the contract. 

 
 

CERTIFICATION 
(S1-9-0801) 

 
 Certain DBE’s may be certified in multiple classifications as manufacturers, suppliers, 
and haulers.  The certification will be limited by the products being manufactured, supplied, or 
hauled. 
 

 For example, a manufacturer of certain steel products or aggregates, may also be a 
supplier of products they store or deliver, but do not manufacture. 
 

 A supplier of bulk products, such as aggregates or fuel, may also be certified as a 
hauler. 
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DBE GOAL CREDIT TABLE 
 

DBE Manufacturer 

& 

DBE Hauler 

100% Credit for Materials 

& 

100% Credit for Hauling 

  

DBE Manufacturer 

& 

Non-DBE Hauler 

100% Credit for Materials 

& 

No Credit for Hauling 

  

Non-DBE Manufacturer 

& 

DBE Hauler 

No Credit for Materials 

& 

100% Credit for Hauling 

  

DBE Supplier 

& 

DBE Hauler 

60% Credit for Materials 

& 

100% Credit for Hauling 

  

DBE Supplier 

& 

Non-DBE Hauler 

60% Credit for Materials 

& 

No Credit for Hauling 

  

Non-DBE Manufacturer 

& 

DBE Hauler 

No Credit for Materials 

& 

100% Credit for Hauling 
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TRAINING SPECIAL PROVISIONS 
 
 This Training Special Provision supplements subparagraph 7e of the Contract Provision 
entitled "Standard Federal Equal Opportunity Construction Contract Specification (Executive 
Order 11246)" and is in implementation of 23 U.S.C. 140(a).   
 
 As part of the contractor's equal employment opportunity affirmative action program, 
training shall be provided as follows:   
 
 The contractor shall provide on-the-job training aimed at developing full journeymen in 

the type of trade or job classification involved.   
 
 The number of trainees to be trained under this contract will be as follows:   
 

No. of Trainees 
 

1 
 
 Trainees may be utilized in any group of work included in the contract.  Payment will be 
made under the bid item "Training". 
 
 In the event the contractor subcontracts a portion of the contract work, they shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The contractor shall also insure that this 
training special provision is made applicable to such subcontract.  Where feasible, 25 percent of 
apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training.   
 
 The number of trainees shall be distributed among the work classifications on the basis 
of the contractor's needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment.  Prior to commencing construction, the contractor shall submit 
to Department of Roads’ Highway Civil Rights Office (EEO Section) for approval, the names of 
trainees to be trained in each classification and the training program to be used.  The contractor 
also must submit the names and classifications of the trainees to the Project Manager.  
Furthermore, the contractor shall specify the starting time for each trainee.  The contractor will 
be credited for each approved trainee employed by them on the contract work who is currently 
enrolled or becomes enrolled in an approved program and will be reimbursed for such trainees 
as provided hereinafter.  The EEO Section may be contacted at (402) 479-4514 for answers to 
questions or assistance. 
 
 Training and upgrading of minorities and women toward journeyman status is a primary 
objective of this Training Special Provision.  Accordingly, the contractor shall make every effort 
to enroll minority and women trainees (e.g., by conducting systematic and direct recruitment 
through public and private sources likely to yield minority and women trainees) to the extent that 
such persons are available within a reasonable area of recruitment.  The contractor will be 
responsible for demonstrating the steps that have been taken in pursuance thereof, prior to a 
determination as to whether the contractor is in compliance with this Training Special Provision.  
This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training.   
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 No employee shall be employed as a trainee in any classification in which they have 
successfully completed a training course leading to journeymen status or in which they have 
been employed as a journeyman.  The contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of 
the method used, the contractor's records should document the findings in each case.   
 
 The minimum length and type of training for each classification will be as established in 
the training program selected by the contractor and approved by the Department of Roads and 
the Federal Highway Administration.  The Department of Roads and the Federal Highway 
Administration shall approve a program if it is reasonably calculated to meet the equal 
employment opportunity obligations of the contractor and to qualify the average trainee for 
journeyman status in the classification concerned by the end of the training period.  
Furthermore, apprenticeship programs registered with the U.S. Department of Labor, Bureau of 
Apprenticeship and Training, or with a State apprenticeship agency recognized by the Bureau 
and training programs approved but not necessarily sponsored by the U.S. Department of 
Labor, Manpower Administration, Bureau of Apprenticeship and Training shall also be 
considered acceptable provided it is being administered in a manner consistent with the equal 
employment obligations of Federal-aid highway construction contracts.  Approval or acceptance 
of a training program shall be obtained from the Department of Roads prior to commencing work 
on the classification covered by the program.  It is the intention of these provisions that training 
is to be provided in the construction crafts rather than clerk-typists or secretarial-type positions.  
Training is permissible in lower level management positions such as office engineers, 
estimators, timekeepers, etc., if the selected training program includes these classifications and 
the training is oriented toward construction applications.  Training in the laborer classification 
may be permitted provided that significant and meaningful training is provided and approved by 
the F.H.W.A. Division Office.  Some offsite training is permissible as long as the training is an 
integral part of an approved training program and does not comprise a significant part of the 
overall training.   
 
 Except as otherwise noted below, the contractor will be reimbursed 80 cents per hour of 
training given an employee on this contract in accordance with an approved training program.  
As approved by the engineer, reimbursement will be made for training persons in excess of the 
number specified herein.  This reimbursement will be made even though the contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the contractor where they do one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee's wages 
during the offsite training period.   
 
 No payment shall be made to the contractor if either the failure to provide the required 
training, or the failure to hire the trainee as a journeyman, is caused by the contractor and 
evidences a lack of good faith on the part of the contractor in meeting the requirements of this 
Training Special Provision.  It is normally expected that a trainee will begin their training on the 
project as soon as feasible after start of work utilizing the skill involved and remain on the 
project as long as training opportunities exist in this work classification or until they have 
completed their training program.  It is not required that all trainees be on board for the entire 
length of the contract.  Contractors will have fulfilled their responsibilities under this Training 
Special Provision if they have provided acceptable training to the number of trainees specified.  
The number trained shall be determined on the basis of the total number enrolled on the 
contract for a significant period.   
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 Trainees will be paid at least 60 percent of the appropriate minimum journeyman's rate 
specified in the contract for the first half of the training period, 75 percent for the third quarter of 
the training period, and 90 percent for the last quarter of the training period, unless apprentices 
or trainees in an approved existing program are enrolled as trainees on this project.  In that 
case, the appropriate rates approved by the Departments of Labor or Transportation in 
connection with the existing program shall apply to all trainees being trained for the same 
classification who are covered by this Training Special Provision.   
 
 The contractor shall furnish the trainee a copy of the program they will follow in providing 
the training.  The contractor shall provide each trainee with a certification showing the type and 
length of training satisfactorily completed.   
 
 The contractor will provide for the maintenance of records and furnish periodic reports 
documenting their performance under this Training Special Provision.   
 
 Payment will not be made to the contractor under the item of "Training" for hours of 
training which were provided prior to the Engineer's approval of the contractor's selected 
training program by the Department of Roads.   
 
 Payment will be made for the item "Training" in accordance with the foregoing 
provisions.  The number of hours included for payment shall be the actual hours of training 
which was satisfactorily completed.   
 
 Payment will be made on estimates based on a summary of the training provided by the 
contractor and subcontractors, prepared and submitted by the contractor to the engineer.  The 
summary must list each trainee by name, sex, social security number, race, or national origin, 
work classification, wage rate paid, hours trained during month covered by summary, and total 
hours of training under this contract.  The payroll records which are submitted to the engineer 
must contain sufficient information (except trainee's race or national origin) for verification of the 
information shown on the summary.   
 
 The established unit price for the item "Training" shall be full compensation for all costs 
incurred, which includes but is not limited to providing the necessary supervision, labor, 
equipment, tools and material.  Any additional costs due to payment of wages in excess of the 
minimum rates specified and for the payment of any fringe benefits shall not be paid for directly 
but shall be considered subsidiary to the items for which direct payment is made.   
 
 

AMENDMENT TO CONSTRUCTION TRAINING REPORT REQUIREMENTS 
 
 The last sentence under Paragraph C. on Page 5 of the Standard Federal Equal 
Employment Opportunity Construction Contract Specifications dated November 3, 1980 is void.  
FHWA Form 1409 "Federal-aid Highway Construction Contractor's Semi-Annual Training 
Report" is not required. 
 
 

CERTIFICATION FOR FEDERAL-AID CONTRACTS 
(S1-11-0801) 

 
 The prospective participant certifies, by signing and submitting this bid or proposal, to 
the best of his or her knowledge and belief, that: 
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(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the extension, continuation, 
renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its instructions. 

 
 This certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into.  Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by Section 1352, Title 31, U.S. 
Code.  Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 
 
 The prospective participant also agrees by submitting his or her bid or proposal that he 
or she shall require that the language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such subrecipients shall certify and disclose 
accordingly. 
 
 

STATUS OF UTILITIES 
 
 The following information is current as of January 29, 2003.   
 
 Utility facilities, aerial and/or underground may exist within this project.  The contractor 
should request a utility status update at the project preconstruction conference, and/or prior to 
starting work. 
 
 Any utility adjustments or interruption of service for the convenience of the Contractor 
shall be the sole responsibility of the Contractor. 
 
 To arrange for utilities to locate and flag their underground facilities, contact The Diggers 
Hotline of Nebraska at 1-800-331-5666. 
 
 The following utilities have facilities within the project area, and have been provided 
project plans. 
 

Qwest Communications – underground communication facility paralleling a portion of 
the project. 
 
Consolidated Telephone Systems – underground communication facility paralleling a 
portion of the project. 
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Arapahoe Telephone Company (ATC) – advises they have no facility in conflict with 
the project. 
 
Kinder Morgan – has underground natural gas facilities paralleling and undercrossing 
the project area.  Kinder Morgan’s existing facility is beyond the new right of way taking 
and will not be impacted; if contractor borrow is to be taken near the new ROW line, gas 
line location and flagging is required. 
 
Private water line and irrigation line undercorssings – there are approximately 
7-8 private lines undercrossing the project as per permit check. 
 

 All utility rehabilitation will be accomplished prior to or concurrent with construction. 
 
 

STATUS OF RIGHT OF WAY 
 
 The right of way for this project has been acquired and physical possession is held by 
the State of Nebraska and ready for the contractor's use, except tracts listed below. 
 
 Status of unacquired and uncleared right of way tracts is estimated as follows:  
 

TRACT NO. HEARING 
DATE 

IMPROVEMENTS 
REMAINING 
THIS DATE 

IMPROVEMENT 
CLEARANCE 

2, 3, 4, 6, 10, 11, negotiating None None None 
 
Tracts 9 and 16 are state land owned by the Board of Educational Lands and Funds and 
application for appraisal of damages has not been made to that body. 
 
All necessary arrangements have been made for the right of way clearance to be undertaken 
and completed concurrently with the highway construction. 
 
All necessary rights of way, including control of access rights when pertinent, have been 
acquired including legal and physical possession except for the above. 
 
It is anticipated that all right of way will be acquired and physical possession held by the State 
prior to the tentative starting date shown elsewhere in this proposal. 
 
The contractor will not be allowed to perform work on any tract listed above until legal and 
physical possession has been acquired by the State.  If necessary, the contractor will be 
granted an extension of time if a delay is caused because of the above tract(s) not being 
acquired. 
 
 
 

SUBCONTRACTOR BIDDERS LIST INFORMATION 
(S1-43-0801) 

 
 All bidders must complete and submit with the bidding proposal, the “Subcontractor 
Bidders List” form provided by the NDR Contracts office. 
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 Bidders must identify all firms who bid or quote subcontracts on all projects.  If no bids or 
subcontractor quotations are received, the “Subcontractor Bidders List” must be submitted with 
the bidding documents and the bidder must indicate on the face of the “Subcontractor Bidders 
List” that no bids or subcontractor quotations were received. 
 
 

CONTROL OF WORK 
(S1-43-0901) 

 
 Subsection 105.08 in the 1997 Standard Specifications is void and replaced by the 
following: 
 
105.08 - Authority and Duty of the Inspector 
 
 Department inspectors are authorized to inspect all work performed and all materials 
furnished.  Such inspection may extend to the preparation, fabrication, or manufacture of the 
materials.  The inspector has the authority to reject work or materials until any issues can be 
decided, including the right to suspend work.  The inspector is not authorized to alter or waive 
the provisions of the contract or act as a supervisor for the Contractor. 
 
105.13 – Tentative Acceptance of Portions of the Project 
 
 Paragraph 3.a. of Subsection 105.13 is amended by deleting the word “normal”. 
 
 

LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
(S1-43-1001) 

 
107.14 – Opening of Sections of the Project to Traffic 
 
Subsection 107.14 Paragraphs 2.b.(1) and (2) are void and replaced by the following: 
 

2.b. (1)  Whenever the Department permits the public use of a highway undergoing 
construction, repair, or maintenance in lieu of a detour route, the Contractor 
shall not be held responsible for damages to those portions of the project upon 
which the Department permitted public use, when such damages are the result 
of no proximate act or failure to act on the part of the Contractor.   

 
(2)  If the traveling public should cause damage to the roadway, the Contractor shall 

assist the State in identifying the responsible party and the Contractor shall as 
a minimum if present at the time of the damage record pertinent information 
regarding the accident.  (Who caused the damage; when the damage occurred; 
and how the damage occurred.) 

 
107.15 – Contractor’s Responsibility for Work 
 
Subsection 107.15 is amended by adding Paragraph 1.b.(3) as follows: 
 

(3)  The Contractor shall not be held responsible for damage caused by the 
traveling public on those portions of the project where the Department has 
permitted public use of the road in lieu of using a detour route and the damage 
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as not the result of any proximate act or failure to act on the part of the 
Contractor. 

 
 

MEASUREMENT AND PAYMENT 
(S1-43-0901) 

 
109.08 – Acceptance, Final Payment, and Termination of Contractor’s Responsibility 
 
Subsection 109.08 Paragraph c. amended by deleting the word “normal”. 
 
Subsection 109.08 Paragraph d. is void and replaced by the following: 
 

d. If the traveling public should cause damage to the roadway the Contractor shall 
assist the State in identifying the responsible party and the Contractor shall as a 
minimum if present at the time of the damage record pertinent information 
regarding the accident.  (Who caused the damage; when the damage occurred; 
and how the damage occurred.) 

 
 

PLANS AND WORKING DRAWINGS 
(S1-41-0801) 

 
 The last sentence in Paragraph 5. of Subsection 105.02 in the Standard Specifications is 
void and superseded by the following: 
 
 The Contractor shall furnish the Engineer as many copies of working drawings as are 
required in each Division specifying submission of working drawing, or seven copies (8 copies if 
the submission is a precast structure or element), if the quantity is not specified. 
 
 Paragraph 6.c. of Subsection 105.02 is void and superseded by the following: 
 
c. (1) The project number, structure number, control number and project location as it appears 

on the plans, shall be shown on each sheet of all shop drawings. 
 
 

SPECIAL PROSECUTION AND PROGRESS 
(Migratory Birds) 

 
 Cliff swallows may inhabit the area and may appear in mid-March and inhabit the area 
through the summer.  To avoid the problem of cliff swallows nesting on the structures contained 
in this project, the Contractor can either net the exposed surfaces or remove early nesting 
material by high-pressure spraying, twice a week, through the nesting season.  Once work is 
completed on an exposed surface, that area no longer needs to be netted or sprayed.  The work 
of netting or spraying the structures will not be measured for payment, but shall be considered 
subsidiary to other items of work for which direct payment is made. 
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SPECIAL PROSECUTION AND PROGRESS 
(Tentative Start Date, Early Work and Phasing) 

 The Tentative Start Date and the Notice to Proceed date for this project is August 4, 
2003. The Contract Time for this project is 105 working days.  The actual count of working days 
will commence on April 5, 2004.  All work performed between August 4, 2003, and April 4, 2004, 
will be accomplished without the charge of working days.  The pre-construction Conference for 
this project will be held prior to August 4, 2003. 

 Work that may be performed between August 4, 2003, and April 4, 2004, is as follows: 

 Group I - Grading (of new alignments and temporary roads)  

 Group 4 - Culverts (includes all culverts not under the existing roadway)  

 Group 4A - Culverts (includes all culverts not under the existing roadway)  

 Group 6 or 6A - Bridge  

 From August 4, 2003, to April 4, 2004, the Contractor will not be permitted to perform  
work other than that described above without the express written permission of the Engineer.  

 For work accomplished prior to April 5, 2004, the Contractor will be required to meet the 
following requirements:  

1. Keep the existing roadway and shoulders open to traffic without any overnight 
restrictions or narrowing of traffic lanes or shoulders.  No closure of highway N-
18 or use of shoo-flies will be allowed without the written permission of the 
Engineer.  

 
2. Maintain/provide drainage and construct erosion control measures as necessary 

to prevent damage to adjacent property, new construction and the existing 
roadway.  

3. Maintain access to adjacent properties.  

4. Construct a minimum of 3:1 slopes where adjacent to the existing roadway.  
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SPECIAL PROSECUTION AND PROGRESS 
(Earthwork Material) 

 The plans do not provide for Contractor furnished borrow.  The Contractor shall have the 
following options with regard to earthwork:  

1. Grade the project according to the plans and quantities.  

2. The Contractor may elect to provide Contractor furnished borrow from sources 
other than State ROW, at no cost to State, and increase the amount of waste on 
the project. If the Contractor selects this option, the plan quantities for 
"Excavation" shall be used as the final pay quantities.  

 
CONSTRUCTION DETAILS 

 
FUEL COST ADJUSTMENT PAYMENT 

(S2-1-0801) 
 
 Section 205 in the Standard Specifications and Supplemental Specifications is amended 
to include the following:  
 
 Payment will be made to the contractor for monthly fluctuations in the cost of diesel fuel 
used in performing the items of work, "Excavation", "Excavation, Borrow", "Excavation, 
Established Quantity", and/or “Earthwork Measured in Embankment” when the fuel cost 
fluctuates by more than 10% from the base price defined below.  Payments may be positive, 
negative, or nonexistent depending on the circumstances.  Payments or deductions will only be 
calculated on that portion of the fuel cost fluctuation that exceeds the 10% specified above. 
 
 Payments or deductions for the fuel cost adjustment will be included in the contractor’s 
progress estimates; and the payment or deduction authorized for each estimate will be based 
upon the algebraic difference between the quantities for “Excavation”, “Excavation, Borrow”, 
“Excavation, Established Quantity”, and/or “Earthwork Measured in Embankment” on the current 
estimate and the quantities shown on the previous estimate. 
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 The fuel cost adjustment for the current estimate will be computed according to the 
following formula: 
 
 FCA=QFD where 
    
 FCA = Fuel cost adjustment, in dollars; 
    
 Q = The algebraic difference between the quantities (in cubic yards or cubic 

meters) for "Excavation", "Excavation, Borrow", "Excavation, Established 
Quantity", and/or “Earthwork Measured in Embankment” on the current 
estimate and the quantities shown on the previous estimate; 

    
 F = English 

The fuel use factor for diesel fuel, in gallons per cubic yard.  For the items of 
work “Excavation”, “Excavation, Borrow”, and “Excavation, Established 
Quantity”, “F” shall be equal to .15.  For the item of work “Earthwork 
Measured in Embankment”, “F” shall be equal to .20. 
 
Metric 
The fuel use factor for diesel fuel, in liters per cubic meter.  For the items of 
work “Excavation”, “Excavation, Borrow”, and “Excavation, Established 
Quantity”, “F” shall be equal to .74.  For the item of work “Earthwork 
Measured in Embankment”, “F” shall be equal to 1.00. 

    
 D = Allowable price differential. 
 
 The allowable price differential, “D”, for the current estimate will be computed according 
to the following formula: 
 
 When the current price, P, is greater than the base price, P(b). 
 
  D = P – 1.10P(b), but not less than zero. 
 
 When the current price, P, is less than the base price, P(b). 
 
  D = P – .90P(b), but not greater than zero. 
 
 In either case, P(b) shall be the base diesel price, in dollars per gallon (liter), defined as 
the average of the minimum and maximum prices for No. 2 Diesel Fuel (Oklahoma) published in 
the first issue of “Platt’s Oilgram Price Report” for the month in which bids for the work were 
received. 
 
 In either case, P, shall be the current diesel price, in dollars per gallon (liter), defined as 
the average of the minimum and maximum prices for No. 2 Diesel Fuel (Oklahoma) published in 
the first issue of “Platt’s Oilgram Price Report” for the month in which the progress estimate is 
generated. 
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GRAVEL EMBEDMENT 

 This work shall consist of spreading a 2" layer of gravel over the surface of the roadbed, 
as shown in the plans, scarifying to uniformly blend the gravel into the upper 4"of the subgrade 
soil and compacting the area with a sheepsfoot roller until firm and stable as determined by the 
Engineer.  

 Water shall be added as necessary to facilitate compaction.  

 Gravel for embedment shall conform to the requirements of Gravel Surfacing in 
Paragraph 7. of Subsection 1033.02 in the 1997 English Edition of the Standard Specifications.  

 After the gravel embedment is completed, the Contractor shall place and spread 
approximately 1" of gravel on the roadway.  Additional gravel shall be placed and spread during 
the life of the project if requested by the Engineer.  

 Gravel embedment shall be measured by the Station measured horizontally along the 
project centerline, of completed and accepted work.  

 The work of scarifying and compacting the roadbed, will be paid for at the contract unit 
price per station for the item "Gravel Embedment".  This price shall be full compensation for 
scarifying, smoothing, and compacting the subgrade and for all labor, equipment, tools and 
incidentals necessary to complete the work.  

 Water will not be measured and paid for but shall be considered subsidiary to the Gravel 
Embedment.  

 Gravel used in the work of gravel embedment will be measured and paid for in 
accordance with Section 310 of the Standard Specifications.  

 
CONSTRUCTION AND OBLITERATION OF TEMPORARY ROADS 

 
 The 60-inch culvert pipes at Sta. 7406+25 and the 24-inch culver pipe at Sta. 7111+50 
called for in the plans for the temporary roads shall be furnished by the Contractor and may be 
new or used pipe. 
 
 The embankment required to construct the temporary roads is included in the excavation 
shown in the plans and is included in the quantity shown in Group 1. 
 
 The removal of temporary roads 7000, 7100, 7200 and 7300 is included in the earthwork 
quantities of the respective mainline sections. 
 
 When temporary road 7400 is no longer required, it shall be obliterated by the Grading 
Contractor, the embankment removed and the area graded to the original cross-sections. 
 
 The work of obliterating the embankment for temporary road 7400 shall be paid for as 
“Excavation (Established Quantity)”. 
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 The removal of the culvert pipes, will not be measured and paid for directly, but will be 
considered subsidiary to “Excavation (Established Quantity) and “Excavation”.  The culvert 
pipes used for the temporary roads shall be removed from the project. 
 
 

DETOUR SIGNING 
(S4-1-0801) 

 
 On projects that the detour alignment shown in the plans initiates or terminates at a point 
which is in excess of two miles (3.2 km) from the project, the contractor responsible for erecting 
and maintaining traffic control on the project shall erect the specified signs and Type III 
barricades, equipped with specified warning lights, in the vicinity of the detour beginning or 
terminating point, in accordance with the details shown in the plans.   
 
 The contractor will not be required to perform the maintenance of these signs and 
barricades except for providing the engineer with the necessary batteries to keep the lights 
operative and replace any damaged or lost barricades or warning lights.  Signs which are 
damaged or lost will be replaced by the Department.   
 
 The signs, barricades and batteries utilized as described herein, shall not be measured 
and paid for directly, but shall be subsidiary to the items for which direct payment is provided.   
 
 

TEMPORARY TRAFFIC CONTROL DEVICES 
(S4-9-1201) 

 
 Paragraphs 2.a. of Subsection 422.05 in the Standard Specifications is void and 
superseded by the following: 
 
 2.a.  If signs are not returned or are returned damaged, and the damage is beyond 
reasonable “wear and tear” and the damage was caused by the Contractor, then the Contractor 
shall be charged the value of the missing or damaged items.  These charges shall be deducted 
from monies due the Contractor upon final payment. 
 
 

TYPE B HIGH INTENSITY WARNING LIGHTS 
(S4-9-1002) 

 
 All references in the plans to Type B High Intensity Warning Lights shall be considered 
void.  The plans will not be revised to reflect this change. 
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CONTRACTOR FURNISHED SIGNS 
(S4-11-0303) 

 
 “Contractor Furnished Sign Day” shall consist of approved retroreflective fluorescent 
orange or white signs mounted on NCHRP-350 approved traffic control devices, i.e. Type III 
Barricades or Plastic Drums.  The Contractor furnished sign, mounted on a traffic control device, 
shall together be NCHRP-350 Test Level 3 approved.  The signs shall be of the size and shape 
required by the plans.  The color and design of the signs shall be as required by the MUTCD 
and the NDR Traffic Engineering Division.  Sign legends and symbols shall be of professional 
quality workmanship and in uniformity with the Standard Highway Signs design guide.  
Contractor furnished Signs shall meet the requirements of the American Traffic Safety Services 
Association (ATSSA), “Quality Standard for Work Zone Traffic Control Devices”, hand printing or 
poor workmanship shall not be allowed. 
 
 Rigid sign substrates that have been approved to NCHRP 350 (TL-3) mounted on a 
traffic control device may be used. 
 
 Retroreflective orange fluorescent sheeting used for Contractor Furnished Signs shall be 
3M diamond grade, Avery Dennison 6500 sheeting or other approved equal material. 
 
 Subsection 422.03 is amended by adding Paragraph 1.h. 
 
 Contractor Furnished Signs shall be installed as shown in the plans, or as directed by 
the Engineer.  Contactor Furnished Signs shall be installed as prescribed in the MUTCD. 
 
 Paragraph 1.a. of Subsection 422.04 is void and superseded by the following: 
 
1.a. Sign days of permanent, temporary and Contractor furnished signs installed in 

accordance with the plans, or as directed by the Engineer, will be measured and paid for 
by the each. 

 
 Paragraph 1. of Subsection 422.05 is amended to include the following: 
 

Pay Item Pay Unit 
Contractor Furnished Sign Day Each (ea) 

 
 
 

LOCAL MATERIAL SOURCES 
(S5-1-0801) 

 
 Information regarding possible sources of local materials is available at the Materials 
and Research Division of the Department of Roads, Lincoln, Nebraska.   
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PRECAST/PRESTRESSED CONCRETE STRUCTURAL UNITS 
(S7-5-0302) 

 
 Table 705.03 in Section 705 in the Standard Specifications is void and superseded by 
the following: 
 

Table 705.03 

Required Concrete Sampling and Testing 

Test 
Contractor 

Test Samples* 
Department Correlation 

Test Samples 

Yield ASTM C138 
Air meter measuring bowl. One per day One per 10 Contractor tests 

(for each mix) 

Air content ASTM C 231 
(0.8% variation allowed) One per load One every 5 production days. 

(for each mix) 

Concrete Temperature 
ASTM C 1064 One per load One every 5 production days. 

(for each mix) 

Concrete Compressive Strength 

28-day strength ASTM C 31 
Section 9.3 Cure 

Two cylinders – each from a 
different load; and one from 

the last load 

One set of two cylinders every 
5 production days. 

(for each mix) 

56-day strength (Used only if 
28-day strength is less  

than specified.) 
ASTM C 31 Section 9.3 Cure 

Two cylinders – each from a 
different load and from same 

load as 28-day break. 
N/A 

* At least 6 cylinders shall be made each production day and at least 2 cylinders are required 
from each load. 

* Cylinders shall be 4 inches (100 mm) by 8 inches (200 mm). 

* Contractor test samples and Department correlation test samples shall be taken 
independently. 
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DIRECT TENSION INDICATORS 
(S7-6-0902) 

 
 Paragraph 10.h. of Subsection 708.03 in the Nebraska Standard Specifications is void 
and superseded by the following: 
 
h. Direct Tension Indicators (DTIs): 
 

(1) High strength fasteners shall be installed using Direct Tension Indicators (DTIs). 
 
(2) Self-indicating (Squirter) type DTIs that meet the requirements of 

ASTM F959/F959M shall be used. 
 
(3) DTIs shall be installed in accordance with Division II, Article 11.5.6.4.7 of the 

AASHTO Standard Specifications, 16th edition. 
 
(4) The Contractor shall provide to the Engineer a detailed inspection instructions 

prepared by the manufacturer for approval. 
 
(5) At the start of work, representative samples shall be submitted to the NDOR 

Materials and Research Division for testing in the tension calibration device to 
demonstrate that the DTIs supplied are within the compression load ranges in 
Table 3 of ASTM F959/F959M. 

 
(6) Installation and tightening of individual bolts with Squirter DTIs shall be in 

accordance with manufacturer instructions. 
 
(7) The Direct Tension Indicators shall be stored in an environment that preserves 

the surface condition supplied by the manufacturer. 
 
(8) Reuse of Direct Tension Indicators is not allowed. 

 
 
 

SHEAR CONNECTORS 
(S7-7-1002) 

 
 Shear connectors are now to be installed according to OSHA Instruction, Directive 
No. CPL 2-1.34 dated March 22, 2002. 
 
 Section 708 in the Standard Specifications is amended as follows: 
 

1. Paragraph 24. of Subsection 708.03 is void. 
2. Paragraph 3. of Subsection 708.04 is void. 
3. Paragraphs 1. and 5. of Subsection 708.05 are void. 
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CONCRETE BRIDGE FLOORS 
(S7-8-1102) 

 
 Paragraph 2.b. of Subsection 706.03 in the Standard Specifications is void and 
superseded by the following: 
 

b. Bridge floor concrete shall not be placed when the ambient air or concrete 
temperature is above 90°F (32°C). 

 
Table 706.01 in Subsection 706.03 is void and superseded by the following: 

 
Table 706.01 

Temperature and Wind Velocity Limitations 

Air Temperature in the Shade Maximum Wind Velocity 

90°F (32°C) 10 mph (16 kph) 

77°F (25°C) 16 mph (25 kph) 

68°F (20°C) 22 mph (35 kph) 

59°F (15°C) 28 mph (45 kph) 

50°F (10°C) 40 mph (65 kph) 
 
 

STEEL STRUCTURES 
(S7-9-0203) 

 
 Paragraph 20.a. (1) of Section 708.03 of the Standard Specifications for Highway 
Construction is void and superseded by the following: 
 
a. (1) The Contractor shall give the Engineer 30 days advance notice of shop work and 

provide a copy of the anticipated production schedule.  The Engineer shall be notified 
three working days (Saturdays, Sundays and Holidays are excluded) before actual 
fabrication start time so inspection can be scheduled. 

 
 

ELASTOMERIC BEARING 
 
Description 
 
1. The Contractor shall furnish and install Elastomeric Bearings at the locations shown in 

the Plans. 
 
2. Before fabrication, the Contractor shall submit shop drawings to the Engineer for review. 
 
Material Requirements 
 

1. a. The Elastomeric bearing shall consist of laminated bearing pad 
conforming to the requirements of Section 1068 of the Standard 
Specification for Highway Construction, 1997 Edition to all Supplements. 
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b. The assemblies shall be suitably packaged to prevent damage during 
shipment and storage. 

 
2. a. The manufacturer of the Elastomeric bearing devices shall provide to the 

Engineer all appropriate certified mill tests for all materials used in the 
manufacturing process. 

 
b. Testing shall be in accordance with the AASHTO Standard Specification 

for Highway Bridges.  The Engineer shall be allowed to witness all testing 
and approve the testing agency or other parties involved in the testing 
operation. 

 
Construction Methods 
 
 The Contractor shall install the bearing assemblies as prescribed in the plans and in 
accordance with all manufacturer recommendations. 
 
Method of Measurement 
 
 The Elastomeric bearings will be measured by the “each”. 
 
Basis of Payment 
 

1. Pay Item Pay Unit 

 Elastomeric Bearing Each (ea) 

2. Payment is full compensation for all work prescribed in this Section. 
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SEEDING 
 
 Subsection 803.02 in the 1997 English Edition of the Standard Specifications is 
amended to include the following:  
 

Type "A" 

Minimum 
Purity 
  (%)   

Broadcast or 
Hydraulic 

Seeder Appli- 
cation Rate 
in lb. of Pure 

Live Seed/Acre 

Approved  
Mech. Drill 
Application 
Rate in lb. 

of Pure Live 
Seed/Acre 

Intermediate Wheatgrass – Slate 85  4 

Western Wheatgrass – Flintlock, Barton 85  8 

Switchgrass – Blackwall, Pathfinder 90  1.5 

Indiangrass – Oto 75  3 

Little Bluestem – Camper 60  4 

Sideoats Grama – Trailway 75  3 

Blue Grama – NE, KS, CO 35  1 

Purple Prairie Clover – Kaneb 90  1 

Upright Prairie Coneflower 90  1 

Ill. Bundleflower – Inoculated 90  0.5 

Wild Licorice 90  0.125 

Black Samson – E. Angustifolia 90  0.5 

Fourpoint Evening Primrose 90  0.125 

Penstemon Grandiflorus 90  0.1875 
 
 All seed shall be origin Nebraska, adjoining states, or as specified.  A contractor 
proposing to use a substitute variety, or origin shall submit for the engineer's consideration a 
seed tag representing the seed which shows the variety, origin and analysis of the seed.   
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 Rates of application of commercial inorganic fertilizer shall be:   
 

 Rate of Application 
Per Acre (Minimum)  

Available Nitrogen (N2) -------------------------------  32 or 36 lb. 

Available Phosphoric Acid (P2O5) -----------------  92 or 96 lb. 
 
 Rate of application of granular sulphur coated urea fertilizer shall be:  
 

Nitrogen (total available) -------------------------------  60 lb. 

 
 The contractor may, at his option, apply granular urea formaldehyde in lieu of the 
sulphur coated urea fertilizer at the following rate: 
 

Nitrogen (total available) -------------------------------  60 lb. 

 
 
 

SEEDING 
 
 Subsection 803.02 in the 1997 English Edition of the Standard Specifications is 
amended to include the following:  
 

Type "Temporary" 

Minimum 
Purity 
  (%)   

Broadcast or 
Hydraulic 

Seeder Appli- 
cation Rate 
in lb. of Pure 

Live Seed/Acre 

Approved  
Mech. Drill 
Application 
Rate in lb. 

of Pure Live 
Seed/Acre 

Oats 90 90 90 
 
 Temporary seed requires inorganic fertilizer only. 
 
 Mulch for temporary seeding shall be either hay or straw and at the rate specified in 
Section 805 of the Standard Specifications. 
 
 Temporary seeding is done on the temporary road embankments and other places as 
shown on the plans or as directed by the Engineer. The seeding and mulching shall be done as 
soon as the embankment is done.  Seeding seasons do not apply to temporary seeding. 
 
 Temporary seeding shall be measured and paid for by the acre for the item “Temporary 
Seeding”.  This price shall be considered full compensation for all work prescribed. 
 
 All seed shall be origin Nebraska, adjoining states, or as specified.  A contractor 
proposing to use a substitute variety, or origin shall submit for the engineer's consideration a 
seed tag representing the seed which shows the variety, origin and analysis of the seed.   
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 Rates of application of commercial inorganic fertilizer shall be:   
 

 Rate of Application 
Per Acre (Minimum)  

Available Nitrogen (N2) -------------------------------  60 lb. 

Available Phosphoric Acid (P2O5) -----------------  0 lb. 
 
 Rate of application of granular sulphur coated urea fertilizer shall be:  
 

Nitrogen (total available) -------------------------------  0 lb. 

 
 The contractor may, at his option, apply granular urea formaldehyde in lieu of the 
sulphur coated urea fertilizer at the following rate: 
 

Nitrogen (total available) -------------------------------  0 lb. 

 
 

EROSION CONTROL 
 
 Subsection 807.02 in the 1997 English Edition of the Standard Specifications is 
amended to include the following: 
 

For All Erosion Control and All 
Erosion Checks 

Minimum 
Purity (%) 

Application rate 
in lb. of Pure Live 
Seed/1000 yd.² 

Intermediate Wheatgrass – Slate 85 1 
Western Wheatgrass – Flintlock, Barton 85 2 
Switchgrass – Blackwall, Pathfinder 90 0.4 
Indiangrass – Oto 75 0.6 
Sideoats Grama – Trailway 75 0.6 
Ill. Bundleflower – Inoculated 90 0.15 
Plains Coreopsis 90 0.2 
Wild Licorice 90 0.125 
Partridge Pea – Platte 90 0.2 
Oats/Wheat 90 5 

 
 All seeds shall be origin Nebraska, adjoining states, or as specified.  A contractor 
proposing to use a substitute variety or origin shall submit for the engineers consideration a 
seed tag representing the seed, which shows the variety, origin and analysis of the seed.   
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 Rate of application of inorganic fertilizer shall be:   
 

 Rate of Application 
Per 1000 yd.² (Min.)  

Available Nitrogen (N2) ------------------------------    8 or    9 lb.  

Available Phosphoric Acid (P2O5) -----------------  23 or   24 lb. 
 
 Rate of application of granular sulphur coated urea fertilizer or urea-formaldehyde 
fertilizer shall be:   
 

 Rate of Application 
Per 1000 yd.² (Min.)   

Nitrogen (Total Available) --------------------------  18 lb.   
 
 

EROSION CONTROL, TYPE A & AA 
(S8-15-0801) 

 
 This work shall consist of placing a soil retention blanket, filter fabric, seed, fertilizer, and 
soil fill at the locations shown in the plans.  The installation shall be as shown in the plans and 
as directed by the engineer. 
 
 Paragraph 1. of Subsection 807.02 in the Standard Specifications is void and 
superseded by the following: 
 
 The soil retention blanket for Erosion Control "A & AA" shall be as shown on the 
approved products list for Erosion Control A & AA. 
 
 The filter fabric shall be from the approved products list for Erosion Control Type A, 
Type AA, or Erosion check or approved equal.  Place the erosion control material with the filter 
fabric attached over the prepared area.  Pin the area.  Seed and fertilize and then soil fill.  The 
soil fill shall be fine enough to fill the voids and cover all of the seed.  If the filter fabric is not 
attached to the erosion control material, the installation is as follows:  prepare the area, lay out 
the filter fabric, pin the filter fabric, lay out the erosion control material and pin, seed and fertilize 
and soil fill. 
 
 Paragraph 2. of Subsection 807.02 of the Standard Specifications is void and 
superseded by the following: 
 
 The pins for the filter fabric shall be made of No. 11 gauge (3 mm diameter) steel wire.  
The pins shall be "U" pins with a one-inch (25 mm) throat and at least six inches (150 mm) long. 
 
 The pins for the "A & AA" mat shall be a minimum of 8 or 9 gauge (4 mm diameter) wire, 
u-shaped pins with 8"-10" (200 mm to 250 mm) legs and a 1" or 2" (25 mm or 50 mm) throat.  
The 11 gauge (3 mm diameter) 6 inch (150 mm) “U” pins may be used in lieu of the 
8 or 9 gauge (4 mm diameter) pins if the 11 gauge (3 mm diameter) pins are machine placed 
and one-third more pins are used. 
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EROSION CONTROL, TYPE "AAA" 

(S8-16-0801) 
 
 This work shall consist of placing a soil retention blanket, filter fabric, seed, fertilizer, and 
soil fill at the locations shown in the plans.  The installation shall be as shown in the plans and 
as directed by the engineer. 
 
 Paragraph 1. of Subsection 807.02 in the Standard Specifications is void and 
superseded by the following: 
 
 The soil retention blanket for Erosion Control "AAA" shall be as shown on the approved 
products list for Erosion Control AAA. 
 
 The filter fabric shall be from the approved products list for Erosion Control Type A, 
Type AA, or Erosion check or approved equal.  After the area around the culvert is shaped and 
graded, the filter fabric shall be placed and pinned.  The filter fabric shall be placed under the 
pipe and the full length of the installation as shown in the plans.  Place the Erosion Control 
"AAA" mat over the pipe to allow for a three foot (1 meter) ± piece of material on top of the pipe.  
Cut out the hole for the pipe, leaving an area uncut that will be tucked under the culvert and in 
front of the culvert.  Pin the mat as shown and trench in and compact the downstream end.  
Seed and fertilize the area and soil fill, raking the soil in well.  Reseed and rerake the area.   
 
 Paragraph 2. of Subsection 807.02 of the Standard Specifications is void and 
superseded by the following: 
 
 The pins for the filter fabric shall be made of No. 11 gauge (3 mm diameter) steel wire.  
The pins shall be "U" pins with a one-inch (25 mm) throat and at least six inches (150 mm) long. 
 
 The pins for the "AAA" mat shall be a minimum of 8 or 9 gauge (4 mm diameter) wire, 
u shaped pins with 8"-10" (200 mm to 250 mm) legs and a 1" or 2" (25 mm or 50 mm) throat.   
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COVERCROP SEEDING 
 

 
 Subsection 812.02 in the Standard Specification is void and superseded by the following: 
 
812.02 – Material Requirements 
 
1. The covercrop seed shall comply with the following requirements and shall be applied at 

the rates shown in Table 812.01. 
 

Table 812.01 

Covercrop Seed Requirements 

Covercrop 
Seed and Limitations 

Minimum 
Purity (%) 

Minimum 
Germination 

(%) 

Approved Broadcast 
or Hydraulic Seeder 

Application Rate  

Approved Mech. 
Drill Application 

Rate 

Oats: 
Jan. 1 – Aug. 31 

80 60 96 lbs/acre 
(107 kg/ha) 

96 lbs/acre 
(107 kg/ha) 

Pearl Millet or Foxtail Millet: 
May 2 – July 15 

80 60 25 lbs/acre 
(27 kg/ha) 

25 lbs/acre 
(27 kg/ha) 

Winter Wheat: 
Sept. 1 – Dec. 31 

80 60 120 lbs/acre 
(134 kg/ha) 

120 lbs/acre 
(134 kg/ha) 

Annual Ryegrass, Urban Areas: 
Jan. 1 – Dec. 31 

80 80 50 lbs/acre 
(55 kg/ha) 

50 lbs/acre 
(55 kg/ha) 

 
2. The seed for covercrop shall be delivered in bags and tagged with the purity and 

germination shown on the tag.  Bulk seed may be used on this project also, but it too will 
need a current purity and germination test.   

 
3. Fertilizer is required for covercrop seeding.  Rate of application of commercial inorganic 

fertilizer shall be: 
 
        Rate of Application 
 

 Available Nitrogen (N2)  66 lbs./acre (73 kg/ha) 
 
4. Subsection 812.03 2.b. in the Standard Specifications is void and superseded by the 

following: 
 
 The covercrop seed may be drilled or broadcast and harrowed.  If the seed is broadcast 

and harrowed, the covercrop shall be considered “guaranteed to grow”.  If replanting is 
necessary due to failure to obtain an erosion controlling stand of covercrop, the reseeding 
shall be done at the Contractor’s expense. 

 

 Subsection 812.03 is amended to include the following: 
 

 The fertilizer shall be applied prior to seeding and incorporated into the soil. 
 
 The Contractor shall apply the seed at the rate shown in Table 812.01. 
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FABRIC SILT FENCE 
(HIGH POROSITY AND LOW POROSITY) 

 
 Paragraph 4. of Subsection 809.03 in the 1997 English Edition of the Standard 
Specifications is amended to include the following: 
 
 At the completion of the project, the silt fence shall be left in good working condition.  
 
 Subsection 809.05 is amended to include the item “Rental of Backhoe Fully Operated”, 
and shall be measured and paid for by the hour (h).  
 
 

CONTOUR CULTIVATION OF BACKSLOPES 

 This work shall consist of using a field cultivator to produce parallel cultivation strips on 
the contours of the back slopes.  The contour cultivation strips shall be 8 foot to 12 foot (2.5 m 
to 3.7 m) wide located on 25-foot (7.7 m) centers as shown in the plans, or directed by the 
Engineer.  The areas shall be tilled to a depth of 3 to 4 inches (75 mm to 100 mm).  

 This work shall be done as soon as the finish grade is established for any slope slated to 
be cultivated.  This work shall also be performed on slopes that are rough graded but will sit and 
wait for several weeks before finish grading will be completed.  

 The work of contour cultivating the back slopes will not be measured for payment, but 
shall be considered subsidiary to the Excavation quantity shown in Group 1.  
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GUARDRAIL END TREATMENT, TYPE II 
(S9-3-0202) 

 
 Section 902 in the Standard Specifications is amended to include “Guardrail End 
Treatment, Type II”. 
 
 This work consists of furnishing and installing a guardrail end treatment system 
according to the details and at the locations shown in the plans. 
 
 The Contractor has the option of installing one of the following systems: 
 

1.) SRT-350; Manufactured by Trinity Industries, Inc. 
2525 N. Stemmons Freeway 
Dallas, TX 75207 
(800) 644-7976 

2.) FLEET; Manufactured by Road Systems, Inc. 
3616 Old Howard County Airport 
Big Springs, TX 79720 
(915) 263-2435 

 
 The Contractor will be required to furnish two sets of shop plans to the Department of 
the system to be installed.  The guardrail end treatment shall be installed in accordance with the 
recommendations of the manufacturer. 
 
 Payment shall be full compensation for all work required to provide and install the 
system. 
 
 

FINE AGGREGATE AND SAND-GRAVEL AGGREGATE FOR CONCRETE 
(S10-1-0801) 

 
 Paragraph 3. of Subsection 1033.02 in the Standard Specifications is amended to 
include the following: 
 
 Fine aggregate and sand-gravel aggregate for concrete shall be washed aggregate from 
pits located in the Platte River Valley. 
 
 

47B CONCRETE PAVEMENTS AND 
47BD CONCRETE FOR BRIDGES  

(S10-4-0403) 
 
General 
 

 Section 1002 in the 1997 Standard Specifications and Supplemental Specifications is 
amended to include the following: 
 

 For the purpose of this Special Provision, Type IPN shall mean Type IP cement made 
with 15 to 25 percent natural pozzolan and Type IPF shall mean Type IP cement made with 15 
to 25 percent Class F fly ash.  All cements must conform to the requirements of Section 1004 in 
the 1997 Standard Specifications and Supplemental Specifications. 
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47BD Concrete for Bridges and Barriers 
 
 The 47BD concrete used in bridge decks, approach slabs, bridge rails, and barriers shall 
be proportioned using one of the alternates shown in Table I. 
 

TABLE I (ENGLISH) 
CLASS 47BD CONCRETE PROPORTIONS 

 

Alt. 
Cement 

Type 

Pounds of 
Cement 

per Cu.Yd. 

Pounds of 
Class F 
Fly Ash 

Air 
Content 
Percent 

Min.  Max. 

Pounds of 
Total Agg. 
per Cu.Yd. 
Min.  Max.  

Ratio of 
Total Agg. 
Percent 

Type of 
Coarse 
Agg.**** 

1 I or II 590 130 Min. 5.0 7.5 2530 2950 30±3 Limestone 

2 IPN 658 0* 5.0 7.5 2530 2950 30±3 Limestone 

3 IPF 658 0** 5.0 7.5 2530 2950 30±3 Limestone 

4 I or II 658*** 0*** 5.0 7.5 2530 2950 30±3 Limestone 
 

TABLE I (METRIC) 
CLASS 47BD CONCRETE PROPORTIONS 

 

Alt. 
Cement 

Type 

Kg of 
Cement 

per  
Cu. Meter 

Kg of 
Class F 
Fly Ash 

Air 
Content 
Percent 

Min.  Max. 

Kg of Total 
Agg. per 
 Cu.Meter 
Min.  Max.  

Ratio of 
Total Agg. 
Percent 

Type of 
Coarse 
Agg.**** 

1 I or II 350 77 Min. 5.0 7.5 1500 1750 30±3 Limestone 

2 IPN 390 0* 5.0 7.5 1500 1750 30±3 Limestone 

3 IPF 390 0** 5.0 7.5 1500 1750 30±3 Limestone 

4 I or II 390*** 0*** 5.0 7.5 1500 1750 30±3 Limestone 
 

* Class C or F fly ash may be substituted in the mix design provided the total pozzolan 
content does not exceed 25 percent.  The mix may be modified by substituting an amount 
of fly ash equal to the weight of cement removed. 

 

** No additional fly ash substitution is allowed. 
 

*** Total alkali content shall not exceed 3 lbs./yd.3 (1.8 Kg/m3) 
 

**** Alternate Aggregate from an approved source may be substituted for limestone. 
 

Water reducing and set retarding admixtures shall be used in accordance with the 
manufacturer’s recommendations of dosage rates. 
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47B Concrete Pavements 
 
 The 47B concrete used in concrete pavements shall be proportioned using one of the 
alternates shown in Table II. 
 

TABLE II (ENGLISH) 
CLASS 47B CONCRETE PAVEMENT PROPORTIONS 

 

Alt. 
Cement 

Type 

Pounds of 
Cement 

per Cu.Yd. 

Pounds of 
Class F 
Fly Ash 

Air 
Content 
Percent 

Min.  Max. 

Pounds of 
Total Agg. 
per Cu.Yd. 
Min.  Max.  

Ratio of 
Total Agg. 
Percent 

Type of 
Coarse 
Agg.**** 

1 I or II 510 110 Min. 5.0 7.5 2876 3130 30±3 Limestone 

2 IPN 564* 0* 5.0 7.5 2876 3130 30±3 Limestone 

3 IPF 564** 0** 5.0 7.5 2876 3130 30±3 Limestone 

4 I or II 564*** 0*** 5.0 7.5 2876 3130 30±3 Limestone 
 

TABLE II (METRIC) 
CLASS 47B CONCRETE PAVEMENT PROPORTIONS 

 

Alt. 
Cement 

Type 

Kg of 
Cement 

per  
Cu. Meter 

Kg of 
Class F 
Fly Ash 

Air 
Content 
Percent 

Min.  Max. 

Kg of Total 
Agg. per 
 Cu.Meter 
Min.  Max.  

Ratio of 
Total Agg. 
Percent 

Type of 
Coarse 
Agg.**** 

1 I or II 303 65 Min. 5.0 7.5 1706 1857 30±3 Limestone 

2 IPN 335* 0* 5.0 7.5 1706 1857 30±3 Limestone 

3 IPF 335** 0** 5.0 7.5 1706 1857 30±3 Limestone 

4 I or II 335*** 0*** 5.0 7.5 1706 1857 30±3 Limestone 
 

* Class C or F fly ash may be substituted in the mix design provided the total pozzolan 
content does not exceed 25 percent.  The mix may be modified by substituting an amount 
of fly ash equal to the weight of cement removed. 

 

** No additional fly ash substitution is allowed. 
 

*** Total alkali content shall not exceed 3 lbs./yd.3 (1.8 Kg/m3) 
 

**** Alternate Aggregate from an approved source may be substituted for limestone. 
 

Water reducing admixtures shall be used in accordance with the manufacturer’s 
recommendations of dosage rates. 
 
 
 

FLY ASH 
(S10-5-0801) 

 
 Subsection 1008.01 in the Standard Specifications is void and superseded by the 
following: 
 
 Fly ash shall be Class C or F meeting the requirements of ASTM C 618. 
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STRUCTURAL STEEL 

(S10-5-0801) 
 
 Section 1045 of the Standard Specifications is amended to include the following: 
 
 1045.03 -- Steel Plate Substitution 
 
 The Contractor may use either English or Metric steel plates in accordance with 
Table 1045.01. 
 

Table 1045.01 
English-Metric Steel Plate Substitution Table 

Metric 
(millimeters) 

English 
(inches) 

Metric 
(millimeters) 

English 
(inches) 

9 3/8 32 1 1/4 

10 3/8 35 1 3/8 

11 7/16 38 1 1/2 

12 ½ 40 1 5/8 

14 9/16 45 1 3/4 

16 11/16 50 2 

18 ¾ 55 2 1/4 

20 13/16 60 2 3/8 

22 7/8 70 2 3/4 

25 1 80 3 1/4 

28 1 1/8 90 3 1/2 

30 1 ¼   

 
 

REPAIR OF DAMAGED METALLIC COATINGS 
(S10-5-0801) 

 
 Paragraph 2. of Subsection 1061.01 in the Standard Specifications is void and 
superseded by the following: 
 
 2. The material used for repair shall provide a minimum coating thickness of at least 
50 µm with one application. 
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DOWEL BARS 
(S10-5-0801) 

 
 Subsection 1022.02 in the Standard Specifications is amended to include the following: 
 
 In addition to these certificates, two 1.8 meter samples of the coated bar (for tension 
testing and bend testing) of each size bar and each heat number shall be sent to the NDR 
Materials and Research Laboratory, Lincoln, Nebraska.  These bars will be properly identified 
with tags showing the size and heat number. 
 
 

CORRUGATED METAL PIPE 
(S10-5-0801) 

 
 Table 1035.01 in Section 1035 of the Supplemental Specifications is amended by 
deleting the title “Steel and Aluminum Culvert Thickness”. 
 
 

METAL FLARED-END SECTIONS 
(S10-5-0801) 

 
 Table 1036.01 in Section 1036 of the Supplemental Specifications is amended by 
deleting the title “Steel and Aluminum Flared-End Thickness”. 
 
 

REINFORCED CONCRETE PIPE, MANHOLE RISERS, 
AND FLARED-END SECTIONS 

(S10-5-0801) 
 
 Paragraph 3.a. of Subsection 1037.02 in the Supplemental Specifications is void and 
superseded by the following: 
 
 3.a.  Round reinforced concrete pipe shall conform to the requirements of 
AASHTO M 170-95 with the exception of the minimum circumferential reinforcing 
(in2/ft. (mm 2/m) of pipe wall) for 15, 21, and 24 inch (380, 460, 600 mm) Class III pipe, as 
shown below: 
 
 Paragraph 3.b. of Subsection 1037.02 is void and superseded by the following: 
 
 b.  AASHTO M 170-95 Specifications are modified as follows: 
 
 Paragraph 4. of Subsection 1037.02 is void and superseded by the following: 
 

4. Reinforced concrete arch pipe shall conform to the requirements of 
AASHTO M 206-95. 

 
 Paragraph 5. of Subsection 1037.02 is void and superseded by the following: 
 

5. Reinforced concrete elliptical pipe shall conform to the requirements of 
AASHTO M 207-95. 
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 Paragraph 7. of Subsection 1037.02 is void and superseded by the following: 
 

7. Concrete flared-end sections shall be of the design shown in the plans and in 
conformance with the applicable requirements of AASHTO M 170-95, Class II 
pipe, AASHTO M 206-95, Class A-II pipe, or AASHTO M 207-95, Class HE-II 
pipe for the diameter of pipe which it is to be installed. 

 
 

HIGH TENSILE BOLTS, NUTS, AND WASHERS 
(S10-5-1001) 

 
 Subsection 1058.02 in the Supplemental Specifications is void. 
 
 Paragraph 4.b.(5) in the Standard Specifications is void and superseded by the 
following: 
 

(5) The bolt, nut, and washer assembly shall be assembled in a Skidmore-Wilhelm 
calibrator or an acceptable equivalent device.  For bolts that are too short to be 
assembled in the calibrator, see Subsection 1058.03, Paragraph 4.b.(9). 

 
 

ELASTOMERIC BEARINGS AND LAMINATED 
BEARING PADS 

(S10-5-0202) 
 
 Paragraph 2. of Subsection 1068.02 in the Standard Specifications is void and 
superseded by the following: 
 

2. Certification shall be furnished in accordance with NDR’s Materials  
Sampling Guide. 

 
 Paragraph 3. of Subsection 1068.02 is void.  
 
 

STEEL BARS FOR CONCRETE REINFORCEMENT 
(S10-5-1201) 

 
 Section 1020 in the Standard Specifications is void and superseded by the following: 
 
1020.01 - Description 
 
 Steel tie bars for longitudinal joint reinforcement in concrete pavements shall be epoxy 
coated and deformed Grade 40 or 60 billet steel as shown in the plans, specifications or Special 
Provisions. 
 
1020.02 - Material Characteristics 
 
1. Billet-steel bars shall conform to the requirements of ASTM A 615/A 615M. 
2. Epoxy coatings shall conform to the requirements in Section 1021 of the Standard 

Specifications and Supplemental Specifications. 
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1020.03 - Acceptance Requirements 
 
 Acceptance shall be based on sampling, testing, and certification requirements in 
accordance with the NDR Materials Sampling Guide. 
 
 

EPOXY COATED REINFORCING STEEL 
(S10-5-0403) 

 
 Table 1021.01 in Section 1021 of the Standard Specifications is void and superseded by 
the following: 
 

Table 1021.01 

Bend Test Requirements 

English Metric 

Bar No. 

Mandrel 
Diameter 
(inches) Bar 

Mandrel 
Diameter 

(millimeters) 

3 3 10 75 
4 4 13 100 
5 5 16 125 
6 6 19 150 
7 7 22 175 
8 8 25 200 
9 9 29 230 

10 10 32 250 
11 11 36 280 
14 17 43 430 
18 23 57 580 

 
 

PROPOSAL GUARANTY 
(S1-38-0801) 

 
 As an evidence of good faith in submitting a proposal for this work or for any portion 
thereof as provided in the proposal form, the bidder must file with his proposal a bid bond, which 
must be executed on the Department of Roads' Bid Bond form, in the amount of 5 percent of the 
amount bid for any group of items or collection of groups for which the bid is submitted.  Any 
alterations, conditions or limitations added to the Department of Roads' Bid Bond form will be 
unacceptable and cause the bid not to be opened and read. 
 

* * * * * 
F10INFMAY03 
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