
LEGEND LEGEND 

EXISTING GROUND 

GRADING 

TEMPORARY SURFACING CONSTRUCTION 

FINISHED TEMPORARY SURFACING 

INCIDENT SHOULDER CONSTRUCTION 

PAVEMENT CONSTRUCTION 

FINISHED GRADING 

FINISHED PAVEMENT 

FINISHED INCIDENT SHOULDER 
(AGGREGATE SURFACING OR THIN LIFT OF ASPHALT)
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PROPOSED MEDIAN WIDTHS 

76’ MEDIAN 

28’ MEDIAN 

88’ MEDIAN



12’  12’  12’  12’  12.5’  12.5’  12’  12’  12’  12’ 

35’ LATERAL 
OBSTACLE 
CLEARANCE 

35’ LATERAL 
OBSTACLE 
CLEARANCE 

28’ MEDIAN 

SHOULDER  SHOULDER 

CONCRETE 
BARRIER 
RAIL 

PROPOSED 28’ MEDIAN WITH BARRIER



35’ LATERAL 
OBSTACLE 
CLEARANCE 

35’ LATERAL 
OBSTACLE 
CLEARANCE 

76’ OR 88’ MEDIAN 

12’ 

SHOULDER 

12’ 12’ 12’ 12’ 

SHLDR. 

12’ 

SHLDR. 

12’ 12’ 12’ 12’ 

SHOULDER 

PROPOSED 76 PROPOSED 76’ ’ OR 88 OR 88’ ’ MEDIAN MEDIAN



76 76’ ’ MEDIAN CONSTRUCTION PHASING MEDIAN CONSTRUCTION PHASING 
SIDE SIDE­ ­BY BY­ ­SIDE / HEAD SIDE / HEAD­ ­TO TO­ ­HEAD HEAD 

EASTBOUND WESTBOUND 

24’ 

ONE LANE + SHLD 

9’ 24’ 

EXISTING 64’ 

12’ 

EX
. C

  L 

N
EW

 C
  L 

6’ 

3’ 

PHASE II (STAGE I) 

9’ 36’ 

PHASE III 

60’ 
THREE LANES + TWO SHOULDERS 

76’ MEDIAN 

N
EW

 C
  L 

6’  6’ 

12’  12’ 2’ 2’ 2’ 12’ 12’  12’ 12’ 

6:1 

EX
. C

  L 

6’ 

24’ 

12’ 
36’ 

TWO LANES + SHOULDER 

38’ 

EX
. 
C
  L 

N
EW

 C
  L 

6’ 

2’ 

PHASE II (STAGE II) 

5’  2’ 

12’ 

6’ 

9’ 3’ 

12’



76 76’ ’ MEDAIN BRIDGE CONSTRUCTION PHASING MEDIAN BRIDGE CONSTRUCTION PHASING 
SIDE SIDE­ ­BY BY­ ­SIDE / HEAD SIDE / HEAD­ ­TO TO­ ­HEAD HEAD 

EASTBOUND WESTBOUND 

EXISTING 64’ 

EX
. C
  L 

N
EW

 C
  L 

6’ 

42’ CLEAR ROADWAY 42’ CLEAR ROADWAY 

PHASE I 

24’ 

EX
. C
  L 

N
EW

 C
  L 

6’ 

EXISTING 64’ 

32’  28’ 

2’ 2’ 

PHASE II (STAGE I)



28’  24’ 

N
EW

 C
  L 

38’ 

28’ 

2’ 

PHASE II (STAGE II) 

60’ 

N
EW

 C
  L 

76’ 

28’  28’ 

2’ 

PHASE III 

EASTBOUND WESTBOUND 

76 76’ ’ MEDIAN  BRIDGE CONSTRUCTION PHASING 
SIDE SIDE­ ­BY BY­ ­SIDE / HEAD SIDE / HEAD­ ­TO TO­ ­HEAD HEAD



EASTBOUND WESTBOUND 

PHASE II (STAGE I) 
EXISTING 64’ 

TWO LANES + SHLD 

12’ 

EX
. C
  L 

N
EW

 C
  L 

24’ 

9’ 36’ 

35’ 

6:1  3:1 

10:1 

PHASE III 

60’ 
THREE LANES + TWO SHOULDERS 

88’ MEDIAN 

N
EW

 C
  L 

6:1 

EX
. C

  L 

24’ 

12’  12’ 2’ 2’ 2’ 12’  12’ 12’ 

3’ 9’ 

6:1  3:1 

12’ 

3’  9’ 

PROPOSED 88 PROPOSED 88’ ’ MEDIAN CONSTRUCTION PHASING MEDIAN CONSTRUCTION PHASING 
SIDE SIDE­ ­BY BY­ ­SIDE / HEAD SIDE / HEAD­ ­TO TO­ ­HEAD HEAD 

PHASE II (STAGE II) 

EX
. C
  L 

N
EW

C
  L 

24’ 

24’ 

ONE LANE + SHLD 

12’ 

5’  2’ 2’  3’  9’ 

12’ 12’ 

10:1  6:1  3:1 

9’ 

10:1



PROPOSED 88 PROPOSED 88’ ’ MEDIAN BRIDGE CONSTRUCTION PHASING MEDIAN BRIDGE CONSTRUCTION PHASING 
SIDE SIDE­ ­BY BY­ ­SIDE / HEAD SIDE / HEAD­ ­TO TO­ ­HEAD HEAD 

EASTBOUND WESTBOUND 

EXISTING 64’ 

EX
. C
  L 

N
EW

 C
  L 

24’ 

42’ CLEAR ROADWAY  24’ 

PHASE I 

24’ 

EX
. C
  L 

N
EW

 C
  L 

EXISTING 64’ 

42’ 

4’ 

42’ CLEAR ROADWAY 

24’ 

PHASE II (STAGE I)



PROPOSED 88 PROPOSED 88’ ’ MEDIAN BRIDGE CONSTRUCTION PHASING MEDIAN BRIDGE CONSTRUCTION PHASING 
SIDE SIDE­ ­BY BY­ ­SIDE / HEAD SIDE / HEAD­ ­TO TO­ ­HEAD HEAD 

EASTBOUND WESTBOUND 

60’ 27’ 

N
EW

 C
  L 

29’ 

2’ 

88’ 

PHASE III 

18’  24’ 

N
EW

 C
  L 

44’ 

29’ 

11’ 

PHASE II (STAGE II)


